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The Channel Management 
Handbook 
Extended executive summary 

Purpose 

The Channel Management Handbook is a strategic, high-level guide that provides channel 
managers with the understanding they need to make informed channel management 
decisions.  The handbook also sets out a robust framework that should be followed to 
ensure that good channel management decisions are made and that flood risk management 
and land drainage objectives are achieved.   

The handbook has been primarily written for flood risk management authorities.  However, 
other groups with an interest in channel management for other purposes will also find the 
handbook useful.  

This extended executive summary has been written specifically to provide a useful overview 
for those readers not directly involved in the channel management process. The summary 
introduces the fundamental scientific concepts and the context within which the principles for 
channel management have been developed, the typical issues facing the channel manager 
and the decision-making process that should be followed to address these issues.  

Handbook content 

Good channel management is defined as a course of action that achieves the needs of 
humans to manage channels for flood risk and / or land drainage purposes, that has due 
regard of the needs of ecology and wildlife. In some situations, this can be met by allowing 
natural channel-forming processes to establish. 

Good channel management works as much as possible with natural processes and supports 
a broad range of ecosystem functions and services, including fisheries, navigation and 
amenity, habitats, biodiversity, landscape and water quality, in addition to flood risk and land 
drainage. When carrying out channel management, all these functions should be considered 
even if flood risk and land drainage are the primary drivers for management. For this 
handbook, channel management encompasses routine maintenance that takes place within 
a wider programme of channel management and reactive maintenance. This also includes 
rehabilitation, restoration and modification works to a channel. 

It is important that good channel management is based on informed decisions that are 
underpinned by the fundamental scientific principles of hydraulics and geomorphology and 
take account of the multiple functions and services that a channel delivers.  The handbook is 
designed to provide channel managers with the information they need to undertake channel 
management in the most appropriate way, and not to tell them how specifically to manage 
their channel.  

The handbook is divided into three sections: 
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• Section 1: Introduction. This section provides an overall introduction to channel 
management, and introduces the three main factors that affect channel performance and 
thus may require management: sediment, vegetation and debris.   

• Section 2: Scientific fundamentals and context. This section provides channel 
managers with the fundamental scientific knowledge and context they need to 
understand how their channel functions and make informed decisions about how it 
should be managed.  This includes a summary of the basic hydraulic and 
geomorphological controls on channel behaviour, the regulatory context in which 
decisions need to be made, and a description of the main sediment, vegetation and 
debris issues that typically affect channels.  This section uses the contextual information 
to establish seven guiding principles for the effective management of channels.   

• Section 3: Decision-Making Process. This section builds on the guiding principles for 
channel management to set out the step-by-step Adaptive Channel Management 
Framework that channel managers should follow to ensure that they make the most 
appropriate decisions for their channel.   

Section 1: Introduction 

Background  

In the context of this Handbook, a ‘channel’ forms part of a watercourse system along with 
other associated structures such as sluices, weirs, pumps, locks and culverts. The channel 
includes the watercourse bed and banks, and incorporates both natural and artificial 
channels. It does not include estuaries or those channels affected by tidal regimes. 

Understanding channel performance 

A channel’s ability to convey flow is a measure of its performance for flood risk or land 
drainage purposes. This may be influenced by a variety of factors. Three factors that affect 
channel performance need to be considered. They are: sediment, vegetation and debris. 

Understanding multiple scales 

While a channel performance issue might manifest itself at a particular location within the 
channel, it is important to seek to understand the source of the problem and the mechanisms 
creating it (that is, not just the visible symptom). The most sustainable and cost-effective 
approach to addressing the issue may lie elsewhere (that is, the ‘cause’ and not the 
symptom). It may be necessary, where practicable, to manage the surrounding banks, 
upstream and downstream watercourses and, potentially, the wider catchment.  

Extent of channel management at multiple scales 

Channel management takes place at multiple scales. At the site of interest it is first important 
to understand the channel itself. This includes how water level regime and sediment are 
moving, how the bed and banks are being shaped, and what other local influences there are 
(local scale). The reaches upstream and downstream are also important. For example, 
sluggish flow and sediment deposition in the channel’s reach may reflect flow restrictions 
downstream, or increased sediment inputs further upstream. As well as considering factors 
from elsewhere that impact upon the channel, it is essential to also consider the effects that 
the channel is having on those other areas and our requirements of them (reach scale). 
Broadening your focus even further, you should consider the channel in the context of its 
catchment. This includes land uses, geology and soils, and other issues considered in 
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catchment plans. In addition, you need to consider changes over time on a local and broad 
scale, identifying changes within the catchment that have occurred and considering potential 
future changes (catchment scale). 

Why does channel management matter? 

A channel can perform multiple functions and services, each of which is influenced by 
management actions (or inaction). Deciding how to achieve and balance these requirements 
is an important part of channel management. This requires effective understanding of each 
relevant function and the services it provides, engagement and co-creation of solutions and 
management plans with the relevant stakeholders and functional experts. It is also important 
that these functions are considered across the entire catchment. 

Section 2: Fundamentals and context 

Catchment context – Environmental 

The hydraulic and geomorphological conditions of a channel are strongly linked with the 
quality of the natural environment. These conditions determine the range of physical habitats 
that are found in a channel, and by extension, determine the species that can be supported 
within and adjacent to the channel. The impacts of channel management activities should be 
minimised through careful site characterisation and planning. The following factors should be 
considered when considering management actions: location, type, timing and mitigation. 

Catchment context – Catchment controls 

The overall behaviour of a channel depends on the complex interaction of a range of 
physical, climatological and human controls. These interact with local factors at a reach 
scale to determine how a channel behaves and responds to different pressures and 
management interventions. Flood Risk Management Authorities use various forms of 
management plans to direct the management of their watercourse catchments and systems. 
These plans are usually underpinned by catchment and system studies and assessments. 
These are often supported by varying levels of details of risk-based assessments of the 
benefits and costs of strategic management approaches and standards of service. These 
can include: Catchment Flood Management Plans, Flood Risk Management Plans, 
River Basin Management Plans, etc. 

Fundamental scientific concepts – Geomorphology 

Geomorphology is the shape and physical characteristics of a channel. The geomorphology 
of a channel (a secondary control of channel dynamics) is the product of catchment scale 
controls and local scale controls. Different types of channel can have varied management 
requirements as a result of the diverse geomorphological processes that operate in them.  

The cumulative impact of multiple factors can play a significant role upon channel dynamics. 
When attempting to obtain an all-encompassing picture of your channel and catchment so as 
to identify cumulative impacts, the following influences should be considered: actions of 
surrounding land owners, surrounding land uses, surrounding catchment factors. 
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Fundamental scientific concepts – Hydrology and hydraulics 

In the fluvial environment, hydraulics principles are typically considered in the context of 
open channels and structures, or features that either constrain or control the flow of water. In 
all cases, however, the change in the water level (WL), and hence the ability of a channel to 
meet the flood risk and land drainage objectives for a given land use, will be governed by the 
hydraulic characteristics of the channel.  

Regulatory context 

Before making a decision to carry out channel management, and throughout the decision-
making process, it is vital that all legislation relevant to your channel, together with the 
upstream and downstream reaches, is given thorough consideration. Relevant legislation will 
influence your functional objectives and thereby shape your choice of management 
approach. 

Typical channel management issues 

The main management issues in many channels are typically related to the performance 
factors of channel management: sediment, vegetation and/or debris. Although each of 
these factors can cause management issues in isolation, more typically management is 
required as a result of the interaction between two or more of the factors, for example 
sediment may not become a channel management issue unless vegetation or debris reduce 
flow energy and encourages deposition. 

Guiding principles for channel management 

To develop a channel management plan for a channel or to decide on the need for, or form 
of, intervention that may be necessary to address a channel management issue, it is 
important to take proper account of the fundamental scientific concepts that govern channel 
behaviour, the potential opportunities of delivering multiple functional benefits and the 
potential harm or adverse impacts of action or inaction. Channel management can be costly, 
so when deciding on appropriate management, it is essential that the benefits of carrying out 
management activities outweigh the cost and effort involved. With these considerations and 
more in mind, the guiding principles of channel management (see overleaf) have been 
developed to guide and inform the planning and delivery of channel management.  
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Agree and define success criteria 
•Recognise that a channel may have multiple functional objectives to provide consensus 
benefits, with potentially conflicting requirements. 

•Engage with experts associated with the other asociated functions to ensure that flood risk or 
land drainage objectives are not outweighed by other considerations. 

•Engage with relevant partners, riparian owners and the community as appropriate. 
•Set clear, realistic and auditable targets and agree these with relevant stakeholders. 

Challenge the need for intervention 
•Only intervene if channel is demonstrably not performing against desired objective(s). 
•Any decision to intervene must be evidence-based. Simply relying on past activities to guide 
future actions is not a sufficient basis on which to make a decision. However, past activities 
may provide indicators as to required intervention(s). 

•Regularly review decisions and plans to reflect potential changes in evidence collected from 
monitoring or observations, changes in policy and funding. 

Act in proportion to the risk 
•The level of management intervention or maintenance performed should be proportionate to 
the level of risk that is being managed. 

•The level of detail required to characterise the channel context and make an informed 
management decision should also depend on the level of risk. 

Recognise that channels form part of a dynamic system 
•Understand how the channel in question is changing through time in response to natural 
geomorphological and hydrological processes. 

•Consider how the current state of the channel and a channel management issue of interest 
reflect catchment, reach and local scale processes. 

•Understand the impact that anthropogenic activities may have had (or be having) on these 
natural processes. 

•Engage with experts in geomorphology. 

Deal with the cause, NOT the symptom 
•Appreciate that management issues may not be manifested at the source of the problem and 
the most effective solutions may be action in the upstream or downstream channel or 
elsewhere in the wider catchment. 

•Weigh the long-term costs of managing the symptoms against those of addressing the root 
cause. 

Aim to work with natural processes and deliver multiple objectives  
• It is important to work with natural processes rather than against them. 
•Recognise that working with natural processes can achieve real management benefits as well 
as environmental improvements. 

•Aim to balance the requirements of multiple objectives to achieve a consensus benefit. 
•Use best practice to minimise disruption to the environment. 

Learn and adapt 
•Ensure that the results of channel management are properly monitored and recorded. 
•Use evidence and the results of monitoring to review and, if necessary, amend key decisions. 
•Ensure that lessons learned are clearly recorded and used to inform future decisions. 
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Section 3: Decision-Making Process 

It is important that the approach selected to manage a channel (including, where 
appropriate, doing nothing) reflects the objectives that need to be achieved in that channel 
and is appropriate for the catchment and controls of the channel in question. 

This section of the Handbook is designed to guide you through a process that helps you to 
make the most appropriate management decision for your channel. This Adaptive Channel 
Management Framework (ACMF) is presented below.  
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Stage 1: set / review functional objectives for the channel 

Once you have developed a good understanding of how your channel functions, you are 
now ready to determine which functional objectives are appropriate to your channel. This 
stage provides guidance on what functional objectives are, how they should be set, and the 
importance of considering multiple objectives. 

Stage 2: understand / review the catchment context and channel condition 

The aim of this stage is to develop a specific understanding of the issues that affect your 
channel, and the wider catchment context that it sits within. This stage applies the general 
concepts outlined in Section 2, to provide a more detailed understanding of how a particular 
channel functions. 

Stage 3: deciding whether channel management is (still) required 

The decision whether or not to intervene by carrying out management in a channel can often 
be down to expert judgement or historical precedent. However, the channel, its functions, 
land use, legislative and regulatory framework will change over time. This decision should 
therefore always be based on: 

• An understanding of the functional objectives of a channel (developed from all relevant 
functional perspectives); and 

• A comparison of the performance of the channel on the basis of its current condition with 
that required by its functional objectives. 

Stage 4: identify, review and appraise options 

The option development and appraisal is an objective led process. The options are identified 
and developed to optimise the achievement of the full range of functional objectives. The 
option screening and development process involves removal or modification of options which 
do not deliver the broad range of functional objectives. 

Stage 5: develop / review channel management plan and specifications 

A successful channel management plan or intervention needs to: 

• achieve the required functional objectives in an efficient and cost-effective way  

• minimise adverse impacts on any other functional objectives  

• ensure the plan or intervention can be implemented safely both in terms of 
operational access and work, and the public 

• work to design out safety issues and mitigate any remaining risks through design 
and operational processes  

• avoid creating unnecessarily onerous maintenance requirements  

• where possible, work with rather than against natural geomorphological and 
hydrological processes  

• be appropriate for the type of channel to which it will be applied  
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• ensure that all relevant legislation is complied with, for example, by ensuring that 
there is no deterioration in water body status, impediment to fish passage, or 
impacts upon protected species  

• ensure that there is no unacceptable increase in flood risk or reduction in land 
drainage  

• where possible within operational and budgetary constraints, seek to achieve 
environmental enhancements (for example, additional mitigation measures 
identified in the RBMP) 

Stage 6: carry out channel management activities 

When planning management interventions for a channel (including routine maintenance and 
one-off interventions), it may be necessary to apply for relevant consents and licences from 
the statutory regulators. 

Stages 7 & 8: monitor and review / record the outcomes 

Post-intervention monitoring should be undertaken regularly to ensure that: 

• The effectiveness of management interventions in delivering the required performance 
objectives can be evaluated. 

• Changes in the channel can be identified, including responses to management and 
natural variation. 

• There is an appropriate dataset on which to base the ad hoc or periodic review of the 
management decision. 

• Management decisions can be changed and/or management interventions amended to 
ensure continued effectiveness as part of a programme of adaptive management. 

Channel Management Checklist 

The handbook also includes an interactive checklist tool that supports the decision making 
process by leading users through the Adaptive Channel Management Framework.  The 
checklist provides clear links to the appropriate sections of the handbook to inform each 
stage of the decision making process.  The checklist also acts as a template for recording 
channel management decisions and provides an auditable summary of the supporting 
information and reasoning behind decisions made at each stage of the process.    

Further information 

For further information on the Channel Management Handbook, guiding principles for 
channel management, the decision framework and the checklist, please contact the 
Evidence Team at: 

fcerm.evidence@environment-agency.gov.uk 

  

http://evidence.environment-agency.gov.uk/FCERM/Libraries/FCERM_Project_Documents/SC110002_checklist.sflb.ashx
mailto:fcerm.evidence@environment-agency.gov.uk
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Evidence at the  
Environment Agency 
Evidence underpins the work of the Environment Agency. It provides an up-to-date 
understanding of the world about us, helps us to develop tools and techniques to monitor 
and manage our environment as efficiently and effectively as possible. It also helps us to 
understand how the environment is changing and to identify what the future pressures may 
be.  

The work of the Environment Agency’s Evidence Directorate is a key ingredient in the 
partnership between research, guidance and operations that enables the Environment 
Agency to protect and restore our environment. 

This report was produced by the Scientific and Evidence Services team within Evidence. The 
team focuses on four main areas of activity: 

 

• Setting the agenda, by providing the evidence for decisions; 

• Maintaining scientific credibility, by ensuring that our programmes and projects 
are fit for purpose and executed according to international standards; 

• Carrying out research, either by contracting it out to research organisations and 
consultancies or by doing it ourselves; 

• Delivering information, advice, tools and techniques, by making appropriate 
products available. 

 

 

Miranda Kavanagh 

Director of Evidence 
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1 Introduction 
This handbook will guide you through the 
process of deciding when and how to carry out 
channel management for the purpose of 
managing flood risk and land drainage. The 
handbook does this by helping you to develop 
an understanding of channel performance in 
terms of its ability to convey water and how this 
can affect flood risk and land drainage. The 
handbook will help you understand the 
effectiveness of maintenance on channel 
performance, while taking account of the 
environmental and legislative contexts, and the 
channel’s other functions.  

 

 

 

 

 

 

 

1.1 Background 
1.1.1 What is a ‘channel’? 

In the context of this handbook, a ‘channel’ forms part of a watercourse system along with 
other associated structures such as sluices, weirs, pumps, locks and culverts. The channel 

 

Throughout the 
handbook, this sidebar 
provides links to 
elsewhere in the 
document and links to 
relevant websites, 
guidance, references 
and legislation. 
This chapter covers: 

• Background 

• How to use the 
handbook 

• Target audience 

• Understanding 
channel performance  

• Understanding 
channels at multiple 
scales  

• Why does channel 
management matter? 

 

This handbook is a strategic, high-level guide that presents 
the understanding required and the effective process to 
make informed decisions. This will help to ensure good 
channel management to achieve flood risk management and 
land drainage objectives. 

The handbook does not tell you which management 
technique to use, where to apply it within a channel, or when, 
where or how to implement it.  

Following the process presented in this handbook and 
consulting the relevant further guidance and information as 
necessary will allow for appropriate management planning. It 
is anticipated that ultimately this handbook will enable you to 
make knowledgeable and appropriate decisions regarding 
channel management.  

 

 

1 
• Introduction 

2 

• Fundamentals and 
context 

3 
• Decision-Making Process 
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includes the watercourse bed and banks, and incorporates both natural and artificial 
channels. It does not include estuaries or those channels affected by tidal regimes.  

1.1.2 What is good channel management?  

For the purposes of this handbook, good channel 
management is defined as: 

‘A course of action that achieves the needs of 
humans to manage channels for flood risk and/or 
land drainage purposes, that has due regard of the 
needs of ecology and wildlife. In some situations, 
this can be met by allowing natural channel-forming 
processes to establish.’ 

Good channel management works as much as possible with 
natural processes and supports a broad range of ecosystem 
functions and services, including fisheries, navigation and 
amenity, habitats, biodiversity, landscape and water quality, in 
addition to flood risk and land drainage. When carrying out 
channel management, all these functions should be 
considered even if flood risk and land drainage are the 
primary drivers. For this handbook, channel management 
encompasses routine maintenance that takes place within a 
wider programme of channel management and on/off reactive 
and periodic maintenance. This also includes rehabilitation, 
restoration and modification works to a channel. 

The guiding principles of channel management as used in this 
handbook relate to good practice principles that should 
underpin every channel management decision. This should 
not be confused with basic scientific principles as used in 
other documents to mean fundamental scientific facts. These 
are referred to in this document as fundamental scientific 
concepts.  

The Channel Management Handbook represents a synthesis 
of previous research studies and established good practice. 
Important sources are the findings of the River Sediments and 
Habitats and the Impacts of Maintenance and Capital Works 
R&D project (River Sediments and Habitats R&D), and the 
Dredging Pilot Studies.  

Figure 1.1 illustrates the handbook’s structure and how it works together with more detailed 
guides (where these are available) to support channel management decisions. 

  

 

River Sediments and 
Habitats R&D 

The River Sediments and 
Habitats research aimed 
to improve the 
understanding of the 
interactions between 
sediments, habitats and 
management of the 
watercourse in the 
context of delivering flood 
risk management. 

Dredging Pilot Studies 

The Dredging Pilot 
Studies report is a 
summary of six pilot 
studies conducted by the 
Environment Agency in 
2010 in consultation with 
local communities to test 
the understanding of the 
benefits of watercourse 
maintenance. 

A summary of these technical documents is given in Technical Support Document D. 
Other support documents that provide more detailed guidance include: 

• Sediment Matters: A Practical Guide to Sediment and its Impacts in UK Rivers 

• Aquatic and Riparian Plant Management Guide 

• Blockage Management Guide (publication due 2015) 

Important technical documents 

1 
• Introduction 

2 

• Fundamentals and 
context 

3 
• Decision-Making Process 

http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=656037b8-1502-4957-b293-ac94980bf621&PageID=e5888436-7c89-44e5-aa88-1ab9405f8bfd
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=656037b8-1502-4957-b293-ac94980bf621&PageID=e5888436-7c89-44e5-aa88-1ab9405f8bfd
http://webarchive.nationalarchives.gov.uk/20140328084622/https:/publications.environment-agency.gov.uk/skeleton/publications/ViewPublication.aspx?id=cb041e69-85d5-4621-bce8-a109caf8d29a
http://learning.environment-agency.gov.uk/courses/sediment/player.html
http://learning.environment-agency.gov.uk/courses/sediment/player.html
http://webarchive.nationalarchives.gov.uk/20140328084622/https:/publications.environment-agency.gov.uk/skeleton/publications/ViewPublication.aspx?id=cb041e69-85d5-4621-bce8-a109caf8d29a
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=2d265aaf-1bfa-441c-8abd-9de589418a30&PageID=3679217f-8f79-4c83-b935-f277aaadbdf1
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Figure 1.1: Channel Management Handbook organisational diagram 
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https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/sediment-matters
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=2d265aaf-1bfa-441c-8abd-9de589418a30&PageID=3679217f-8f79-4c83-b935-f277aaadbdf1
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=2d265aaf-1bfa-441c-8abd-9de589418a30&PageID=3679217f-8f79-4c83-b935-f277aaadbdf1
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=2d265aaf-1bfa-441c-8abd-9de589418a30&PageID=3679217f-8f79-4c83-b935-f277aaadbdf1
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1.2 How to use the handbook 
This handbook is designed to help you understand best practice channel management and 
how it should be undertaken in different channels.  

Read Section 1.1 to understand the background and scope of this handbook. 

Read Chapter 2 to understand the fundamental scientific concepts and legislative contexts of 
your system. This is an essential step before you begin the decision-making process 
regarding if, how or when you carry out channel management.  

Building on what you have learnt in Chapter 2, use Chapter 3 to guide you, your partners 
and stakeholders through the process of making a well-informed decision on how to manage 
a channel of interest.  

The five technical support documents (A–E) provided as part of the handbook contain more 
detailed information on: 

• channel typologies 

• management intervention selection matrix 

• management intervention options 

• management considerations and governing legislation 

• techniques for assessment 

In addition, to help users there is a list of abbreviations and a bibliography listing the 
documents suggested in the handbook as sources of further information. This alphabetical 
list by document title includes the web addresses used in links to the document or details 
about it.  

 

 

 

 

 

 

 

 

 

 

 

 

1.2.1 Channel Management Handbook Checklist 

The checklist is an interactive tool designed to be used in conjunction with the handbook. 
The checklist takes you through a logical process to make the required channel 
management decision, linking to appropriate sections of the handbook for guidance at each 
stage.  

 
• Help the user recognise that channel performance can be supported by promoting 

natural form and environment (that is, consistent with good channel management). 

• Help the user select an appropriate approach to managing a channel, including 
whether intervention or review of current maintenance practice is necessary. 

• Make it easier for the user to develop and record an evidence base to support the 
decision to undertake, change or cease channel maintenance. 

• Guide the user through the legislative framework within which channel management 
has to be carried out and signpost the user to supporting good practice. 

• Help the user understand the potential implications of various management techniques 
(for example, through case studies).  

Purpose of the Channel Management Handbook 
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The checklist also acts as a template for recording your channel management decisions and 
the evidence they are based on. It refers back to specific sections of the handbook for further 
information.  

Checklist layout 
The checklist is set out to provide a clear, step-by-step guide that allows the user to 
establish the requirements and suitability of management within a channel. The checklist 
provides a space to record all the supporting evidence as answers to the channel 
management questions. 

The checklist sidebar provides a summary of each question 
stage and points the user in the right direction for further 
information. 

Checklist output 
By using this interactive tool, each stage in the decision-
making process is highlighted. Printing or saving of the 
checklist will store the information underpinning your 
decisions which can then be shared or used for future 
reference.  

1.3 Target audience 
The main aim of the handbook is to advise management 
authorities on how to manage a channel for land drainage and 
flood risk benefits. The handbook is therefore structured with 
flood risk management and land drainage authorities in mind. 
A much wider range of stakeholders with an interest in 
channel management for other purposes will also find the 
handbook useful.  

Primary audience 
• Environment Agency 
• Internal Drainage Boards (IDBs) 
• Lead Local Flood Authorities (LLFAs) 

and other local authorities  
• Natural Resources Wales 
• Consultants working on behalf of the 

above authorities 

Secondary audience 
• Natural England 
• Canal & River Trust 
• Rivers trusts 
• Other charitable trusts 
• Riparian landowners  
• Community stakeholder groups 

 
 
  

 

There are three 
important steps in 
understanding how to 
effectively manage your 
channel.  

The diagram at the top of 
the sidebars indicates the 
stage you are at. 
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1.4 Understanding channel performance 
A channel’s ability to convey flow is a measure of its performance 
for flood risk or land drainage purposes. This may be influenced 
by a variety of factors. Three factors that affect channel 
performance need to be considered. They are: 

• sediment 

• vegetation 

• debris 

The usual measure of establishing channel performance in terms 
of its land drainage or flood risk management function is whether 
the design water levels are achieved at the design flows. 

1.4.1 Sediment  

Sediment and its movement is a natural part of aquatic systems, 
essential for hydrological, geomorphological and ecological 
functioning. Sediment forms a variety of habitats, which directly 
and indirectly support a broad range of flora and fauna.  

Sediment may need to be managed for a number of reasons 
including: 

• sediment removal or addition to restore/improve 
channel capacity or to improve its self-cleansing ability 
for flood risk management and land drainage purposes 

• sediment removal or reinstatement for fisheries interest 

• navigation 

• aggregate extraction 

  

 

 

 

Go to Section 2.4.2 for 
more information on 
conveyance.  

Go to Section 3.6.1 for 
more information on 
sediment management.  

Go to Section 3.6.2 for 
more information on 
vegetation management.  

Go to Section 3.6.3 for 
more information on 
debris management.  

Further information 

River Dove at Egginton, Staffordshire 
©Royal HaskoningDHV 

 
• Sediment Matters Handbook 

• Land Use Management Effects on Flood Flows and Sediments: Guidance on Prediction  

• Farming and Watercourse Management Handbook (PDF, 1.34 MB)  

• Sediment Management (SEPA Good Practice Guide WAT-SG-26)  

 

Other sources of sediment 
management guidance 

https://www.gov.uk/government/publications/sediment-matters
http://www.ciria.org/Resources/Free_publications/Land_use_management.aspx
http://www.sepa.org.uk/water/water_regulation/regimes/engineering/habitat_enhancement/idoc.ashx?docid=dd5cb2a7-1489-4b3d-ba8d-32c0b880b694&version=-1
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
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1.4.2 Vegetation 

Vegetation is a natural part of channel 
ecosystems. It provides shade and cover, 
promotes bank stability, enhances physical 
in-channel features and flow diversity, 
provides an input of woody debris, filters 
sediment and serves as a source of 
nutrients to support fauna and flora. 
However, excessive vegetation growth can 
influence channels in a number of ways, 
including: 

• blocking culverts 

• increasing channel roughness and flow capacity 

• reducing conveyance 

• increasing water levels  

 

 

 

 

 

1.4.3 Debris 

Some types of debris are a natural part of a 
channel ecosystem, providing important habitat 
for fish and invertebrates and creating diversity in 
flow. In-channel debris can reduce the channel 
capacity in isolation or in conjunction with other 
debris such as anthropogenic debris.  

Debris is often more critical to channel 
conveyance where it has the potential to be 
moved to the immediate upstream of channel 
constrictions such as culverts or where the size 
of the debris accommodates a large proportion of 
the natural channel cross-sectional area.  

When considering removing debris from a channel, think about the wide range of benefits 
and other functional objectives that having debris in the channel may provide. The removal 
of urban debris is usually an essential requirement to support the flood risk and recreational 
objectives of the channel. However, more natural items such as woody debris can have 
significant ecological benefits and warrant careful consideration (see Section 2.3.5 – The 
importance of woody debris). 

  

•  

• Aquatic and Riparian Plant Management Guide 

• Drainage Channel Biodiversity Manual 

• Riparian Vegetation Management (SEPA Good Practice Guide WAT-SG-44) 

Other sources of vegetation 
Management guidance 

Haydon Brook, Swindon 
©Royal HaskoningDHV 

River Clun, Shropshire 
©Royal HaskoningDHV 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
http://publications.naturalengland.org.uk/publication/50004
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
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1.5 Understanding channels at multiple scales  
Figure 1.2 highlights how the factors that affect channel performance (see Section 1.4) 
might manifest within the catchment at varying scales. 

While a channel performance issue might manifest itself at a particular location within the 
channel, it is important to seek to understand the source of the problem and the mechanisms 
creating it (that is, not just the visible symptom). The most sustainable and cost-effective 
approach to addressing the issue may lie elsewhere (that is, the ‘cause’ and not the 
symptom). It may be necessary, where practicable, to manage the surrounding banks, 
upstream and downstream watercourses and, potentially, the wider catchment.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 1.2: Effects of channel performance factors at multiple scales 

 

 
• Trash and Security Screen Guide 

• Culvert Design and Operation Guide 

• Blockage Management Guidance (publication due in 2015) 

• Managing Woody Debris in Rivers, Streams & Floodplains (PDF, 1.03 MB) 

 

Other sources of debris 
management guidance 

Sediment: Natural 
erosion of channel 
bed and banks 

Sediment: Run-off from 
catchment activities (for 
example, agriculture) 

Sediment: 
Sediment storage 
within channel 

Debris: Blockages in 
urban environments 
(for example, 
shopping trolleys) 

Sediment: 
Sediment storage 
on floodplain 

Vegetation: Blockages 
from riparian vegetation 

Sediment: Inter-
tidal and fluvial 
sediment 
transport 

http://www.ciria.org/ItemDetail?iProductcode=C689&Category=BOOK
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=2d265aaf-1bfa-441c-8abd-9de589418a30&PageID=3679217f-8f79-4c83-b935-f277aaadbdf1
http://therrc.co.uk/MOT/References/WT_Managing_woody_debris.pdf
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1.5.1 Extent of channel management at multiple scales 

Channel management takes place at multiple scales. At the site of interest it is first important 
to understand the channel itself. This includes how water level regime and sediment are 
moving, how the bed and banks are being shaped, and what other local influences there are. 

 

 

 

The reaches upstream and downstream are also important. For example, sluggish flow and 
sediment deposition in the channel’s reach may reflect flow restrictions downstream, or 
increased sediment inputs further upstream. As well as considering factors from elsewhere 
that impact upon the channel, it is essential to also consider the effects that the channel is 
having on those other areas and our requirements of them (see Section 1.6). For example, 
sediment removal in the channel may increase flood risk downstream due to increased rate 
of flow during flood events. 

 
 
 
 

 
 
 

Broadening your focus even further, you should consider the channel in the context of its 
catchment. This includes land uses, geology and soils, and other issues considered in 
catchment plans such as actions set out in catchment flood management plans (see Section 
2.2.1). In addition, you need to consider changes over time on a local and broad scale, 
identifying changes within the catchment that have occurred and considering potential future 
changes. 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
  

See Section 2.3 and Section 2.4 for more information on factors to consider at the local 
and reach scales. 

See Section 2.2 for more information on factors to consider at the catchment scale. 

Further information 

Channel management is put in place at the local and reach scales, but should be planned 
and programmed with an understanding of processes at work at the catchment scale.  

At a catchment scale, land use and its management will have a strong influence on the 
performance of the channel reach you need to manage.  

Work to influence land-use management practice may be the most sustainable channel 
management solution in the long run such as working within Catchment Flood 
Management Plans on where to store water, where to speed up flows, where to improve 
risk management activities or where to relax them for the wider catchment benefits and 
land use considerations. 

 

Land-use management 

Local scale 

Reach scale 
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1.6 Why does channel management 
matter?  
A channel can perform multiple 
functions and services, each of which 
is influenced by management actions 
(or inaction). Deciding how to 
achieve and balance these 
requirements is an important part of 
channel management. This requires: 

• effective understanding of each relevant function 
and the services it provides 

• engagement and co-creation of solutions and 
management plans with the relevant stakeholders 
and functional experts  

It is important that the following functions and services are 
considered across the entire catchment: 
Flood risk management 
Conveyance of flood flows and associated reduction in water 
levels to achieve a required tolerance of flood risk may be 
influenced by a variety of factors within channels such as 
sediment, vegetation and debris, or impoundments caused by 
on-line structures such as weirs.  

Land drainage 
Land drainage allows the free flow 
of water through the soil to typical 
root depth. Therefore water levels 
in the channel need to be below 
the field drain outfall level. The 
ability of the channel to drain 
surrounding land may be restricted 
if the channels connecting 
terrestrial and aquatic zones are 
constrained or blocked. 

Nature conservation/ecology 
Channels and their floodplains support a great variety of 
habitats for wildlife. These habitats and wildlife provide crucial 
ecosystem services to people and the economy, such as the 
provision of drinking water. Both the quality of habitat 
available in a channel, and individual species themselves, may be impacted by inappropriate 
channel management, such as the works interrupting breeding or nesting seasons, or the 
extent of vegetation cutting. Statutory drivers afford channels protection from inappropriate 
management and set objectives for the improvement of watercourses. Certain sites, species 
and habitats also have protection. 

Fisheries 
Fish communities are intrinsically linked to sediment and changes in sediment regimes, 
because sediment can both directly and indirectly impact populations. For example, the 
direct effects of smothering of habitat or provision of spawning areas or the impacts of 

 

 

The number of technical 
publications available on 
channel management 
highlights its importance. 
Each emphasises how 
channel management 
can be used to achieve 
multiple objectives: 

• River Sediments and 
Habitats 

• Sediment Matters 
Handbook 

• Fluvial Design Guide 

• Drainage Channel 
Biodiversity Manual 

• WFD Expert 
Assessment of Flood 
Management Impacts  

• Sediment 
Management (SEPA 
Good Practice Guide 
WAT-SG-26)  

Source: Sediment 
Matters Handbook 

Further information 

©Royal HaskoningDHV 

http://learning.environment-agency.gov.uk/courses/sediment/player.html
http://learning.environment-agency.gov.uk/courses/sediment/player.html
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/fluvial-design-guide
http://publications.naturalengland.org.uk/publication/50004
http://publications.naturalengland.org.uk/publication/50004
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
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sediment on fish gills, and the in direct effects of changes in sediment on vegetation cover 
which may be of benefit to fish.  

Water supply 
Water supply and quality may be affected by debris and blockages upstream (for example, 
at structures), restricting flow and hence reducing water availability for the channel. 

Navigation 
Sediment deposition or dense aquatic vegetation growth within a channel can reduce the 
available capacity for navigation. 

Recreation 
Well-managed channels can provide significant recreational opportunities. These activities 
may be disrupted by functional, aesthetic and health and safety factors such as man-made 
debris blockages in urban areas. However, intrusive channel management can also diminish 
the aesthetic value of the channel.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

Good channel management to meet the sometimes conflicting demands of various 
stakeholders is complex. Interactions will exist between: 

• catchment ‘control’ factors (that is, overarching regulating elements of the 
channel) 

• reach scale factors (that is, localised aspects of the channel) 

• local channel factors (that is, immediate channel conditions)  

Section 2.2 explains these scales further.  

Factors at all these three levels influence the behaviour of the channel and must be 
appropriately understood so as to determine the right approach to management.  

 
An understanding of the multiple functions and uses of the channel is the first step 
towards understanding how best to manage it. Figure 1.3 highlights some of the typical 
functions and adjacent land uses a channel may have. For more information on the 
process of setting functional objectives, see Section 3.3. 

 

Channel functions 

Figure 1.3: Typical functions of a channel and its adjacent land use 
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Appropriate channel management will help the channel maintain its essential role, despite 
having more than one function. These can often have apparently conflicting requirements 
(for example, both nature conservation and flood risk management systems). 
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2 Fundamentals and 
context 
Before deciding what, when and how to manage 
a channel, you must first understand the channel 
within its wider catchment context. As part of 
this, you need to understand the fundamental 
scientific concepts that control the behaviour of 
channels and their response to management 
action. You also need to understand the 
legislative, strategic and local catchment context 
within which any management needs to occur. 
Together, these will enable you set appropriate 
objectives and make channel management 
decisions that are based on sound science and 
fit your catchment context. 
 

Sections 2.1, 2.2, 2.3, 2.4 and 2.5 describe the fundamental 
scientific concepts along with the catchment and regulatory 
contexts. Section 2.6 describes typical channel management 
issues for which channel management may be required. 
Addressing these issues requires a good understanding of the 
above considerations. Section 2.7 presents the guiding 
principles of channel management, which bring together the 
requirements for good channel management decisions based 
on an understanding of the above considerations and their 
complex interactions.   

 

This chapter covers: 

• Catchment context: 
environmental  

• Catchment context: 
catchment controls 

• Fundamental 
scientific concepts:- 
geomorphology  

• Fundamental 
scientific concepts: 
hydrology and 
hydraulics  

• Regulatory context  

• Typical channel 
management issues 

• Guiding principles of 
channel management 

1 
• Introduction 

2 

• Fundamentals and 
context 

3 
• Decision-Making Process 
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2.1 Catchment context: environmental  
2.1.1 The components of a channel ecosystem 

The hydraulic and geomorphological conditions of a channel 
are strongly linked with the quality of the natural environment. 
These conditions determine the range of physical habitats that 
are found in a channel, and by extension, determine the 
species that can be supported within and adjacent to the 
channel.  

The ecosystem often exists in a delicate balance. Any 
changes to the physical (abiotic) characteristics of the channel 
can alter this balance and cause a fundamental change to the 
biological  (biotic) community that can live there (Figure 2.1). 

 
Figure 2.1: Balance between physical channel characteristics and living things in a 
channel ecosystem – the abiotic and biotic elements 
 
The degree of ecosystem response to a physical change to some extent depends on the 
type, spatial extent and duration of impact. Some management activities can cause short-
term impacts that can be recovered from quickly, while others require longer time periods 
before the ecosystem can fully recover. In some cases, management activities may have 
irreversible effects, i.e. the ecosystem is unable to recover from the impact without further 
intervention. The way in which the channel is managed and how management interventions 
are undertaken is therefore of considerable importance from an ecosystem perspective.  

2.1.2 Minimising impacts 

The impacts of channel management activities should be minimised through careful site 
characterisation, planning and the inclusion of reasonable avoidance, mitigation and 
compensation measures. These considerations can lessen the likelihood of an activity being 
in contravention of environmental legislation such as the Water Framework Directive, 
Habitats Directive, Wildlife and Countryside Act (as amended). In particular, it is vital that the 

 

 

Further information on 
the balance between 
channel management 
and environmental 
benefits can be found in: 

• WFD Expert 
Assessment of Flood 
Risk Management 
Impacts  

• Working with Wildlife: 
Guidance for the 
Construction Industry  

Further information 

http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://www.ciria.org/ItemDetail?iProductCode=C691&Category=BOOK&WebsiteKey=3f18c87a-d62b-4eca-8ef4-9b09309c1c91
http://www.ciria.org/ItemDetail?iProductCode=C691&Category=BOOK&WebsiteKey=3f18c87a-d62b-4eca-8ef4-9b09309c1c91
http://www.ciria.org/ItemDetail?iProductCode=C691&Category=BOOK&WebsiteKey=3f18c87a-d62b-4eca-8ef4-9b09309c1c91
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following factors are considered (you may have a Biodiversity team who can help you with 
this): 

• The location of management interventions should, where possible, avoid direct 
impacts on sensitive habitats such as fish spawning grounds, nursery areas, and 
the habitats of protected species such as water voles, bats and otters.  

• You must check whether protected or priority species are present (e.g. water 
voles, white clawed crayfish, nesting birds, bats) (see Technical Annex D). This 
might include searching local records (e.g. www.magic.gov.uk) or by contacting 
your local records centre. You may need to get an ecologist to survey the site for 
you in advance of works in order to advise on how works can avoid impact to 
these species, and prevent you committing a wildlife offence. Different species 
have particular seasons during which surveys can be carried out most effectively 
or reliably. Page 120 of the Drainage Channel Biodiversity Manual has tables of 
when surveys can be conducted. Where protected species are affected by works 
you may need to apply for a licence from Natural England, which will require you 
to include mitigation and compensation for impacts. 

• You must check whether your works will impact on a protected site or priority 
habitat. This can find the location of these sites at www.magic.co.uk or by 
contacting your local records centre. You may need to seek permission prior to 
undertaking works on or adjacent to a protected site. 

• The type of management intervention should also be selected so as to avoid 
impacts on sensitive habitats and species. Techniques that work with natural 
processes are typically less likely to have adverse impacts than traditional ‘hard’ 
engineering solutions, for example, creation of multi-stage channels to increase 
conveyance for flood flows while enabling self-cleansing and habitat diversity 
during ‘normal’ flow would be more beneficial over the long-term for wildlife than a 
single-stage concrete channel. See the Manual of River Restoration Techniques 
and Working with Natural Processes to Reduce Flood Risk for additional 
techniques.  

• You must include mitigation for the impacts of your management intervention, for 
example, if de-silting a channel you should leave a margin of vegetation at the foot 
of the bank as refuge for species. Your Biodiversity colleagues (where 
appropriate) will be able to advise. 

• The implementation of management interventions should be carefully timed and 
ensure that disturbance to key species and habitats is avoided as far as 
practicable. Where species or habitats may be affected by works, management 
interventions must be timed to avoid disturbance to species. Tables 2.1 to 2.3 
present high and low risk periods for typical management interventions 

  

http://www.magic.gov.uk/
http://publications.naturalengland.org.uk/publication/50004
http://www.magic.co.uk/
http://www.therrc.co.uk/rrc_manual.php
https://www.gov.uk/government/publications/working-with-natural-processes-to-reduce-flood-risk-a-research-and-development-framework
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Sediment and debris removal 

All year round considerations 

1. Works require checks for protected species such as water voles, white clawed 
crayfish and otters prior to works. Seek ecological advice. 

2. Lamprey ammocoetes can be found for most of the year in sediment. Any sediment 
management needs to be checked with Environment Agency Fisheries. 

 

Seasonal considerations 

3. Check for nesting birds prior to work (March - September). 

4. Salmonid spawning period (October to May). For further advice contact Environment 
Agency or Natural Resources Wales Fisheries. 

5. Coarse fish spawning period (March to July). For further advice contact Environment 
Agency or Natural Resources Wales Fisheries. 

6. Lamprey spawning period (April to July). For further advice contact Environment 
Agency or Natural Resources Wales Fisheries. 

7. Dredging and de-silting are best timed during winter months when the temperature is 
low enough to sustain dissolved oxygen levels and prevent the killing of fish and 
invertebrates. 

Low 
risk 

Work can be programmed during this period, although you must still check for protected 
species before commencing works. 

High 
risk 

Work should proceed with caution during this period, as sensitive species may be 
spawning, breeding or roosting. Seek expert ecological advice prior to works. 

 

Table 2.1: Ecological consideration timetable 
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1. Check for 
protected species  

            

2. Lamprey 
ammocoetes 
check 

            

3. Nesting birds             
4. Salmonid 

spawning period 
            

5. Coarse fish 
spawning period 

            

6. Lamprey 
spawning period 

            

7. Low water 
temperature 
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Vegetation management (tree, bank and in-channel) 

All year round considerations 

1. Works require checks for protected species such as water voles, white clawed 
crayfish and otters prior to works. Seek ecological advice. 

2. Trees must be checked for bats and bat roosts, and otter holts at all times of year 
prior to work (Bats and otters are protected species). Seek ecological advice. 

 

Seasonal considerations 

3. Check for nesting birds prior to work (March – August for bank side vegetation 
management activities 

4. Check for nesting birds for all in-channel vegetation management work March – 
September for in-channel activities). Be careful of nesting birds when removing 
debris for example, coots, grebes etc. Do not disturb if present. 

5. Avoid tree management works during September/ October as many trees are not 
dormant at this time of year and may be susceptible to damage. 

 

Low 
risk 

Work can be programmed during this period, although you must still check for protected 
species before commencing works. 

High 
risk 

Work should proceed with caution during this period, as sensitive species may be 
spawning, breeding or roosting. Seek expert ecological advice prior to works. 

 

Table 2.3: Ecological consideration timetable 

Species 
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1. Check for 
protected species 

            

2. Check for bats 
and otters before 
tree management 

            

3. Nesting birds 
(bankside 
activities) 

            

4. Nesting birds (in-
channel activities) 

            

5. Trees susceptible 
to damage 
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2.2 Catchment context: catchment controls 
The overall behaviour of a channel depends on the complex 
interaction of a range of physical, climatological and human 
controls. These interact with local factors at a reach scale to 
determine how a channel behaves and responds to different 
pressures and management interventions. Section 1.5.1 
illustrates this complexity of factors which can affect other 
elements at varying scales and, in turn, be affected by other 
variables at varying scales.  

The catchment scale and reach scale controls that influence 
channel behaviour and local hydraulic factors are detailed 
below. 

Catchment scale controls 

• The underlying geology and soils influence how 
the channel responds to rainfall and baseflow 
inputs, control how a channel erodes, and provide a 
source of sediment.  

• The topography (or geomorphology) of the 
catchment influences the energy of flows, how 
rapidly the channel responds to rainfall, and the 
amount of erosion and deposition that takes place – 
ultimately dictating the sediment regime. 

• The hydrology of the catchment influences how 
much water there is in a channel, and how 
frequently and how rapidly water levels change.  

• The land use of the surrounding catchment 
influences how quickly water enters the channel 
and how much sediment and debris is supplied.  

 
Reach scale controls 

• The channel morphology (that is, the physical form of the channel), which is 
determined by the primary catchment controls, influences how water and sediment 
move through a channel (see Section 2.3).  

• Local modifications, including flood and erosion risk management structures, can 
alter the local hydraulics and therefore the responses of a channel to any changes 
in the catchment or reach scale controls.  

• The local hydraulic regime of the channel describes how and when water levels 
vary. It is determined by the catchment geology and hydrology, alongside its 
geometry.  

• The local sediment regime describes how much sediment is in a channel and 
how, when and where it is eroded, transported and deposited.  

• The location (position in the catchment) and dimensions of a channel determine 
its energy and responsiveness.  

• The ecology of the channel is dependent on the geomorphology and hydrology, 
and can impact on channel function.   

 

 

Further information on 
considerations at the 
catchment scale can be 
found in: 

• Catchment Based 
Approach: Improving 
the Quality of our 
Water Environment 

 

 

Sear, D.A., Newson, 
M.D. and Thorne, C.R. 
(2003) Guidebook of 
Applied Fluvial 
Geomorphology. Joint 
Environment 
Agency/Defra R&D 
Technical Report 
FD1914.  

Further information 

Further reading 

https://www.gov.uk/government/publications/catchment-based-approach-improving-the-quality-of-our-water-environment
https://www.gov.uk/government/publications/catchment-based-approach-improving-the-quality-of-our-water-environment
https://www.gov.uk/government/publications/catchment-based-approach-improving-the-quality-of-our-water-environment
https://www.gov.uk/government/publications/catchment-based-approach-improving-the-quality-of-our-water-environment
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2.2.1 Relationship to catchment scale plans  

A review of broader catchment plans will provide you with 
more information regarding the channel, the wider catchment 
aims and any recommended, and in some cases required, 
measures.  

There is a need for local decisions to be made within the 
context of understanding the catchment and its controls and 
systems. Some of the most relevant catchment plans are 
discussed below as examples of plans and documents where 
catchment and system level studies and information may be 
available to steer/inform management approaches. These are 
of importance when considering the process in Section 3.2. 

Catchment flood management plans (CFMPs) 
CFMPs consider all types of inland flooding from rivers, 
ground water, surface water and tidal flooding. They also take 
into account the likely impacts of climate change, the effects 
of how the land is used and managed, and how areas could 
be developed sustainably. There are also lists of actions in 
CFMPs which set out in more detail how a policy direction is 
taken forward. An overall policy direction for an area may not 
be applicable everywhere, so these actions should be referred 
to for more detail. There is also likely to be a section on 
catchment hydrology and geomorphology within these plans, 
which can be a valuable source of information to support 
understanding of catchment context. 

Flood risk management plans (FRMPs) 

The European Floods Directive has formalised flood risk 
management planning. The Flood Risk Regulations 2009 
implement the directive and require Lead Local Flood 
Authorities (LLFAs), the Environment Agency and Natural 
Resources Wales to prepare and publish FRMPs on a six-
year cycle (aligned to that of RBMPs). FRMPs highlight the 
hazards and risks of flooding from all sources and set out how 
Risk Management Authorities (RMAs) work together with 
communities to manage flood risk. 

River basin management plans (RBMPs) 
Under the Water Framework Directive (WFD), all river 
catchments are assigned by Member States to administrative 
river basin districts which are required to prepare RBMPs. 
These are designed to prevent deterioration and to improve 
aquatic ecosystems to achieving at least good ecological and 
chemical status.  

RBMPs contain lists of actions, some water body scale and 
some catchment scale, which are designed to elevate the 
water bodies to good ecological status or potential. Any 
channel management needs to recognise the aims of these 
actions. The directive stipulates that an activity that prevents 
the achievement of good ecological status or potential is as 

 
 

 

The Environment 
Agency, Lead Local 
Flood Authorities (LLFAs) 
and Natural Resources 
Wales must produce 
Flood Risk Management 
Plans (FRMPs) for each 
river basin district by 
December 2015, 
transitioning and 
updating the information 
provided in the CFMPs. 

 

 

By law, the Environment 
Agency and Natural 
Resources Wales must 
produce flood risk 
management plans 
(FRMPs) for each river 
basin district. By law, 
LLFAs must produce 
FRMPs for all Flood Risk 
Areas. 

 

 

River basin management 
plans (RBMPs) are 
drawn up for the 10 river 
basin districts in England 
and Wales as a 
requirement of the Water 
Framework Directive. 
The Environment Agency 
RBMP maps provide 
further information 

CFMPs 

FRMPs 

RBMPs 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/307085/FRMPs_Flood_Risk_Areas.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/307085/FRMPs_Flood_Risk_Areas.pdf
http://maps.environment-agency.gov.uk/wiyby/wiybyController?x=357683.0&y=355134.0&scale=1&layerGroups=default&ep=map&lang=_e&textonly=off&topic=wfd_rivers
https://www.gov.uk/government/collections/catchment-flood-management-plans
https://www.gov.uk/flood-risk-management-plans-what-they-are-and-whos-responsible-for-them
https://www.gov.uk/government/collections/river-basin-management-plans
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bad as an actual deterioration in status itself. 

River basin management is a continuous process of planning and delivery. The WFD 
introduced a formal series of six-year cycles. The current cycle began in 2009 and ends in 
2015, when revised RBMPs will be published. 

Watercourse catchment and system management plans 
Flood Risk Management Authorities use various forms of management plans to direct the 
management of their watercourse catchments and systems. These plans are usually 
underpinned by catchment and system studies and assessments. These are often supported 
by varying levels of details of risk-based assessments of the benefits and costs of strategic 
management approaches and standards of service. These documents, where they exist, are 
useful sources of information about the catchment or system context which your 
management needs to account for. 

The Protocol for the Maintenance of Flood and Coastal Risk Management Assets describes 
the approach the Environment Agency follows in implementing policy guidance on 
maintenance. Specifically it describes how the Environment Agency will engage with 
landowners and other affected parties where it has decided to stop maintaining uneconomic 
flood defences for the long term. It applies to situations where the costs are greater than the 
benefits, and it is becoming uneconomic to continue current works. The protocol explains the 
sequence of actions that the Environment Agency will follow to ensure that the impact on 
individual landowners and other affected parties is minimised, and that they have sufficient 
time to make alternative arrangements. The Environment Agency may also consider 
stopping maintenance where an approved high-level plan such as a CFMP or shoreline 
management plan (SMP) is in place; this would be used to help inform the decisions on 
future maintenance. The maintenance of asset systems is carried out using a risk-based 
approach so that investment is made where activities contribute most towards reducing the 
potential for damage, and where it is economically and environmentally justified. 

Environmental Stewardship  
Environmental Stewardship is a land management scheme that provides funding to farmers 
and other land managers in England to deliver effective environmental management on their 
land. It has three levels: 

• Entry Level Stewardship (ELS), including Uplands ELS: simple and effective land 
management agreements with priority options 

• Organic Entry Level Stewardship (OELS), including Uplands OELS: organic and 
organic/conventional mixed farming agreements 

• Higher Level Stewardship (HLS): more complex types of management and 
agreements tailored to local circumstances 

When planning channel management, existing land management agreements should be 
considered carefully. The management practices of adjacent land will have an impact on 
what can be achieved in the channel regarding access and the riparian zone, and what can 
be maintained and when in terms of bankside vegetation. 

Glastir is the sustainable land management scheme, through which the Welsh Government 
offers financial support to farmers and land managers. 

Glastir pays for the delivery of specific environmental goods and services aimed at: 

• combating climate change 

• improving water management 

• maintaining and enhancing biodiversity. 

https://www.gov.uk/government/publications/flood-and-coastal-asset-maintenance-the-environment-agencys-approach
https://www.gov.uk/environmental-stewardship
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It is designed to deliver measurable outcomes at both a farm and landscape level in a cost 
effective way. 

Glastir is funded by the Rural Development Plan for Wales 2007-2013. This is financed by 
the Welsh Government and the European Union. 

 http://wales.gov.uk/topics/environmentcountryside/farmingandcountryside/farming/schemes/
glastir/?lang=en 

Water level management plans 
Water level management plans should be considered where they exist. Although strictly 
‘local’ plans, they are important for Site of Special Scientific Interest (SSSI) wetland sites and 
for other areas where water level management is crucial, for example, where landowners 
may have entered agri-environment agreements to support wetland wildlife.  

Whether or not there is a formal plan, the flood risk manager or land drainage engineer must 
recognise that the channel forms part of a functioning system.  

http://wales.gov.uk/topics/environmentcountryside/farmingandcountryside/cap/ruraldevelopment/ruraldevelopmentplan4wales2007/?lang=en
http://wales.gov.uk/topics/environmentcountryside/farmingandcountryside/farming/schemes/glastir/?lang=en
http://wales.gov.uk/topics/environmentcountryside/farmingandcountryside/farming/schemes/glastir/?lang=en


 

Channel Management Handbook   22 

2.3 Fundamental scientific concepts: 
geomorphology 

2.3.1 Channel geomorphology 

Geomorphology is the shape and physical characteristics of a 
channel. The geomorphology of a channel (a secondary 
control of channel dynamics) is the product of catchment 
scale controls and local scale controls.  

 

 

 

 

 

 

 

 

Geomorphological controls affect channel factors such as 
form, deposition and erosion. There is a need to understand 
and work with natural processes instead of simply fighting the 
symptoms, which can be very costly in the long term. 

Different types of channel can have varied management 
requirements as a result of the diverse geomorphological 
processes that operate in them. This is a particularly 
important point to consider at different scales (see 
Section 1.5.1). Understanding the unique geomorphological 
concepts in a specific channel is therefore paramount in 
determining how a channel behaves and how it can be 
managed effectively.  

In the context of channel management, landforms (that is, the 
channel, floodplain and valley) are a function of the interaction 
of water and sediment, which in turn determines 
geomorphology (see Figure 2.2). 

 

 

 

 

 

 

Figure 2.2: Factors that determine geomorphology 

  

 

 
 
For more information on 
working with natural 
processes refer to 
Section 3.6.5  

There are many 
publications on 
geomorphology and its 
potential to influence 
decisions on channel 
management, including: 

• Key 
Recommendations 
for Sediment 
Management: A 
Synthesis of River 
Sediments and 
Habitats 

• Working with Natural 
Processes to Manage 
Flood and Coastal 
Erosion Risk (PDF, 
6.24 MB) 

• Manual of River 
Restoration 
Techniques 

 

 

Sear, D.A., Newson, 
M.D. and Thorne, C.R. 
(2003) Guidebook of 
Applied Fluvial 
Geomorphology. Joint 
Environment 
Agency/Defra R&D 
Technical Report 
FD1914. 

Further reading 

Further information 

 
• Catchment scale controls (including underlying 

bedrock, topography and hydrology): These factors help 
to determine how much water is in a channel, its energy 
and the types of sediment that can be supplied to it.  

• Local scale controls (including channel hydraulics, 
slope, bed and bank cohesiveness, vegetation growth 
and land use): These factors help to determine how 
much energy a channel has and how easily it can erode 
and deposit sediment.  

 

What controls geomorphology? 

Geomorphology 

Landforms 

Water Sediment 

Geomorphology 

Landforms 

Water Sediment 

https://www.gov.uk/government/publications/key-recommendations-for-sediment-management-a-synthesis-of-river-sediments-and-habitats
https://www.gov.uk/government/publications/key-recommendations-for-sediment-management-a-synthesis-of-river-sediments-and-habitats
https://www.gov.uk/government/publications/key-recommendations-for-sediment-management-a-synthesis-of-river-sediments-and-habitats
https://www.gov.uk/government/publications/key-recommendations-for-sediment-management-a-synthesis-of-river-sediments-and-habitats
https://www.gov.uk/government/publications/key-recommendations-for-sediment-management-a-synthesis-of-river-sediments-and-habitats
https://www.gov.uk/government/publications/key-recommendations-for-sediment-management-a-synthesis-of-river-sediments-and-habitats
https://www.gov.uk/government/publications/key-recommendations-for-sediment-management-a-synthesis-of-river-sediments-and-habitats
http://webarchive.nationalarchives.gov.uk/20140328084622/http:/cdn.environment-agency.gov.uk/geho0310bsfi-e-e.pdf
http://webarchive.nationalarchives.gov.uk/20140328084622/http:/cdn.environment-agency.gov.uk/geho0310bsfi-e-e.pdf
http://webarchive.nationalarchives.gov.uk/20140328084622/http:/cdn.environment-agency.gov.uk/geho0310bsfi-e-e.pdf
http://webarchive.nationalarchives.gov.uk/20140328084622/http:/cdn.environment-agency.gov.uk/geho0310bsfi-e-e.pdf
http://webarchive.nationalarchives.gov.uk/20140328084622/http:/cdn.environment-agency.gov.uk/geho0310bsfi-e-e.pdf
http://www.therrc.co.uk/rrc_manual.php
http://www.therrc.co.uk/rrc_manual.php
http://www.therrc.co.uk/rrc_manual.php
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2.3.2 Basic geomorphological components 

The geomorphology of a channel can be broken down into a number of key components as 
illustrated in Figure 2.3. 

 

 

 

 

 

 

 

 

 

 

Figure 2.3: Key geomorphological components of a channel 
Drainage network: The network of channels and drainage features that drain into a 
channel from the upstream catchment. The higher the drainage density, the more 
opportunity a channel has to transfer water and sediment through the catchment from 
upstream to downstream.  

Valley form: The cross-sectional shape of the 
valley (which ranges from a narrow V to a wide, 
shallow U) in which the channel is located 
determines the connectivity between the channel 
and its floodplain. This connectivity influences how 
the channel floods and deposits sediment on the 
floodplain, influencing sediment carried in flow and 
erosion.  

Valley slope: The slope or long profile (or gradient) of a valley influences how much 
energy a channel has; the steeper the slope, the more energy the channel is likely to 
have. Slope is therefore an important control on where sediment is likely to be eroded, 
transported and stored within a channel.  
Floodplain: The floodplain is the part of the valley floor that is inundated during 
overbank flows. The connectivity of a channel with its floodplain is important for many 
reasons, such as being a potential control of flood risk, its influence on how sediment is 
deposited and the development of transitional habitats.  

Channel planform: The shape of the channel when viewed from 
above as, for example, in aerial photography. This is an 
important control on channel behaviour, helping to determine the 
local gradient (see channel long profile, below) and flow patterns 
within the channel. These in turn influence where sediment is 
eroded and deposited, and the distribution of habitats within a 
channel. Planform is indicative of the dominant processes that 
are currently operating in the channel and is useful for 
determining channel type. For further information on channel 
types see Section 2.3.6.   
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Channel cross-section: The shape of the channel in cross-section at a given point. The 
cross-section reflects the balance between erosion and deposition on the channel bed 
and banks, and is influenced by the flow 
patterns which in turn are determined by the 
planform. Channel cross-section is usually 
described in terms of width, depth, area and 
overall shape.  

Channel longitudinal profile: The local 
slope of the channel, which determines 
localised flow conditions and where 
sediment is eroded and deposited. This 
interacts with the planform and cross-section 
to determine the type and distribution of 
landforms such as pools, riffles, bars and 
other features within a channel.  
Meanders: Flow patterns in a bend (Section A-A below) naturally differ from those that 
occur in straighter sections of channel (Section B-B below). In a straight channel, the line 
of maximum flow depth (known as the thalweg) occurs within the central portion of the 
channel. On a bend, however, the thalweg deviates out of the centre and moves towards 
the outside of the bend. This creates an area of faster, higher energy spiral flows on the 
outside of the bend and slower, lower energy flows on the inside, resulting in a broadly 
triangular cross-section. It is therefore natural to have areas of preferential sediment 
deposition on the inside of a bend, and areas of preferential scour on the outside. The 
presence of deposition on the inside of a bend or scour on the outside of a bend 
therefore occur in response to natural processes and only need to be actively managed if 
they are causing an additional issue in the channel. If management interventions are 
required, these should work with natural processes to create a solution that is 
sustainable over long timescales. For example, it may be more sustainable to move an 
outfall away from a location in the inside of the bend which requires regular sediment 
removal to removal to enable discharge than to carry out frequent sediment removal.     
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2.3.3 Importance of geomorphology in channel management 

Different types of channel can have different management requirements as a result of the 
different geomorphological processes that operate in them. For example, ‘restoration of 
geomorphological features’ in heavily reinforced urban channels will vary significantly from 
those in natural channels. As such, it is vital that the overall behaviour of the channel is 
considered on both a site-specific and a wider catchment basis when management 
interventions are planned, implemented and monitored.  

2.3.4 Importance of sediment 

Sediment is particulate material, ranging in sizes from clays to boulders. It is an important 
part of geomorphology, driving the form and function of a channel and the range of habitats it 
supports (Figure 2.4).  

Geomorphology is an important factor in determining the current form and features of a 
channel. It is therefore likely to influence the particular issues for which management is 
contemplated. When seeking to understand the causes of issues, geomorphology should 
be considered in the first instance to understand underlying causes and whether these 
are self-limiting or part of a broader geomorphological response. This will enable the 
development of a solution that is sustainable and works more with natural processes, as 
well as understanding the likely impact of any management option.  

Any changes to the key controls or components of a channel (for example, through 
management activities such as bed raising or weir removal) have the potential to cause a 
geomorphological response (for example, altering channel cross-section) and 
subsequently, water levels. 

It is therefore important that channel geomorphology is considered whenever any work is 
undertaken or planned in or near to a channel. Channel management activities have the 
potential to: 

• impact on the discharge and/or sediment load of a channel 

• alter the physical characteristics and structure of a channel or its floodplain 

• change the composition, structure or form of the channel boundary conditions 
including bed and bank material, vegetation, and local slope and topography 

 

 
 

 

 

 

 

 

When should geomorphology be considered? 

 
Sear, D.A., Newson, M.D. and Thorne, 
C.R. (2003) Guidebook of Applied Fluvial 
Geomorphology. Joint Environment 
Agency/Defra R&D Technical Report 
FD1914.  

Further information 

 Cod Beck, North Yorkshire 
©Royal HaskoningDHV 
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Figure 2.4: Sediment dynamics on a catchment scale 

Notes: The drainage basin can be divided into three zones. Different stages of sediment 
movement can be broadly mapped into these zones, although they generally overlap. 
These processes all influence each other; even when focusing on part of a channel, all 
the processes operating upstream and downstream must be considered. 

 

 

 

  

Zone 1 (production) 
Drainage basin 

Zone 2 (transfer) 

Zone 3 (deposition) 

Upstream controls  
(climate, geotechnical 
movement, land-use) 

Downstream controls 
(slope & gradient, 
geotechnical movement) 
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Erosion 
Sediment can be eroded from catchment sources (for 
example, the land that surrounds the channel and upland 
slopes via mass movement) and from the bed and banks 
of the channel. Erosion is dependent upon the water in 
the channel having critical stream power to dislodge and 
entrain particles from the channel boundaries. This in turn 
is influenced by the grain size and cohesiveness of the 
sediment; more energy is required to entrain cohesive 
sediment and large particles than smaller particles.   

Transport 
Once entrained, sediment is intermittently transported 
downstream through the drainage network. Depending on 
the size of the particles and the available stream power, 
sediment can be suspended in the water column 
(suspended load) or it can slide, roll or bounce along the 
bed (bedload). In some circumstances, sediment may 
only move a very short distance. 

Suspended load moves with the water and once 
entrained in the flow it can be transported several kilometres during a flood. Hence it carries 
fine grained material (clay, silt and fine sand) from upstream sources to lowland reaches, 
where it is deposited in the channel and, particularly, on floodplains provided these are 
connected. Deposition of fine grained, suspended sediment is promoted where dense 
vegetation growth, channel modifications or in-channel structures damp turbulence and 
create low energy conditions. It is therefore important to consider the quantity of suspended 
sediment supplied to the channel and how its transport and deposition will be affected when 
appraising options for channel management.  

Bedload consists of coarser sediments (coarse sand, gravel, cobbles and occasionally 
boulders) that create and sustain many geomorphic features (for example, shoals, bars and 
riffles) that provide important habitats. Bedload moves infrequently and may only travel a few 
tens of metres, if at all, during a flood. Movement of coarse sediment is highly sensitive to 
changes in coarse sediment supply and stream power. It is therefore important to consider 
bedload fully when planning, undertaking and monitoring channel management. 

Deposition 
Deposition occurs when the stream power available to 
transport sediment through a channel decreases to an 
extent that it is no longer capable of transporting the 
entire load supplied from upstream and local sources. 
Deposition will occur naturally due to falling discharge 
after the peak of a flood or a downstream reduction in 
channel slope, but it frequently occurs in response to 
excess sediment input due to land uses that accelerate 
soil erosion in the catchment. Channel management 
actions that may also trigger or exacerbate deposition include: 

• installation of an impounding structure or undersized culvert that obstructs or 
impedes flow within a channel to create a backwater effect 

• channel enlargement or dredging that significantly increases its cross-sectional 
area, reducing velocity and sediment transport capacity 

River Cam, Gloucester 
©Royal HaskoningDHV 

Gategill Beck 
©Royal HaskoningDHV 

River Ems 
©Royal HaskoningDHV 
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The sediment regime (that is, the behaviour of sediment within a channel, including 
erosional sources, transport and depositional sinks) is highly sensitive to disturbance. It 
therefore requires careful consideration when planning, undertaking and monitoring 
channel management. Some examples are given below. 

• Removing sediment from a reach can locally lower water levels and increase 
conveyance. Increased conveyance in normal conditions can reduce flow velocity 
resulting in local deposition. In the short term, this could reduce sediment output to 
the next downstream reach and, potentially, trigger increased erosion and channel 
instability in that (downstream) reach. Increasing the cross-sectional area of a 
channel by reprofiling can also reduce flow velocities, leading to sediment deposition 
and the need for recurring and costly management. Therefore, it is important that 
sediment is managed carefully to avoid disturbing the sediment regime sufficiently to 
create significant imbalance between sediment input and output at the reach scale.  

• If sediment accumulation is leading to a significant loss of conveyance that is 
impeding land drainage or increasing flood risk unacceptably, consideration should 
also be given to managing the root cause of the sediment problem as well as its 
symptoms. In this context, it is useful to determine whether sediment is accumulating 
due to excessive supply from the catchment or channel upstream (could the problem 
be controlled at its source?) or due to a local reduction in sediment transport 
capacity that has changed the geomorphology of the channel in the problem reach 
(for example, choking by vegetation growth or backwatering by an in-channel 
structure). This will aid identification of the best management actions. 

• Allowing natural erosion and deposition to adjust the morphology of the channel to 
match the sediment regime should allow the channel to become self-regulating, but 
this can locally increase water levels compared with a previous managed condition. 
However, it also allows channel geomorphology to operate more naturally, 
recovering multiple functions, more diverse features and habitats. If the increase in 
water levels is an issue, its impact can often be mitigated locally using multi-stage 
channels. 

• Vegetation management can also have a pronounced effect on the channel’s 
sediment regime. Excessive in-channel vegetation growth should be managed to 
avoid choking that promotes sedimentation. However, removing too much in-channel 
vegetation makes the channel vulnerable to bed scour and bank erosion. As an 
alternative, allowing riparian vegetation to grow sufficiently to buffer and shade the 
channel can reduce sediment input due to local run-off and shade out aquatic weeds 
avoiding, or at least minimising, in-water work and disturbance.  

Implications of channel management 
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2.3.5 Importance of woody debris  

In many channels, woody debris is an essential part of the 
natural geomorphology. Woody debris may cause localised 
blockages and/or change flow patterns, and encourage 
localised erosion and deposition of sediment. It is therefore an 
important driver of geomorphological diversity and change, and 
is important in terms of in-channel habitats.  

Although woody debris can pose a significant flood risk in 
some channels, this may not be the case in many channels. It 

is therefore important to consider the need to manage woody debris on a site-specific basis, 
and that any management is proportionate to the level of flood risk. In some cases, flood risk 
issues can be addressed without the need for removal, for example, by anchoring woody 
debris securely to the channel bed or banks. Such a solution addresses flood risk, while at 
the same time allowing the woody debris to have a natural impact on in-channel processes. 
Additional information on woody debris management can be found in Technical Support 
Document C3 Debris management. 

2.3.6 How channel type influences channel management 

The geomorphology of a channel is a result of the complex interaction of a range of local and 
catchment scale factors. The dominant geomorphological processes that operate in a 
channel control how it behaves and how it is likely to respond to management interventions. 
These dominant processes are often similar in different locations with similar their 
characteristics (for example, steep uplands or shallow lowlands). This creates groups of 
channels that behave in the same way and, as such, can be grouped together for 
management purposes. These groups are called ‘channel types’. A channel typology 
categorises a channel, factoring in channel aspects such as substrate, depositional features, 
bank modifications and flow characteristics to distinguish between types.   

Cod Beck, North Yorkshire 
©Royal HaskoningDHV 

The simple channel typology developed for this handbook is based on a typology 
developed as part of the Aquatic and Riparian Plant Management Guide which in turn 
was developed from the Montgomery and Buffington (1993) typology. It can help 
management by allowing channel managers to assess potential management options 
based on their channel type; for example, the erosion control measures that would work 
well in a drainage channel are unlikely to be successful in an active meandering channel. 
The typology includes the following river types:  

Natural or modified natural channels 

• Step pool channel 

• Bedrock channel 

• Plane bed channel 

• Wandering channel 

• Active meandering channel 

• Pool riffle channel 

• Inactive single thread channel 

• Tide-locked channel 

Artificial or extensively modified channels 
• Small unreinforced drainage channel 

• Large unreinforced drainage channel 

• Reinforced drainage channel 

• Canal 

• Natural channel (high modification) 

• Natural channel (significant modification) 

A full description of the main geomorphological characteristics of each of these channel 
types is provided in Technical Support Document A. 

Channel typology 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses


 

Channel Management Handbook   30 

2.3.7 Influence of channel type on prospective 
management options 

The variation in dominant geomorphological processes 
between each channel type means they can behave in 
different ways in response to the same pressure or 
management intervention. As such, there is often a need to 
manage different channel types in different ways.  

A good understanding of channel type can therefore help you 
limit the range of options feasible for use in your channel. 
Three important parameters that can be used to help 
differentiate between channel types are: 

• slope, which influences the energy of flows within 
the channel  

• substrate size, which influences how easily 
sediment can be entrained and transported 

• degree of modification, which can be used to 
differentiate between natural and artificial channels 

 
 
 
 
 
 
 
 
 
 
 

 
Variations in channel characteristics mean that some management options can be effective 
in some channel types and ineffective in others. Furthermore, it may be possible for some 
management options to have unwanted side effects in some channel types. It is therefore 
paramount to consider channel type during the planning and implementation of management 
interventions. Figure 2.5 links channel type to the important characteristics outlined above 
and provides examples of the implications for sustainable channel management.  

  

 
 

 

A more detailed 
explanation of each of 
these parameters is 
provided in Section 2.4.1. 

For more information on 
Manning’s n please refer 
to Section 2.4.2. 

More detail on 
calculations and 
hydraulic fundamentals 
can also be found in the 
Fluvial Design Guide. 

Further information 

There are a range of channel types that have different 
geomorphological characteristics and therefore need to be 
managed in different ways. Channel roughness (as 
expressed in terms of Manning’s n, which is specific to 
each channel type) can be highly variable between 
different channel types, reflecting the bed sediment 
characteristics and vegetation communities.  

Influence of channel type on roughness 

Channel typologies are not a substitute for understanding the various processes acting 
on the channel. The handbook recommends these typologies are used as a ‘guide’ to aid 
discussion rather than as an aspect of the decision-making process. It further 
recommends consulting a geomorphologist to aid selection of appropriate management 
techniques.  

Important note: channel typologies 

      
        

      
       
       

     
     

         
        

https://www.gov.uk/government/publications/fluvial-design-guide
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The substrate of inactive single thread 
channels is dominated by fine sediments 
such as silts and clays.  

Sediment loads and rates of natural 
geomorphological change can be very 
low in these channels, which frequently 
have cohesive banks that are resistant to 
erosion. Management options that 
change natural processes can have a 
significant impact by creating long-term 
adjustments. More sensitive 
management options that seek to work 
with natural processes are likely to be 
more effective in these channels.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
  

Lower energy channels such as pool-
riffle channels typically have gentle 
slopes.  

Pool-riffle channels are dominated by 
depositional processes and so 
management options need to account for 
the likelihood of naturally high sediment 
loads. Removal of sediment may not 
always be the best option and it may be 
more effective to work with natural 
processes instead. Options to stabilise 
in-channel deposits or encourage 
sediment flushing (for example, 
deflectors) may be more appropriate.  

Higher energy channels such as step-pool 
channels typically have steep slopes.  

Step-pool channels are dominated by erosion 
and sediment transport processes. The 
effectiveness of management options to limit 
erosion and downstream sediment supply can 
therefore be limited. It may be more sustainable 
to work with and adapt to natural processes.  

Gentle slope Steep slope Gentle slope Steep slope 

Limited modifications Extensive modifications 

Fine substrate Coarse substrate 

The substrate of wandering channels is 
dominated by coarse gravels and cobbles.  

Sediment loads and rates of natural 
geomorphological change can be very high in 
these channels, which frequently have non-
cohesive banks that are vulnerable to erosion. 
The degree of natural variability needs to be 
carefully considered when planning 
management options. The installation of 
traditional bank protection is unlikely to be 
effective, because the channel is likely to erode 
around the bank protection. Changes to flood 
plain management or low-cost bioengineering 
techniques may be more appropriate.  

Channels with limited modifications, 
including natural pool-riffle channels, 
are dominated by natural hydraulic and 
geomorphological processes.  

A channel with limited modifications 
needs to be managed in an appropriately 
sensitive way, with ‘light touch’ 
interventions and management options 
that seek to work with natural processes 
being recommended over more 
traditional engineering and maintenance 
solutions.  

Extensively modified or artificial channels, 
including reinforced drainage channels, do 
not always function in the same way as natural 
channels.  

Management options are likely to be more 
focused on achieving the functional objectives 
for which the channel has been modified. In 
some cases, it may be more challenging to 
work with natural processes. However, 
opportunities to maximise the habitat value of 
the channel should be sought alongside 
realisation of the main functional objectives.  

Figure 2.5: Key characteristics defining channel type 
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Selecting an appropriate value of channel roughness coefficient Manning’s ‘n’ is an 
important step. Table 2.2 suggests a range of Manning’s n values that are likely to be 
suitable for each channel type; the Roughness Advisor within the Conveyance Estimation 
System (CES) provides further advice on how to do this. 

Table 2.2: Manning’s n roughness values in relation to channel types 

Channel type 
Manning’s n roughness value 

Recommended 
value 

Upper 
value 

Lower 
value 

Natural or 
modified natural 
channels 

Step pool channel 0.06 0.075 0.04 
Bedrock channel 0.055 0.07 0.035 
Plane bed channel 0.03 0.02 0.04 
Wandering channel 0.045 0.055 0.03 
Active meandering channel 0.038 0.05 0.03 
Pool riffle channel 0.038 0.07* 0.025 
Inactive single thread channel 0.03 0.055* 0.02 
Tide locked channel 0.025 0.05 0.02 

Artificial or 
extensively 
modified 
channels 

Small unreinforced drainage 
channel 

0.025 0.06* 0.018 

Large unreinforced drainage 
channel 

0.02 0.055* 0.018 

Reinforced drainage channel 0.018 0.05 0.015 
Canal 0.015 0.017 0.012 
Natural channel (high 
modification) 

0.03 0.055* 0.02 

Natural channel (significant 
modification) 

0.025 0.05* 0.015 

 
*These higher values can be influenced by vegetation, which will influence the roughness. 

2.3.8 Cumulative impacts 

A channel affects, and is affected by, a wide range of contrasting factors from anthropogenic 
changes in the catchment such as land use to local scale changes in sediment dynamics (for 
example, via bank erosion). So as to identify appropriate intervention or maintenance 
options, the impacts these factors have independently and also collectively on your channel 
should be considered.  

The cumulative impact of multiple factors can play a significant role in channel dynamics. For 
example, sediment inputs upstream of a channel may not significantly impact conveyance, 
but this factor coupled with excessive vegetation growth or blockages downstream may, in 
turn, result in a conveyance issue. 

When attempting to obtain an all-encompassing picture of your channel and catchment so as 
to identify cumulative impacts, the following influences should be considered. 

• Actions of surrounding land owners: This includes recognising the type of 
management and/or maintenance implemented by riparian owners upstream and 
downstream. For example, if a surrounding land owner is not dealing with 
blockages appropriately then this factor, in conjunction with factors such as high 
sediment loading, may have significant resultant cumulative impacts within a 

http://www.river-conveyance.net/
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channel. Management may therefore aim to address this factor first as it could be 
considered the focal point of the issue. 

• Surrounding land uses: This consists of determining if local and catchment scale 
land-uses can have a cumulative impact that is propagated within a channel. For 
example, high energy flows with implications of excessive erosion within a channel 
may be the result of upstream urban environments providing flashy flood flows 
due to high surface run-off. Potential management may therefore seek to address 
this issue at source by means of reducing the rate of run-off input from urban 
areas via, for example, increased riparian planting or installation of sustainable 
drainage systems. 

• Surrounding catchment factor: This involves gaining an understanding of the 
primary and secondary control factors (see Section 2.2) that potentially affect the 
dynamics of a channel. For example, excessive sediment deposition within a 
channel may be the result of geology and soil types within the catchment, which in 
turn interact with complex hydraulic processes to create an issue within a channel.  

Sources of information can be consulted to gain information on cumulative impacts include 
the following.  

• Consultation with local landowners offers an opportunity to gain an insight into the 
actions of individuals that may impact on your channel. Public consultation 
meetings or information from local councils may provide this evidence.  

• Surrounding land uses can be assessed via aerial photography (for example, 
Google maps), or site walkovers and assessments.  

• Catchment factors may be established by acquiring data on catchment controls 
from information held by specific bodies. For example, the management authority 
channel monitoring programme can provide an indication of water levels. 

You should also consider potential changes in the cumulative impacts on your channel. This 
includes identifying changes to existing surrounding conditions or other factors that may 
impact on a channel within the catchment. 
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2.4 Fundamental scientific concepts:  
hydrology and hydraulics  

2.4.1 Relationships between channel characteristics 
and water levels  

The water level in a channel will vary in response to changes 
in run-off, groundwater and surface inflows. The rate at which 
the water level rises or falls in response to a severe storm or 
period of dryness will reflect the hydrological response of the 
catchment (including the antecedent conditions, such as how 
moist the soil is). For example, in steep valleys such as 
shown in the photograph below), the water level is likely to 
respond more quickly to rainfall than in lowland chalk 
watercourses sustained by groundwater. 

  

 

 

 

 

 

 

 

 

 

 

In the fluvial environment, hydraulic concepts are principally 
considered in the context of open channels and structures, or 
features that either constrain or control the flow of water. In all 
cases, however, the change in the water level (WL), and 
hence the performance of the channel and its ability to meet 
the flood risk and land drainage objectives for a given land 
use, will be governed by the hydraulic characteristics of the 
channel. These are: 

• conveyance capacity  

• afflux at structures 

• very local reductions in flow area (for example, due to trees falling into the channel 
or bank slippages) 

• erosion and deposition of sediment as determined by stream power and sediment 
size 

An overview of the important hydraulic factors governing each of these (interrelated) issues 
is given in Figure 2.6.  

 

 

 
The Fluvial Design Guide 
provides more detail on 
the hydraulic principles 
that control channels. 

See Chapter 7 for 
comprehensive coverage 
of the theory and practice 
of hydraulic analysis and 
design as applied to 
works in rivers and 
streams. After brief 
introductory sections the 
rest of the chapter is 
divided into three main 
parts: basic hydraulic 
concepts; fundamental 
hydraulic principles; and 
the practical application 
of hydraulic modelling. 

See Chapter 8 for 
guidance on the 
planning, design, 
construction and 
maintenance of a wide 
range of works that may 
be found in rivers. 

River Forres 
©Royal HaskoningDHV 

Fluvial Design Guide 

http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter_7_Background.aspx
http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter_8_Background.aspx
http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter_8_Background.aspx
https://www.gov.uk/government/collections/river-basin-management-plans
http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide.aspx�
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Figure 2.6: Hydraulic relationship between channel 
characteristics, flood risk and land drainage 

‘Low’ flow WL 

Increased 
water 

levels for 
given flow 

Hydraulic controls 

Surface roughness 
(vegetation) 

In-line structures  
(for example, bridges) 

Increased 
potential 

for 
sediment 

movement  

Reduction in flow area 
(debris blockage) 

Conveyance 

Impacts on flood risk and land drainage 

Channel cross-section 
(local sediment deposition or blockage) 

Afflux 

Stream power Discharge and channel geometry  

Channel slope 
(reach scale deposition/erosion) 

Increased chance of flooding due to: 
(i) increased chance of banks/defences being overtopped 
(ii) increased chance of bank failure (greater loads, scour, loss 

of surface cover) 

Less effective land drainage due to: 
(i) inability to drain to the watercourse under gravity 

Affected WL 
Design WL 

Localised blockage 

Roughness 
change 

Sediment deposition (local or reach scale) 

 Diagram illustrates reduction in flow area and changes to roughness. 

Outfall 

‘High’ flow WL 

 

Managed profile 

Diagram illustrates basic concepts of managing a channel cross-section 
to provide free flow of outfalls and, if required, a high flow design WL. 
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2.4.2 Conveyance of the channel  

Understanding the discharge (Q) and flow velocity (V) of the 
channel, and the interaction between them, is a prerequisite 
to understanding how water levels in the channel are likely to 
change in response to a management action.  

The fundamental of conservation of mass relates discharge 
and velocity simply as: 

V = Q / A 

This relationship demonstrates that, if the discharge (Q) 
remains constant but the area (A) through which it flows is 
reduced, the velocity of the flow will increase (and vice 
versa). A reduction in velocity will cause water levels to rise 
(increasing the area, A) and may encourage sediments to 
deposit and limit the ability of the channel to self-scour (that 
is, stay in regime). An increase in velocity and water levels in 
the channel will decrease as the required area, A, decreases, 
but may increase channel erosion and scour.  

Conservation of mass alone does not provide the whole story 
as it focuses on a two-dimensional channel cross-section. To 
understand the hydraulic characteristics that influence 
velocity along a reach, it is useful to consider Manning’s 
equation which defines the mean channel velocity as: 

V = (1 / n) R2/3 S1/2 

By combining Manning’s equation with the fundamental of 
conservation of mass, an expression discharge for steady 
uniform flow can be derived as:  

Q = A (1 / n) R2/3 S1/2 

  
 

Fundamental of conservation of mass  V = Q / A 

Hydraulic radius calculation -  R = A / P 

Manning’s equation -  V = (1 / n) R2/3 S1/2 

Steady uniform flow -  Q = A (1 / n) R2/3 S1/2 

 

 

 

 

 

 

Figure 2.7: Diagram illustrating channel terms 

 

 

Mean flow velocity (V) is 
the speed at which water 
moves through a channel 
(m/s). It depends on how 
much water is in contact with 
the bed and banks of the 
channel, and hence the 
efficiency of the channel in 
overcoming friction. 
Discharge (Q) is the volume 
of water that passes through 
a channel cross-section in 
unit time, normally 
expressed in m3/s and often 
simply referred to as ‘flow’. 
Cross-sectional area (A) is 
the shape of the channel at a 
given point (m2). It can 
determine how much water 
is in contact with the channel 
bed and banks.  
Slope (S) can often be 
approximated by the gradient 
of the channel bed gradient 
or water surface. The 
steeper the slope, the 
greater the velocity will be.  
Wetted perimeter (P) is a 
measure of how much water 
is in contact with the bed and 
banks of a channel at any 
one time (Figure 2.7).  
Hydraulic radius (R) is a 
measure of how efficient a 
channel is at conveying 
water and increases as a 
channel becomes larger. R is 
cross-sectional area of the 
flow (A) divided by the 
wetted perimeter (P). The 
greater the hydraulic radius, 
the more efficient the 
channel is at conveying 
water and eroding sediment.  
Manning coefficient of 
roughness (n) accounts for 
channel energy losses due 
to friction and turbulence in 
the flow. The value of n 
varies according to the bed 
material, vegetation growth, 
channel irregularities and 
shape and size of channel. 
For example, n = 0.003 for 
straight channels with no 
riffles, deep pools or 
vegetation; for very weedy 
reaches, the value of n may 
be as high as 0.1.  

Definition of terms 

Conveyance formulae 

Surface roughness, n 

http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter7.aspx?pagenum=3
http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter7.aspx?pagenum=3
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Local channel controls such as weirs or effects of local 
blockage or local/reach scale sediment deposition influence 
the behaviour of the channel upstream and downstream. The 
nature of influence will reflect the nature of the flow regime 
(that is, if it is normal, super or subcritical flow). For example, 
for subcritical flows (typical of lowland channels) downstream 
changes in flow depth impact on water levels upstream (the 
backwater profile, also illustrating slope; see Figure 2.8). The 
distance upstream before the normal depth is re-established is 
known as the backwater length. A first-pass approximation of 
the distance upstream that may be influenced by this so-called 
backwater affect is given by: 

Lb = 0.7Hd / S 

where Hd = flow depth [at structure] and S = slope. 

 
 

 

 

  

 

 

 

 

The Environment 
Agency’s Conveyance 
Estimation and Afflux 
Estimation System 
(www.river-
conveyance.net) provides 
a more rigorous analysis 
of backwater effects.  

In particular, the CES 
enables variation in 
cross-sectional 
roughness to be 
captured.  

It also enables simple 
backwater effects (the 
increase in upstream 
water levels due to a 
restriction in the 
downstream conveyance 
capacity) to be estimated.  

When the channel flows 
are unsteady, more 
complex hydrodynamic 
modelling is likely to be 
required. This can be 
provided through 
appropriate industry 
standard river modelling 
software (as listed in the 
Fluvial Design Guide, 
Section 7.5, Table 7.6). 

Locally affected water 
level (backwater profile) 

Figure 2.8: Diagram illustrating the backwater effect 

Conveyance and Afflux 
Estimation System 
(CES/AES) 

 

Backwater effects can be both positive and negative in 
terms of water level. For example, if sediment, vegetation or 
debris is removed the water level is likely to be reduced 
upstream too. Thus the benefits of techniques such as 
dredging are often found in communities upstream of the 
dredging site. Recognising backwater effects is an important 
consideration because: 

• It enables the upstream influence of works in a river 
channel to be determined. 

• The backwater length may extend far upstream, 
potentially causing inundation in areas remote from the 
study reach. 

• Flow gauging stations should not be located within 
reaches influenced by backwater effects. 

• The backwater profile is useful for the operation of land 
drainage pumps to avoid frequent switching on and off, 
leading to increased wear and tear and hence reduced 
operational life. 

• In lowland areas where channel slopes are very small, 
backwater issues tend to be a core consideration as the 
backwater length tends to be long and small changes in 
water levels can affect drainage functions. 

Backwater effects 

http://www.river-conveyance.net/
http://www.river-conveyance.net/
http://www.river-conveyance.net/
http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter7.aspx?pagenum=5
http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter7.aspx?pagenum=5
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2.4.3 Issues that influence conveyance 

The design water level is the water level (WL) that needs to 
be maintained to allow a channel to perform its function. 
Depending on the channel’s functional objectives, this could 
be a minimum level (for example, for water resources, 
biodiversity or navigation) or a maximum level (for example, 
for flood risk management and land drainage). Channels are 
frequently managed to maintain the design water level. The 
simplified equations presented in Section 2.4.2 provide an 
approximate means of estimating the discharge and flow 
velocity for any given water level in any channel. They also 
encapsulate the way the hydraulic characteristics of the 
channel interact and hence the issues that influence 
conveyance, afflux and related water levels; these are 
illustrated below: 

Local channel features that influence conveyance 

• In-channel debris: When part of the channel is restricted 
by debris the available cross-sectional area (A) to convey 
flow is reduced. This reduced conveyance capacity 
increases water levels for a given flow. Hence, managing 
partial blockages can make a useful contribution to 
managing water levels.  

 

 

 

 

 

 

 

 

 

• Surface roughness: In the absence of a blockage, 
surface roughness provides the primary resistance to the 
flow. Assuming all other parameters are the same a 
greater resistance will result in a slower flow and higher 
water level. Managing roughness at the local and reach 
scales can result in appreciable changes in flow velocity 
and hence water levels. 

 

 

 

 

 

The degree of 
‘roughness’ provided by 
the managed or 
unmanaged channel is 
represented by the ‘n’ in 
Manning’s equation. 
Selecting an appropriate 
value of ‘n’ is therefore 
an important step. If you 
are unsure how to do 
this, the Roughness 
Advisor in the CES 
provides advice. 

 

 
For more on the issues 
that influence 
conveyance see: 

• River Sediments and 
Habitats 

• Sediment Matters 
Handbook 

• Fluvial Design Guide 
• Drainage Channel 

Biodiversity Manual 
• WFD Expert 

Assessment of Flood 
Management Impacts  

• Conveyance Manual 
(PDF, 4.5 MB) 

• Culvert Design and 
Operation Guide 

• Land Use 
Management Effects 
on Flood Flows and 
Sediments: Guidance 
on Prediction 

Further information 

 

Surface roughness relates to the typical channel 
management issues of sediment deposition, too much 
debris and in-channel vegetation whereby sediment 
deposition is encouraged, for example, slowing flows due to 
increased resistance. This can lead to bed aggradation. See 
Section 2.6.1 for further information. 

In-channel debris relates to multiple typical channel 
management issues associated with sediment, vegetation 
and debris. For example, debris from outside of the channel 
can be entrained in the channel during flood flows and result 
in blockages. See Section 2.6.3 for further information. 

http://www.river-conveyance.net/
http://www.river-conveyance.net/
http://learning.environment-agency.gov.uk/courses/sediment/player.html
http://learning.environment-agency.gov.uk/courses/sediment/player.html
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/fluvial-design-guide
http://publications.naturalengland.org.uk/publication/50004
http://publications.naturalengland.org.uk/publication/50004
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://www.river-conveyance.net/1_CES_UserGuide.pdf
http://www.river-conveyance.net/1_CES_UserGuide.pdf
http://www.ciria.org/ItemDetail?iProductcode=C689&Category=BOOK
http://www.ciria.org/ItemDetail?iProductcode=C689&Category=BOOK
http://www.ciria.org/Resources/Free_publications/Land_use_management.aspx
http://www.ciria.org/Resources/Free_publications/Land_use_management.aspx
http://www.ciria.org/Resources/Free_publications/Land_use_management.aspx
http://www.ciria.org/Resources/Free_publications/Land_use_management.aspx
http://www.ciria.org/Resources/Free_publications/Land_use_management.aspx
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• Sediment deposition (local scale): Sediment deposition at 
a local scale can act in a similar way to a blockage and 
reduce the cross-sectional area of the channel and hence its 
conveyance capacity. During higher flows this loss of 
channel capacity may result in higher upstream water levels 
and consequently increased flood risk. However, the channel 
cross-section will tend to match the discharge and sediment 
budget naturally, where in flood flows sediment may become 
remobilised. 

 

• Channel cross-section: Changing the channel cross-section 
to increase the hydraulic radius can increase the efficiency of 
the channel and its conveyance capacity. Increasing channel 
capacity by creating a multi-stage channel, rather than a 
wholescale enlargement, may allow the channel to continue 
to be self-cleansing at low flows while creating the extra 
capacity required during higher flows.  

 

 

 

 

 

Reach-scale features that influence conveyance 

• Sediment deposition (reach scale): Unlike a shoal or local 
scale deposition, widespread deposition of sediment can, in 
some settings (for example, lowland reaches and estuaries), 
act to reduce the bed slope of the channel, in turn slowing the 
flow (reducing its stream power) and hence increasing water 
levels for a given flow. In middle and upland reaches, reach 
scale deposition may have limited impact on slope and hence 
little impact on stream power. However, it will reduce the 
bankfull cross section and may cause the banks to overtop 
more frequently at that particular location. Managing the 
slope of channel at a reach scale is a difficult task as it 
depends on the wider topographic setting and 
geomorphological processes. At a local scale, modification of 
the bed slope is unlikely to have a significant impact to 
flow/water levels. 

Sediment deposition 
relates to multiple typical 
channel management 
issues such as direct 
effects of sediment 
deposition, aggradation 
of the channel bed, or the 
creation of shoals and 
banks which can become 
stabilised by vegetation 
over time. See Section 
2.6.2 for further 
information. 

 

The cross-sectional area 
of a channel will influence 
most of the typical 
channel management 
issues. For example, 
excessive vegetation 
growth will significantly 
lower the channel cross-
section and influence 
sediment deposition 
where flow slows down. 
See Section 2.6.1 for 
further information. 

 

Reach scale sediment 
deposition relates to 
multiple typical channel 
management issues, 
such as sediment 
deposition resulting in 
aggradation of the 
channel bed, and the 
creation of shoals and 
banks. This issue is 
common where upstream 
sediment supply has 
changed due to 
increased erosion or 
changes in land 
management practises. 
See Section 2.6.1 for 
further information. 
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• Excessive vegetation growth: The ability of a channel to convey flows can be 
significantly affected by vegetation if not managed correctly.  

The following series of diagrams present an example of how excessive vegetation 
growth, sediment deposition and debris may reduce channel cross-sectional area, reduce 
flow velocities and hence reduce conveyance. 

 (i) Limited vegetation – low surface roughness, high conveyance, low water level 

 
The diagram shows a channel cross-section which is able to convey high water levels 
during flood events and hence helps achieve flood risk objectives. The vegetation cover 
provides some protection to the channel bank and toe, while having minimal resistance 
to flow.  

Water levels within channels can be designed to reflect the range of discharges that 
need to be conveyed by the channel, related to its functional objectives.  

 (ii) Increased vegetation – increased surface roughness, lower conveyance, higher 
water level 

 
The diagram shows the impact of heavy vegetation on water level and flow capacity of a 
channel when vegetation acts to reduce the cross-sectional area (A) and increase the 
roughness of the channel.  
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Vegetation can significantly reduce conveyance and raise upstream water levels. This 
image shows impoundment effects where the channel has become choked with 
vegetation.  

(iii) Local sediment deposition (encouraged by the presence of excessive vegetation) can 
reduce cross-sectional area and lead to higher water levels for a given flow 

 
Vegetation growth within the channel can reduce stream power (see Section 2.4.5 for 
more detail) and encourage the deposition of sediment on the channel bed. This can 
further reduce channel capacity and will also lead to further increases in water levels. 
The slowing of flow in the upper catchment may reduce flood risk further downstream. 

(iv) Debris within the channel can reduce cross-sectional area and lead to higher water 
levels for a given flow 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

The series of diagrams above highlights the impact on water levels associated with 
excessive vegetation growth. These include too much vegetation in the channel, the 
promotion of local deposition of sediment and blockages. These impacts are greater in 
narrower and flatter channels. See Section 2.6 for further information. 
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2.4.4 Afflux 

The rise in water level above the 
normal surface of water in a channel 
that is caused by a partial 
obstruction, such as a bridge or 
culvert is referred to as afflux  
(Figure 2.9).  

Afflux is caused by localised energy 
losses at high flows through bridges 
and culverts. It can be made 
significantly worse if debris further 
constrict the openings.  

Afflux does not necessarily only 
occur at structures. Highly localised 
blockages within channels (such as 
a tree falling into a channel and 
restricting flow area by its branches 
and leaves or debris) can also cause 
afflux (see Figure 2.9). 

Blockages, for example, as a result of debris, change the channel cross-sectional area and 
locally decrease channel capacity, thus reducing conveyance and increasing water levels.  

 

From a flood risk management perspective, the channel must have sufficient capacity at 
design water level to convey flows of a given discharge. From a land drainage perspective, 
the water level must be low enough to allow outfalls to discharge freely during ‘normal’ flow 
conditions. 

 

  

Afflux is associated with several typical channel management issues such as flow 
restrictions and blockages via sediment, vegetation and debris at structures. See 
Section 2.6 for further information. 

Figure 2.9: 
Diagram 
illustrating 
afflux 

The Environment Agency’s Conveyance and Afflux Estimation System (free to download) 
enables an estimate of the likely increase in water levels upstream of structure to be 
estimated. 

Chapter 7 of the Fluvial Design Guide provides comprehensive coverage of the theory and 
practice of hydraulic analysis and design as applied to works in rivers and streams, 
including a specific discussion on afflux.  

http://www.river-conveyance.net/
http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter_7_Background.aspx
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2.4.5 Stream power and sediment erosion and deposition 

Stream power reflects the rate at which energy is dissipated (against the bed and banks of 
a channel) as the flow moves downstream through the watercourse. The stream power is 
estimated as:  

ω = ρ g Q S / B  

where ω is the stream power unit (W/m2), ρ the specific weight of water (kg/m3), g the 
acceleration due to gravity (m/s2), Q the bank-full discharge (m3/s), S the water surface 
slope (m/m) and B is the channel width (m) at bank-full. 

The rate of change in the stream power can be used to provide an initial view of how a 
channel might be affected by processes of erosion or deposition. Although only a crude 
guide, stream power can be used to provide a reasonable high level indicator as to whether 
or not more sediment deposition within the channel may present an issue and whether or not 
more detailed sediment modelling is required.   

The critical stream power is the threshold above which flows have sufficient energy to 
entrain and transport particles of a given size. Larger or denser particles typically have a 
higher critical stream power than smaller or lighter particles, which means that more energy 
is required to transport them.  

Changes in the energy of flow within a channel can mean that this threshold is crossed and 
erosion or deposition starts to occur. For example, a reduction in energy due to a blockage 
in a channel can result in a decrease in stream power and the initiation of deposition, while 
the removal of this blockage can result in an increase in stream power and the initiation of 
erosion.  

Stream power is therefore a good indicator of whether erosion or deposition is likely to occur 
in a reach, and as such can be a useful tool to help determine the most appropriate 
management options.  

Turbulence is a chaotic, highly irregular type of flow that is characterised by the formation of 
unsteady vortices and rapid changes in velocity and pressure. This encourages water to mix 
and become homogenised. Turbulent flows dissipate rapidly unless there is a constant 
source of energy to maintain them.  

The ‘examples’ box on the next page illustrates the influence of stream power on sediment 
dynamics. 
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As stream power increases, erosion is 
more likely. The photograph on the right 
shows overbank flow on the River Adur 
during a flood event, where high stream 
power resulted in scouring and erosion of 
banks. 

 

 

 

 

The photograph on the right illustrates 
bank erosion on the River Teme where 
scouring and slumping of the river bank 
has resulted from excessive flow energy 
for the vegetated bank to withstand. 

 

 

 

 

 

The photograph on the right shows a 
sediment shoal on the Cod Beck. In 
reaches where the stream power 
decreases (typically below 35 W/m2), 
some of the smaller sediments carried by 
flow are likely to settle and deposition is 
more likely. 

 

Examples 

©Royal HaskoningDHV 

©Royal HaskoningDHV 

©Royal HaskoningDHV 

The Fluvial Design Guide provides a more detailed discussion of the issues and methods 
highlighted in this section.  

Practical Channel Hydraulics also provides an excellent technical reference guide and 
instruction text for the estimation of flood and drainage water levels in rivers, waterways 
and drainage channels. It is written as a user's manual for the openly available CES / 
AES software, with which water levels, flows and velocities in channels can be calculated 
and the impact of factors influencing these levels and the sensitivity of channels to 
extreme levels can be assessed.  

 

Further reading 

https://www.gov.uk/government/publications/fluvial-design-guide
http://www.crcpress.com/product/isbn/9780415549745
http://www.river-conveyance.net/
http://www.river-conveyance.net/
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2.5 Legislative context 
Awareness of the main legislative drivers is crucial to 
appropriate channel management. These acts, regulations 
and subsequent national policies place significant duties and 
responsibilities on those working to achieve flood risk and 
land drainage objectives to have due regard for conservation 
and enhancement of the environment.  

Important legislative drivers you need to be aware of, and 
what they mean for your channel, are summarised below. 
There may be some pieces of legisation that apply to only one 
organsiation, e.g. the Environment Act 1995 confers duties on 
the Environment Agency. These have not been summarised 
here for purpose of breivity. A full discussion of all legisation 
relevant to channel management is presented in Appendix D. 

Water Resources Act 1991 
This act provides a general structure for the management of 
water resources, standards for controlled waters and pollution, 
and flood defence mitigation information. Any works to or 
close to a main river may require the consent of the 
Environment Agency or Natural Resources Wales. Early 
engagement is beneficial.  

 

 

 

Land Drainage Act 1991 (as amended 1994) 
This act requires that a watercourse be maintained by its 
owner through liaison with Internal Drainage Boards (IDBs) or 
Lead Local Flood Authorities (LLFAs) in such a condition that 
the free flow of water is not impeded. Any works within to or 
close to an ordinary watercourse (non-main river) may require 
the consent of the LLFA or IDB as a result of this act or 
associated byelaws. Early engagement is beneficial. 

 

 

 

 

Floods Directive / Flood Risk Regulations 2009 
Practical interpretation of the Floods Directive 
(http://ec.europa.eu/environment/water/flood_risk/) is more 
applicable to the UK interpretation given in the Flood Risk 
Regulations 2009. Associated information from FRMPs, the 
first of which will be published by the end of 2015, can provide 
a useful context for your channel management.  

 

 

The Environment Agency 
has the power to bring 
criminal charges against 
people or companies 
responsible for crimes 
concerning water. More: 
Water Resources Act 
1991 
(www.legislation.gov.uk/u
kpga/1991/57/contents) 

If a riparian owner fails to 
carry out their 
responsibilities under the 
Land Drainage Act, or if 
anyone else causes a 
watercourse to become 
blocked or obstructed, 
county and district 
councils and Internal 
Drainage Boards have 
powers of enforcement 
by serving a notice under 
the act. More: Land 
Drainage Act 1994 
(www.legislation.gov.uk/u
kpga/1994/25/contents) 

The directive requires 
Member States to 
consider flood impacts on 
environmental, social and 
economic factors. It 
makes clear the need to 
integrate its delivery with 
that of the WFD.  

http://ec.europa.eu/environment/water/flood_risk/
http://www.legislation.gov.uk/ukpga/1991/57/contents
http://www.legislation.gov.uk/ukpga/1991/57/contents
http://www.legislation.gov.uk/ukpga/1994/25/contents
http://www.legislation.gov.uk/ukpga/1994/25/contents
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Flood and Water Management Act 2010 

This act, which applies specifically to England and Wales, 
aims to reduce the flood risk associated with extreme 
weather events, placing a duty on all flood risk management 
(FRM) authorities to co-operate with each other for a 
catchment-based approach. 

 

 

 

 

Conservation of Habitats and Species Regulations 2010 
These regulations designate sites important for habitats and 
species in order to secure their conservation such as Special 
Areas of Conservation (SACs) and Special Protection Areas 
(SPAs). Ramsar sites, classified under the Ramsar 
convention of 1971, have the same protection as SAC and 
SPA sites. 

List of Ramsars, SACs and SPAs (https://www.gov.uk/check-
your-business-protected-area)  

These regulations also provide certain animal and plant 
species with levels of protection from disturbance and harm. 
Known as European Protected Species, these are listed 
within the Annexes. Annex II species are protected through 
the designation of SACs, whereas Annex IV species receive 
what is known as full protection. For more information see 
JNCC website: http://jncc.defra.gov.uk/page-1747. 

A licence from either Natural England/Natural Resources Wales will be needed where 
protected species are likely to be impacted by works.  

 

 

Water Environment (Water Framework Directive) 
(England and Wales) Regulations 2003 
The Water Framework Directive 
(http://ec.europa.eu/environment/water/water-framework) 
imposes legal requirements to protect and improve the water 
environment. It expands the scope of water protection to all 
waters and sets out clear objectives (for example, ecological 
and chemical standards) that must be achieved. 
Achievement of the WFD’s environmental objectives depends 
on the current ecological status or ecological potential (for 
heavily modified water bodies and artificial water bodies) of the water body.  

Nature conservation legislation such as the Habitats and Birds Directives impose legal 
requirements to conserve important species and habitats. Wider environmental legislation 
provides protection for landscape, heritage and fisheries. Physical works that occur in and 

The act gives more 
power and responsibility 
to the Environment 
Agency and local 
authorities to plan food 
defences co-ordinated 
across catchment areas. 
Contact your LLFA for 
details regarding your 
channel. More: Flood and 
Water Management Act 
2010 
(www.legislation.gov.uk/u
kpga/2010/29/contents) 

Any channel 
management within a 
designated site must be 
discussed with the 
competent authority 
(Natural England) and a 
management agreement 
entered into. More: The 
Conservation of Habitats 
and Species Regulations 
2010 
(www.legislation.gov.uk/u
ksi/2010/490/regulation/4
1/made) 

You can obtain 
information about your 
water body and its 
objectives and targeted 
action by finding your 
channel on the relevant 
management authority 
website and looking in 
Annex B of the RBMP.  

http://www.ramsar.org/
http://www.ramsar.org/
http://jncc.defra.gov.uk/page-1747
http://ec.europa.eu/environment/water/water-framework
http://www.legislation.gov.uk/ukpga/2010/29/contents
http://www.legislation.gov.uk/ukpga/2010/29/contents
http://www.legislation.gov.uk/ukpga/2010/29/contents
http://www.legislation.gov.uk/uksi/2010/490/regulation/41/made
http://www.legislation.gov.uk/uksi/2010/490/regulation/41/made
http://www.legislation.gov.uk/uksi/2010/490/regulation/41/made
http://www.legislation.gov.uk/uksi/2010/490/regulation/41/made
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around channels could potentially conflict with these legal requirements and/or cause harm 
to the water environment.  

The channel manager must secure compliance with the requirements of the WFD and meet 
its other environmental duties when carrying out physical works in channels and issuing 
consents/licences for others to do so.  

An applicant applying for a consent or licence to undertake physical works in or around a 
channel may be required to provide the appropriate management authority with information 
to demonstrate that the proposed works meet the requirements of the WFD and wider 
environmental legislation. 

The Eels (England and Wales) Regulations 2009  
These regulations deal with the passage of eels, such as obstructions and eel passes and 
also screening at abstractions, which will aid downstream migration. In December 2008, the 
UK produced 15 eel management plans (EMPs) which have been approved by the 
European Commission. The EMPs are based on the river basin district as defined in the 
WFD. 

 

Salmon & Freshwater Fisheries Act 1975 
This act is aimed at the protection of freshwater fish, particularly salmon and trout. Offences 
under the act include direct mortality, barriers to migration and degradation of habitats. The 
owner or occupier of a watercourse frequented by salmon or migratory trout is obliged to 
provide a mechanism for the free passage of these species beyond any obstructions which 
act as a barrier.  

  
Natural Environment and Rural Communities Act 2006 
This act places a duty on all public bodies (i.e. the intended audience of this document) such 
that "in exercising its (our) functions, (we should) have regard... to the purpose of conserving 
biodiversity". Therefore, public bodies must assess how proposals could protect, restore or 
enhance nature conservation and include this as part of our decision making process when 
considering management interventions. 

 

Eel management plans relevant to your channel of interest can be obtained online. 
To identify your river basin district, use the Environment Agency’s What’s In Your 
Backyard (http://apps.environment-agency.gov.uk/wiyby/default.aspx) website. 

Once you have identified the relevant river basin district, EMPs specific to your 
channel of interest can be found on the Managing freshwater fisheries web page 
(www.gov.uk/government/policies/managing-freshwater-fisheries/supporting-
pages/increasing-eel-stocks). 

To comply with the act, it is necessary to ensure that the structures in your channel are 
passable by salmon and migratory trout and the overcutting of reeds is minimised. 
More: Salmon and Freshwater Fisheries Act 1975 
(www.legislation.gov.uk/ukpga/1975/51/contents) 

http://apps.environment-agency.gov.uk/wiyby/default.aspx
http://apps.environment-agency.gov.uk/wiyby/default.aspx
http://www.legislation.gov.uk/ukpga/1975/51/contents


 

Channel Management Handbook   48 

Wildlife and Countryside Act 1981 (England and Wales) (Amendment) Regulations 
2004 
These regulations provide protection to native species; control the release of non-native 
species and enhance the protection of SSSIs. The regulations apply to channels situated 
adjacent to or within sites designated as a SSSI under the regulations, or where species 
listed within the legislation are present at the site.  

Find a list of SSSIs (www.gov.uk/check-your-business-protected-area). 

Countryside and Rights of Way Act 2000 (CRoW) 
The CRoW Act amends the Wildlife and Countryside Act 1981 via Schedule 9 to increase 
the responsibilities of public bodies towards SSSIs. It also strengthens wildlife enforcement 
legislation. The amendment obliges public bodies to notify NE/NRW when authorising or 
undertaking activities that might affect SSSIs.  

 

Environmental Assessment of Plans and Programmes Regulations 2004 
These regulations implement the Strategic Environmental Assessment Directive in England 
and Wales. The aim of this directive is: 

‘to provide for a high level of protection of the environment and to contribute to the 
integration of environmental considerations into the preparation and adoption of plans 
and programmes with a view to promoting sustainable development’. 

 

 

 

 

2.5.1 Waste disposal / management 

Any material excavated and requiring disposal off-site will need to be characterised and 
disposed of in accordance with the Landfill Regulations 2002 (as amended) and, where 
applicable, the Hazardous Waste Regulations 2005. Any material classified as hazardous 
waste will require pre-treatment prior to disposal to either reduce the volume requiring 
disposal or to reduce the hazardous nature of the material. Other wastes will also require 
some form of pre-treatment prior to disposal. 

Any soils imported to the site will need to be tested and verified to ensure they do not pose a 
risk to human health or controlled waters. They will also need to be accompanied by all 
relevant duty of care documentation. 

2.5.2 Health and safety 

The Health and Safety at Work Act 1974 (Health and Safety at Work (NI) Order 1978 in 
Northern Ireland) and its subordinate regulations such as the Construction (Design and 
Management) Regulations 2007, the Provision and Use of Work Equipment Regulations 

Requirements for your channel include the preparation of an environmental 
report in which the likely significant effects on the environment of implementing 
your plan or programme are identified, described and evaluated. More: Strategic 
Environment Assessment Directive: Guidance 

 

Any channel management within a designated site must be discussed with the 
competent authority (Natural England) and a management agreement entered into. 
More: Wildlife and Countryside Act 1981 (www.legislation.gov.uk/ukpga/1981/69) 

https://www.gov.uk/check-your-business-protected-area
http://www.legislation.gov.uk/ukpga/2000/37/contents
https://www.gov.uk/government/publications/strategic-environmental-assessment-directive-guidance
https://www.gov.uk/government/publications/strategic-environmental-assessment-directive-guidance
http://www.legislation.gov.uk/ukpga/1981/69
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1998 and the Workplace (Health, Safety and Welfare) Regulations 1992 are all relevant to 
channel management works.  

The main health and safety (H&S) issue associated with completing works to manage 
channels is the requirement to maintain, through a number of provisions, the safety of the 
public and operatives working on the site – both day and night, in high and low flow 
conditions.  

A fundamental activity that is required before planning or delivering any channel 
management activity is a health and safety risk assessment. The risk assessment should 
identify all hazards associated with the feasible options. The option development, design and 
construction planning process should seek to remove the identified hazards or reduce them 
as far as practicable.  

A record should be kept of the hazards identified and how these have been eliminated 
through the design or management process. Any residual hazards should also be identified, 
recorded and communicated appropriately so that relevant parties can be made aware of 
them. These hazards should also be recorded in the health and safety file for the asset, 
where this exists, or in an appropriate format and location such that it is easily accessible to 
those who need to operate, maintain, upgrade or remove any part of the works. 

There are a number of hazards associated with working in, on or near to watercourses. The 
most obvious hazard is the risk of drowning. This may be due to slips or falls, strong currents 
and, in extreme circumstances, machines falling into the water. Adverse weather such as 
heavy rain, severe winds or icy conditions is likely to increase the danger and working 
conditions can change quickly, particularly in times of flood.  

During channel management, common significant injuries or accidents have occurred due to 
a number of causes including: 

• the overturning of plant and access platforms during operation (including pontoons 
and excavators) due to overloading, unbalanced loads or poor ground conditions 

• flying debris from cutting works or unseen debris on the ground 

• the striking of buried or overhead services 

• accidents during movement of plant  

• accidents involving the lack of segregation of pedestrians and plant 

• skin irritation caused by certain species of plant (for example, giant hogweed) 

• becoming stuck in soft silt 

It is also necessary to consider the health implications of working within water. The water 
could be polluted (for example, when working near sewage discharge points) and there is a 
risk of contracting leptospirosis (Weil’s disease) from water contaminated by rat urine. 

When planning any channel management operations, it is essential that: 

• safe systems of work are in place based on a thorough risk assessment  

• operatives and, where used, volunteers, are properly trained and instructed, and 
provided with appropriate personal protective equipment (PPE) 

Other health and safety implications that you may need to consider when planning any 
aquatic and riparian plant management include:  

• lone working 
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• use of tools and machinery 

• use of chemicals such as herbicides  

• working adjacent to highways, railways and other infrastructure 

• presence of overhead power lines, buried services 

• presence of livestock and other animals 

• public safety 

When planning works adjacent to a watercourse, the following should be considered and 
planned before works begin. 

• Prepare an emergency response procedure. 

• Know how to raise the alarm and the location of rescue equipment. 

• Wear a life jacket or buoyancy aid if there is a risk of falling in.  

• Ensure all rescue equipment is inspected and maintained regularly. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

H&S case study: Loughton Brook, Loughton 
 

Title: Loughton Brook Maintenance Programme 
Location: Loughton 
‘Typical’ channel management issue: 
vegetation and blockage issues affecting 
conveyance 
Management technique(s): vegetation and 
blockage management 
How it was delivered: Environment Agency 

Health and safety 
Trash loading (especially anthropogenic 
debris) is a significant issue. Access is 
extremely limited and, where possible, very 
restricted. Management must therefore 
reduce the need for access by increasing 
the frequency of checks for blockages at the 
trash screen and adapting the trash screen 
to allow for easier and safer access. 

Case study details 
Loughton Brook is managed to convey a design 
discharge of approximately 1:10 year floods. The 
watercourse is linked to a flood storage area, 
attenuating up to 1:75 year flood events.  

The watercourse must be cleared regularly due to 
man-made and natural debris often restricting flow 
and increasing flood risk. The ‘debris rota’ is 
implemented on a bi-monthly basis to identify 
blockages. In addition, the site is attended following a 
rainfall event to inspect the channel for blockages. 
The trash screen is cleared if rainfall exceeds 10 mm. 
It is not possible to access the channel if rain is 
forecast and therefore work (such as strimming of 
vegetation) is programmed during low risk, low 
rainfall months. 

 

Flood map 
of the 
Loughton 
Brook 
©Easimap 

Restricted 
access on the 
Loughton 
Brook 
©Environment 
Agency 
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The Construction (Design and Management) Regulations 2007 (for England, Scotland and 
Wales) and in Northern Ireland the Construction (Design and Management) Regulations 
(Northern Ireland) 2007 (CDM 2007) apply to all construction works carried out in Great 
Britain. Section 4 of the regulations in particular sets out the duties during construction, but 
there are obligations throughout the feasibility, design, operation and maintenance phases. 

The CDM regulations may apply to the following activities: 

• sediment removal and management 

• reshaping and reprofiling of channels 

• vegetation management works necessary to maintain: 

- a flow rate within the channel 

- a channel structure such as flood defences or an artificial channel 

Although the CDM regulations apply to all construction work, definitions of which are given in 
the Approved Code of Practice, the extent of obligations under the regulations will depend 
on whether a scheme is notifiable or not. A scheme is notifiable if it is envisaged that the 
construction phase will last for more than 30 working days or will involve more than 500 
person days. Therefore, the CDM regulations may not necessarily apply to minor 
maintenance works such as horticultural works though it is best to consult a competent 
person to confirm whether this is the case. 

  

http://www.hse.gov.uk/construction/cdm/acop.htm
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Updated CDM regulations, replacing CDM 2007, are expected in 2015. The main 
changes are likely to include: 

• significant simplification of the regulations to make them easier to understand 

• replacement of the Approved Code of Practice with targeted guidance 

• replacement of the CDM co-ordinator role with a ‘principal designer’ 

• replacement of competence requirements with a specific requirement for appropriate 
skills 

• inclusion of construction works for domestic clients 

• changes to the threshold of notification of construction works 

                
      

CDM 2015 

 

Advice on CDM and other health and safety issues can be obtained from the Health and 
Safety Executive (HSE) (www.hse.gov.uk). 

Construction Design and Management Regulations (CDM) 

http://www.hse.gov.uk/
http://www.hse.gov.uk/
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2.6 Typical channel management issues 
The main management issues in many channels are typically 
related to sediment, vegetation and/or debris. Although 
each of these factors can cause management issues in 
isolation, more typically management is required as a result of 
the interaction between two or more of the factors, for 
example:  

• sediment may not become a channel management 
issue unless vegetation or debris reduce flow 
energy and encourages deposition  

• vegetation can provide a significant source of debris 
(both live and dead material) into a channel, 
increasing the potential for blockages occurring.  

Details of several commonly occurring management issues 
related to sediment, vegetation and debris are provided in 
Sections 2.6.1 to 2.6.3 below. These issues may also occur 
due to man-made interventions to the channel such as 
excessive vegetation growth due to nutrients from farming or 
excessive deposition due to an over-widened channel. 

2.6.1 Typical management issues: sediment 

Channel management interventions, changes in land 
management practices and extreme storms can all increase 
or reduce sediment supply. These can affect flood 
management and land drainage objectives by changing the 
quantity of sediment in a channel and altering the way it 
behaves. Some examples are given below. 

 

Sediment issues 
• The cross-sectional area of a channel reduces if there is more sediment reaching 

a stretch of watercourse than flows are able to carry. This can reduce the ability of 
the channel to convey flows, resulting in increased water levels. Shoals and banks 
typically form when the energy of the flow reduces (for example, as a result of a 
reduction in flow volume or velocity in response to channel enlargement) or when 
sediment supply from further upstream increases. This can be a temporary effect 
while the channel changes to assume a narrower cross-section which is more 
natural for the amount of sediment supplied and the flows being passed. This 
issue is common in areas where sediment has been artificially removed as flows 
have been reduced. Also, it is common where sediment supply upstream has 
increased because of vegetation management, increased erosion or changed land 
management practices.  

• Shoaling and erosion around bends are natural morphological phenomena and 
often not an issue – these habitats may provide ecological value (for example, fish 
spawning areas). However, an issue may arise if there are adjacent structures or 
land-uses that restrict the creation of the natural balance of erosion and accretion. 

 

 

 

More information about 
the root causes of: 

• reach scale bed 
aggradation 

• local shoaling and / or 
high points in bed 

• vegetation / sediment 
issues  

• restoration of 
geomorphological 
features 

• deposition at 
structures caused by 
local change 

• degradation of 
channel bed 

 

Further information 
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Deposition at structures caused by localised change 
• Localised deposition can also occur when structures reduce flow energy and limit 

the amount of sediment that can be transported. These deposits may become 
permanent unless the structure can be operated to increase flows. Sediment 
deposition upstream of structures that become permanent may subsequently 
become vegetated and act to trap debris. This can consequently create 
conveyance issues in the upstream channel.  

• Localised deposition can also occur at over-widened channels. This issue is 
likely to occur when a channel has been over-widened to cope with large flood 
flows leaving the channel too wide during lower flows. Flow energy is reduced and 
the amount of sediment that can be transferred is lower (as above), leading to 
sediment deposition, increased vegetation and resulting in higher maintenance 
costs.  

• In-channel sediments can become stabilised by vegetation growth. Over time, 
these deposits can continue to grow and may eventually become part of the banks 
and floodplain (for example, in the case of vegetated bars), therefore preventing 
sediment remobilisation. This creates potential environmental benefits such as the 
creation of biodiverse transitional zones, and may also impact upon water levels 
and the rate of channel erosion. 

Aggradation 
• Sediment deposition can lead to aggradation (raising) of the channel bed. In 

engineered channels this can reduce conveyance capacity and can also reduce 
the capacity of structures to pass flows. This will increase water levels in relation 
to adjacent land and increase flood risk – assuming the elevation of the floodplain 
remains the same. Larger flows may remobilise this sediment, so this issue may 
not affect conveyance capacity as much as expected.  

Degradation of channel bed 
• Increased bed and bank scour can occur if there is less sediment reaching a 

stretch of watercourse than flows are able to carry. This occurs when the energy 
of the flow increases (for example, as a result of an increase in flow volume or 
velocity in response to a reduction in channel capacity) or when sediment supply 
from further upstream decreases. This can be a temporary effect while the 
channel changes to assume a wider or deeper cross-section that is more natural 
for the amount of sediment supplied and the flows being passed. This issue is 
common downstream of areas where sediment has been artificially removed, or 
where natural bank erosion has been prevented. 

• Bed and bank scour can lead to degradation of the channel bed elevation. This 
may have a minor impact on the flow regime of natural channels (depending on 
how uniform the incision is), but can increase the conveyance capacity of 
engineered channels during periods of lower water levels (assuming that the 
elevation of the floodplain remains the same). 

2.6.2 Typical management issues: vegetation 

Vegetation provides important provisioning and regulating services for both habitat and 
water quality. However, too much or too little vegetation can have significant impacts on 
flows and affect flood management and land drainage objectives. Some examples are given 
below. 
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Vegetation issues 
• The growth of in-channel or overhanging vegetation could reduce the cross 

sectional area of the channel where it is within the flow envelope and become a 
point around which further debris accumulates, reducing flow velocities. If there is 
too much vegetation, this can reduce velocity and increase water levels in the 
channel.  

• By reducing flow, vegetation can reduce the amount of sediment that is able to be 
carried, as well as directly trapping sediment (very common in small channels). 
This can temporarily promote local deposition of sediment as the channel 
adjusts to decreased flows, resulting in a further reduction in channel capacity and 
an increase in water levels.   

• If there is relatively too little vegetation in a channel due to factors such as 
aggressive removal, large floods, channelisation or disease, conveyance 
increases and water levels may locally reduce. However, downstream water levels 
may increase as a result of increased conveyance. This may temporarily cause 
channel widening or deepening through erosion as the channel adjusts to 
increased flows.  

• The root networks of trees and larger plants can promote preferential drainage 
pathways through channel banks and embankments and also affect the integrity of 
structures. However, if correctly managed, root networks provide significant 
environmental benefits and promote working with natural processes. 

• Vegetation and root networks can also provide an effective protection against 
bank erosion by reducing flow velocities and increasing bank stability. The 
removal of this protective vegetation cover can therefore increase erosion of the 
bed and banks.  

• Trees growing within a channel and woody debris in the channel can be carried 
downstream during high flows to accumulate at and restrict/block flows through 
constrictions in the system such as culverts. This can cause a blockage and raise 
upstream water levels.  

 
 

 

 

 

 

 

 

 

 

 

2.6.3 Typical management issues: debris 

Debris from natural sources is an integral component of a channel system, encouraging 
geomorphological diversity and providing important habitats for aquatic life. However, too 
much or too little natural debris and debris from human activities can have significant 

River Wey 
©Royal HaskoningDHV 
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impacts on flows and affect flood management and land drainage objectives. Some 
examples are given below. 

• Too much debris in a channel can directly reduce the cross-sectional area of a 
channel and increase water levels upstream. Debris can also increase the 
roughness of the channel bed, which temporarily increases sedimentation locally 
and over a period of time can cause further increases in water levels in the 
channel.  

• If debris accumulation is allowed to continue, this could result in a blockage and 
cause an increase in upstream water levels, scour of the adjacent channel 
bankside and localised head loss downstream of the blockage.  

• Debris accumulation at structures can also increase water levels upstream and 
create localised head loss, increasing the potential for increased flood risk.  

• The removal of debris can cause rapid changes in channel capacity. This can 
increase flows and locally decrease water levels as well as temporarily causing 
erosion locally as the channel adjusts to increased flows. Although this may be 
desirable in many engineered channels, it can result in increases in downstream 
water levels. It is often desirable to retain debris from natural sources in a natural 
channel. The amount, distribution and location of retained debris should be 
assessed so as to balance habitat requirements with flood management and land 
drainage objectives. Debris from human sources should typically be removed from 
all channels.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Debris to be removed 
on Loughton Brook 
©Environment Agency 
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2.7 Guiding principles of channel management 
The form and behaviour of channels and their response to management are very complex. 
The dynamic interaction of geomorphological, hydrological and hydraulic conditions coupled 
with external influences (for example, human) gives rise to a regime of sediment behaviour, 
vegetation growth and debris. This regime affects the water levels in a channel for a given 
flow and the habitats and ecology it supports. A watercourse allowed to reach its natural 
equilibrium creates and supports its own habitats and ecology over time. While channel 
management may improve some functions positively, it may also impact others negatively, 
and in some cases lead to permanent damage or loss of those functions or services. 

Section 2.6 describes a number of channel management issues relating to sediment, 
vegetation and debris and their potential to impact on some desired functional requirements 
of a channel. Although these issues may lead to the need for channel management, it is also 
important to recognise that non-intervention may benefit other functions or services, 
including flood risk management. For example, decreased conveyance capacity at one 
location may lead to strategically selected localised overbank flooding with associated 
reduction in flood risk downstream. This type of thinking over medium spatial scales may 
provide significant flood management benefits. 

To develop a channel management plan for a channel or to decide on the need for, or form 
of, intervention that may be necessary to address a channel management issue, it is 
important to take proper account of: 

• the fundamental scientific concepts that govern channel behaviour 

• the potential opportunities of delivering multiple functional benefits  

• the potential harm or adverse impacts of action or inaction 

Channel management can be costly, so when deciding on appropriate management, it is 
essential that the benefits of carrying out management activities outweigh the cost and effort 
involved.  

The realisation of the complex interaction of functions, users and their respective 
requirements demand early and continued engagement with the local community, all 
relevant stakeholders and functional experts. This is necessary to understand the wider 
requirements, impacts, opportunities and constraints, both in determining the current state 
and in developing and agreeing a preferred solution or management plan. 

The guiding principles of channel management, detailed in Figure 2.10, are intended to 
guide and inform the planning and provision of channel management.  
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Figure 2.10: Guiding principles of channel management 
 
  

Agree and define success criteria 
•Recognise that a channel may have multiple functional objectives to provide consensus 
benefits, with potentially conflicting requirements. 

•Engage with experts associated with the other asociated functions to ensure that flood risk or 
land drainage objectives are not outweighed by other considerations. 

•Engage with relevant partners, riparian owners and the community as appropriate. 
•Set clear, realistic and auditable targets and agree these with relevant stakeholders. 

Challenge the need for intervention 
•Only intervene if channel is demonstrably not performing against desired objective(s). 
•Any decision to intervene must be evidence-based. Simply relying on past activities to guide 
future actions is not a sufficient basis on which to make a decision. However, past activities 
may provide indicators as to required intervention(s). 

•Regularly review decisions and plans to reflect potential changes in evidence collected from 
monitoring or observations, changes in policy and funding. 

Act in proportion to the risk 
•The level of management intervention or maintenance performed should be proportionate to 
the level of risk that is being managed. 

•The level of detail required to characterise the channel context and make an informed 
management decision should also depend on the level of risk. 

Recognise that channels form part of a dynamic system 
•Understand how the channel in question is changing through time in response to natural 
geomorphological and hydrological processes. 

•Consider how the current state of the channel and a channel management issue of interest 
reflect catchment, reach and local scale processes. 

•Understand the impact that anthropogenic activities may have had (or be having) on these 
natural processes. 

•Engage with experts in geomorphology. 

Deal with the cause, NOT the symptom 
•Appreciate that management issues may not be manifested at the source of the problem and 
the most effective solutions may be action in the upstream or downstream channel or 
elsewhere in the wider catchment. 

•Weigh the long-term costs of managing the symptoms against those of addressing the root 
cause. 

Aim to work with natural processes and deliver multiple objectives  
• It is important to work with natural processes rather than against them. 
•Recognise that working with natural processes can achieve real management benefits as well 
as environmental improvements. 

•Aim to balance the requirements of multiple objectives to achieve a consensus benefit. 
•Use best practice to minimise disruption to the environment. 

Learn and adapt 
•Ensure that the results of channel management are properly monitored and recorded. 
•Use evidence and the results of monitoring to review and, if necessary, amend key decisions. 
•Ensure that lessons learned are clearly recorded and used to inform future decisions. 
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3 Channel management 
decision framework 
This section describes each step of a  
decision-making process that will help you apply 
the guiding principles to your channel 
management decision. The process will help you understand your 
channel and catchment of interest, and then decide whether to intervene 
or not. The handbook will aid the process of planning, designing and 
implementing the most appropriate management option(s) (if any), as 
well as monitoring their effectiveness and adapting management if 
necessary over time.  

3.1 How the handbook enables channel management decision 
making  
It is crucial that the chosen approach to channel management reflects the objectives that 
need to be achieved and is appropriate for the catchment and controls of the channel in 
question.  

This chapter is designed to guide you through a process that will help you to make the best 
management decision for your channel of interest. The Adaptive Channel Management 
Framework (ACMF) is presented in Figure 3.1.  

The framework addresses the channel’s functions and the impacts of management. In 
practice, however, decisions are also affected by cost and affordability. The framework does 
not include this aspect explicitly and so should be used alongside situation-specific cost and 
funding considerations.  

Subsequent sections of this chapter will guide you through the management decisions and 
processes that are required at each stage of the framework.  

  

 

The Adaptive Channel Management Framework presented in Figure 3.1 forms a vehicle 
for the guiding principles of channel management presented in Section 2.7. Some of the 
principles form a clear stage within the framework, while others are realised as part of a 
stage or across many stages of the framework.  

The framework is designed to be used by a channel manager who is seeking to carry out 
either a programme of works or an isolated activity to enable a channel to fulfil (or continue 
to fulfil) its desired performance for the functions or services it performs or supports.  

This high-level process is adaptive and so changes in the context or responses of the 
channel can be reflected in subsequent iterations. The process does not provide you with 
an answer to channel management, but if followed with an input and support of evidence, 
expertise and data, it will guide you down the path to selecting and supporting an 
appropriate management decision. 

Overall process of channel management 

1 
• Introduction 

2 
• Principles and context 

3 

• Decision-Making 
Process 
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Case studies 1 and 2 illustrate each 
stage in the ACMF process, and how 
differing constraints and objectives 
shape management through the 
process. 

Stage 8: Record  

Stage 4: Identify, review and appraise 
options (or Do Nothing) 

Stage 7: Monitor and review 

Before you start: Understand the fundamentals of channel behaviour and the 
guiding principles of channel management  

Stage 1: Set / review functional 
objectives for the channel 

Stage 2: Understand / review the 
catchment context and channel 

condition 

Stage 5: Develop/review channel 
management plan and specifications 

(or Do Nothing) 

Stage 6: Carry out channel 
management activities 

Stage 3: Determine if 
channel 

management is (still) 
required? 

Record  
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Figure 3.1: Adaptive Channel Management Framework 

Case study examples 
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Stage 1: Set/review functional objectives for the channel 
The flood risk objective is to manage flood flows greater than 
a 1:25 year flood. There is also a need to manage non-native 
invasive fauna (Japanese knotweed and Himalayan balsam) 
on the watercourse. The watercourse is classified as failing 
status under the WFD due to multiple factors including diffuse 
pollution and being a heavily modified water body. There is 
limited opportunity within the management of the watercourse 
for significant gains in habitat and biodiversity functions. 

Stage 2: Understand/review the catchment context and 
channel condition 
The heavily urbanised catchment results in the Dagenham 
Brook being extremely flashy. If channel maintenance is not 
carried out, it is estimated that 50–100 properties are at risk 
from floods with an annual chance of occurrence. The 
channel condition is frequently assessed during ‘debris rotas’ 
where the full extent of the watercourse is walked every two 
weeks to check for blockages and debris within the channel. 
It is assessed that the blockages on the Dagenham Brook are 
roughly half due to anthropogenic activity (for example, man-
made debris thrown over fences into the watercourse) and 
half due to vegetation blockages (for example, accumulation 
of woody debris). 

Stage 5: Develop/review channel management plan 
and specifications (or Do Nothing)  
The maintenance programme is issued to the 
Environment Agency’s Fisheries and Biodiversity (F&B) 
teams at the start of the year for screening. This involves 
assessing it before issuing an instruction to evaluate any 
new issues that may have arisen. 

Stage 6: Carry out channel management activities 
The ‘debris rotas’ identify specific areas within the 
watercourse where debris management is required. The 
strimming of vegetation and removal of debris is often 
carried out by contractors and supervised by a member 
of Environment Agency Operations. The vegetation 
management involves strimming both banks, leaving it 
fairly long (cut finish of 100–150 mm) to preserve some 
habitat on the banks. This is done once in May/June and 
once at the end of summer. 
 

 
Stage 7: Monitor and review 
Unless the background information changes, the 
maintenance programme will stay the same due to its 
constraints. New modelling could result in a significant 
change, for example, the intensity of maintenance may 
reduce if it is found that one cut a year still stops woody 
debris from developing, as this would half the effort. 

Stage 3: Determine if channel management is (still) 
required?  
Channel management is essential to prevent significant 
flooding of housing within this urban environment. Without 
regular maintenance and an effective maintenance 
programme, the flood impact would not be acceptable. 

Vegetation management 
on the Dagenham Brook 
©Environment Agency 

Case Study 1: Dagenham Brook, Leyton 
Title: Dagenham Brook Maintenance Programme 
Location: Waltham Forest, London  
‘Typical’ channel management issue: Excessive 
vegetation and debris restricting channel conveyance  
Management technique(s): vegetation and blockage 
clearance 
How it was delivered: Environment Agency 

Stage 4: Identify, review and appraise options (or Do 
Nothing) 
There are future aspirations to improve the capacity of 
the river to manage the channel in a more 
environmentally and ecology sensitive manner. The 
current maintenance programme has been developed 
over nearly 30 years, with budget and access constraints 
limiting options. The ‘Do Nothing’ option is rejected due to 
the need for management. Mechanical techniques are 
discounted due to access limitations. There is potential to 
manage vegetation via chemical control, however this 
would leave the banks bare and also be environmentally 
damaging. Strimming of vegetation is the chosen option. 

Case study summary 
Dagenham Brook is a highly constrained urban channel that 
passes through a dense area of housing via culverts and 
open channels. It is linked to the Lee flood relief channel at 
three separate intervals, and also to a flood storage area. It is 
assessed that, in a 1:100 year flood, approximately 500–1000 
properties are at risk. It is therefore crucial to maintain 
conveyance through certain sections of the watercourse. 
 

 
 
Flood map of the Dagenham 
Brook © Environment 
Agency 

 
 

Open channel of the 
Dagenham Brook 
© Environment Agency 
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  Case study 2: Rags Brook, Cheshunt 
Title: Rags Brook Maintenance Programme 
Location: Flamstead End, Cheshunt: 
‘Typical’ channel management issue: Excessive 
vegetation and debris restricting channel conveyance 
Management technique(s): Vegetation and blockage 
clearance 
How it was delivered: Environment Agency 

Stage 4: Identify, review and appraise options (or Do 
Nothing) 
Like the Dagenham Brook, there are a number of 
constraints with managing a channel within an urban 
environment. Do nothing is not an option due to the flood 
risk. Sediment management such as leaving well 
established berms (or removing half) and leaving 
sediment inside bends is an option, as is vegetation 
management (strimming and spraying invasive species). 
The techniques must comply with access constraints. 

Case study summary 
The Rags Brook is a concrete revetted channel, with some 
naturalised sections, which flows through an urbanised area. 
Compared with the Dagenham Brook, the areas affected by 
1:100 floods are significantly more localised. The scheme 
was designed with a 300 mm freeboard. It is assessed that, 
in a 1:100 year flood event, approximately 50–100 properties 
are at risk. 
 

 
 

 
 

 
 
 
 
 

Stage 1: Set/review functional objectives for the channel 
The flood risk objective is to manage for flood flows up to a 
1:70 year flood. Management of invasive Japanese knotweed 
is also required in some revetted sections of the watercourse. 
There is also potential for fish migration opportunities. 
Remodelling has indicated that there is ‘capacity’ to reduce 
management intensity and frequency a little to increase 
habitat and biodiversity benefits. 

Stage 2: Understand/review the catchment context and 
channel condition 
Like the Dagenham Brook, the urbanised nature of the 
catchment results in very flashy flood responses. The 
channel condition is assessed by being walked once a month 
to check for obstructions. Within the Rags Brook, the risk of 
blockage is not great as the channel quite large and there is 
only one trash screen and few culverts; only a large 
accumulation of blockages would result in an issue. Recent 
modelling indicates that flood flows in excess of 1:50 years 
will result in out of bank flows.  

Stage 5: Develop/review channel management plan 
and specifications (or Do Nothing)  
Consultation with the Environment Agency’s F&B and 
Geomorphology teams is required to agree the amount of 
sediment to be left in the channel. F&B also issues time 
constraints to mitigate potential ecological disturbance. 

Stage 6: Carry out channel management activities 
Walking the channel monthly identifies any obstructions, 
where any debris or blockages larger than a football are 
removed. Sediment is removed via machines and 
excavators in the channel grab lorries from the side of the 
bank, and by hand. Where possible grab lorries are 
favoured as this method is more sensitive than tracking 
within the channel. In-channel features are kept where 
possible, such as by leaving a fringe of vegetation, 
through concrete sections of the channel as this will aid 
connectivity and provide habitats for fish and 
invertebrates. Strimming and emergency tree removal 
are also carried out; 100-150 height of mm vegetation is 
left and saplings are removed or cut and chemically 
treated to remove the stump if in a revetment. Japanese 
knotweed is managed via annual spraying. The works are 
often carried out by contractors and supervised by a 
member of Environment Agency Operations. 

 

Stage 7: Monitor and review 
Reviewing the management plan has resulted in a 
reduction in the intensity of maintenance in recent years 
to a level where management still achieves flood risk 
objectives but also achieves some ecological and 
environmental benefits. 

Stage 3: Determine if channel management is (still) 
required?  
Management is required, but there are opportunities to use 
techniques that are less intensive and more environmentally 
sensitive to achieve multiple functional objectives. 

Flood map 
for the 
Rags Brook 
©Easimap 

Concrete revetted 
channel of the Rags 
Brook 
©Environment Agency 

In-channel features 
within the Rags Brook to 
aid connectivity and 
ecological value of 
channel 
©Environment Agency 
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3.2 Before you start: 
Understanding fundamental scientific 
concepts and guiding management 
principles 
Before developing a plan to manage a channel or to plan any 
intervention to it, it is important that you are prepared to 
underpin your assessments and decisions with a basic 
knowledge of the science of channel management and of the 
legal regulations that can apply to it. This will enable you to 
gain an appropriate understanding of the wider concepts that 
determine how the channel behaves and the potential positive 
and negative impacts of management intervention, or lack of 
management. This includes concepts that relate to: 

• catchment scale factors such as geology, soils, 
topography, hydrology and land use (Section 2.2) 

• reach scale factors such as channel type and 
morphology, hydrological and sediment regimes, 
and existing modifications (Section 2.3) 

• local hydraulic controls such as channel cross-
section, roughness, slope and stream power 
(Section 2.4) 

• legislative and regulatory requirements which may 
affect the ‘if’, ‘what’, ‘how’ and ‘when’ of your 
management decision (Section 2.5) 

The complex interaction of these factors can provide answers 
to why a channel is in its current state. It can also determine 
how it could respond to change, and thus the type of 
management interventions that need to be implemented to 
successfully manage the channel. 

Chapter 2 includes a more detailed discussion of the 
important factors which underpin the behaviour of a channel 
and how they can be taken into account. The Adaptive 
Channel Management Framework enables you to apply this 
information to your channel of interest. 

 
 

 

 

  

 

 

 

Spatial scale plays an 
important role in 
determining the 
behaviour of a channel, 
the risk associated with 
this behaviour, the need 
for management, and the 
types of management 
intervention that are 
suitable for application.  

The scale of an issue to 
some extent determines 
the responses of a 
channel and how they 
need to be managed. For 
example, multiple large-
scale blockages need to 
be managed differently to 
a single, spatially 
confined partial blockage.  

It is therefore vital to 
consider the scale when 
context is established, 
risks are assessed and 
interventions are 
planned.  

 

 

 

Scale  
(see Section 1.5) 

 

One of the case studies for the River Sediments and Habitats project on the Long Eau in 
Lincolnshire involved leaving large widths of the watercourse uncut to create particular 
habitats. The outcome showed that, while there were some limited benefits, the type of 
habitats being encouraged was not appropriate for that type of watercourse. The 
awareness of the concept that different types of watercourses respond differently to 
certain types of intervention would have enabled an understanding of the appropriate 
typology of the channel in question and a check on what type of enhancement options 
were more appropriate for it. 

What can happen if you don’t understand the basic 
concepts before carrying out channel management? 

http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=656037b8-1502-4957-b293-ac94980bf621&PageID=e5888436-7c89-44e5-aa88-1ab9405f8bfd
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3.3 Stage 1:  
Set/review functional objectives for the 
channel 
Once you’ve used the guidance provided in Chapter 2 to 
develop a good understanding of how your channel functions, 
you’re now ready to determine which functional objectives are 
appropriate to your channel. This stage provides guidance on: 

• what functional objectives are 

• how they should be set 

• the importance of considering multiple objectives 

3.3.1 What are functional objectives? 

Functions are the main uses of a channel, for which 
management may be undertaken. Functional objectives are 
specific objectives related to these functions. They must be 
defined before making any channel management decisions 
once a broad understanding of the guiding principles and 
wider catchment context has been developed. The functional 
objectives will determine what is needed from a channel and 
why, and will describe them in terms of performance 
indicators such as hydraulic requirements and environmental 
conditions.  

 

 

An agreed set of 
objectives provides focus 
for the management of a 
channel. Without this, 
there is no reference 
point from which you can 
make decisions about 
what you are doing, when 
and where to do things, 
and for you and others to 
assess whether the 
action has been worth it 
or not.  

 

 

The setting of functional 
objectives needs to be 
proportional to the risk 
that is being managed. 
This is a guiding principle 
of channel management. 

Agree clear objectives 
for your channel 

Refer to Section 1.6 for an 
explanation of each function 

How to set the right 
functional objectives? 

The Lewsey Brook case study illustrates where management has been planned and 
carried out with a particular functional objective in mind. Following the discovery of water 
voles on the watercourse, it was established that management had to follow nature 
conservation objectives as well as flood risk management ones. 

Case study 3: Lewsey Brook, Luton Case study examples 

There are a range of functions that commonly apply to channels: 

• flood risk management 

• land drainage 

• water resources 

• fisheries 

• nature conservation 

• navigation 

• recreation 

Although the primary functions considered in this handbook are flood risk management 
and land drainage, it is important that the objectives of other functions are understood and 
given careful consideration when planning and implementing channel management.  

 

Functions 
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Case study 3: Lewsey Brook, Luton 
 

Title: Lewsey Brook Maintenance Programme 
Location: Luton 
Management authority: Environment Agency  
‘Typical’ channel management issue: vegetation and blockage issues 
affecting conveyance 
Management technique(s): vegetation and blockage management 
How it was delivered: Environment Agency 

Stage 1: Set / review functional objectives for the channel 
Historically flood risk has been the primary function in managing 
the Lewsey Brook. This is still very important as around 250 
properties are at risk in the instance of a blockage on the Lewsey 
Brook. However, over 10 years ago, the presence of water voles 
was established on the watercourse. Following consultation with 
Fisheries and Biodiversity, professional partners and local 
interest groups, it was decided that the management of the 
Lewsey Brook must consider nature conservation an important 
objective given the presence of this protected species. The 
management of the Lewsey Brook has been altered by including 
functional objectives to achieve both of these interests. The 
channel is now managed in a way that maintains the conveyance 
to minimise flood risk, but maintenance is carried out in a manner 
sensitive to the local water vole population.  

Case study details 
The Lewsey Brook is an urban channel. As a result is flashy in its response to rainfall 
and is very sensitive to blockages. The channel can convey 1:30 year flood events 
and is managed to this level. The watercourse receives surface water drainage from 
the M1 and therefore has water quality issues. The previous maintenance 
programme developed by the Environment Agency was to simply flail both banks to 
prevent vegetation reducing the cross-sectional area of the channel and 
subsequently reducing conveyance and increasing flood risk. However, the 
establishment of a water vole population on the watercourse has led to the adoption 
of new management techniques. The biggest concern from a maintenance point of 
view is the propagation of water cress within the channel, as high flows strip out this 
poorly rooted plant which can then cause significant blockages. Chemical removal 
trials had limited success and therefore removal of water cress is currently by hand. 
The maintenance programme has been updated so that, during routine patrols, small 
amounts of water cress are removed as they occur as opposed to waiting until the 
channel is choked. Through consultation with the Environment Agency’s Fisheries 
and Biodiversity team, several mitigation measures have been implemented to 
ensure the protection of water voles. These include cutting vegetation outside of 
water vole breeding season, keeping out of the channel as much as possible, 
implementing staggered cutting of opposing banks (that is, strimming one bank in 
early summer and then waiting a minimum of six weeks before strimming the other 
bank, therefore providing a food reserve for water vole and minimal disturbance) and 
having an ecological watching brief during the works on an annual basis. 
 

 

Flood map of the 
Lewsey Brook 
©Easimap 

Water cress on the 
Lewsey Brook 
©Environment 
Agency 
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The important role played by the functional objectives of a 
channel in determining why it is managed means it is vital that 
they are set appropriately and agreed with relevant 
stakeholders for the channel in question. It may be necessary 
to seek expert assessment to identify and prioritise the 
functions of the channel (for example, to ensure that they are 
in line with the rest of the catchment).  

3.3.2 Managing multifunctional channels 

The majority of channels are multifunctional. Each function 
has its own stakeholders and set of performance 
requirements. However, these may relate to design standards 
derived as part of a previous scheme or management plan. It 
is important to check that the reasons behind these standards 
are still relevant. The performance requirements might also 
relate to achieving favourable conditions or targets which can 
often be managed or regulated by multiple organisations. For 
example, the Water Framework Directive (see Section 2.5) 
sets specific biological and chemical standards for surface 
water bodies which channel management must seek to 
achieve. 

The functional objectives of your channel must be carefully 
developed with all functions in mind. It is vital to identify the 
relevant functions of the channel as well as their individual 
requirements. This will often require engagement with other 
channel users, other functional experts or organisations with 
legislative roles relevant to the channel. It is important that 
requirements for all relevant functions feed into the 
performance objectives and that these are known and agreed 
by all relevant stakeholders.  

The setting or review of functional objectives requires agreeing and defining success 
criteria in consultation with relevant stakeholders. This process should be conducted with 
actions in proportion to the risk of not managing the channel. 

 

Guiding principles of channel management 

 
 

The functional objectives 
identified at this stage 
should not be regarded 
as permanent, fixed 
targets. They should be 
reviewed later in the 
process, and regularly as 
the asset management 
plan is operational, to 
establish if they are still 
relevant or appropriate. 
This will allow the way 
the channel is managed 
to adapt in response to 
changing priorities and 
conditions within the 
channel. This review will 
generally be a much 
shorter process than 
setting functional 
objectives. 

The need for review 

Agree and define success criteria 

•Recognise that a channel may have multiple functional objectives to provide 
consensus benefits, with potentially conflicting requirements. 

•Engage with experts associated with the other asociated functions to ensure that 
flood risk or land drainage objectives are not outweighed by other considerations 

•Engage with relevant partners, riparian owners and the community as appropriate. 
•Set clear, realistic and auditable targets and agree these with relevant stakeholders. 

Act in proportion to the risk 
•The level of management intervention or maintenance performed should be 
proportionate to the level of risk that is being managed. 

•The level of detail required to characterise the channel context and make an 
informed management decision should also depend on the level of risk. 



 

Channel Management Handbook   67 

There may be significant opportunities for the achievement or enhancement of multiple 
functions or avoidance of damage to other functions, often at no additional cost, that can be 
missed if only one function (of primary interest to the channel manager) is taken into 
account. For example, lengths of watercourses designed for specific purposes such as 
artificial land drainage channels or flood relief channels may over time develop into important 
navigation waterways or support diverse habitats.  

While the driver for management may be to fulfil the initial objective for which the 
watercourse was created (where this is the case), there is still a clear requirement (in many 
cases, legislative) to give due regard to the other functions.  

This consideration of multiple objectives can help to ensure that better, more effective 
management solutions are developed and implemented. As such, the consideration of 
multiple objectives should be an integral part of the objective setting process for all channels. 

3.3.3 How do you set/review and agree functional objectives?  

Functional objectives should be developed by a group with local knowledge about the 
channel and its uses, and the relevant range of functional perspectives and expertise. Ideally 
this would occur at a well-facilitated workshop at which all relevant functions are 
represented.  

Where the scale of works and interests are limited and well-known, or where it is a review of 
existing functional objectives, the functional objectives could be developed by someone with 
good local knowledge of the channel and its associated system. However, identified 
stakeholders and functional representatives or experts should be consulted.  

It is important that the set of objectives is agreed by all relevant functions.  

Functional objectives can be set or reviewed for channels using the following steps: 

1. Identify/review the relevant functions of the channel of interest. Ensure all relevant 
uses and functions are covered. 

2. Identify/review the legislative or regulatory status or requirements relating to your 
channel of interest, including the important habitats or ecology they support. 
Understand the requirements, constraints or opportunities these place on channel 
management. 

3. Identify/review the performance requirements for each of the functions. These may 
be legislative or based on previous studies, schemes, higher level plans or 
strategies, or existing agreements.  

4. Check each performance requirement for validity and relevance in terms of current 
risks and context, such as changes to channel, land use, policy or legislation. 

5. Align the performance requirements for each function into a set of functional 
objectives for the channel. Address within these areas of common interest, conflicts, 
opportunities and constraints. The focus should be on achieving ‘win–wins’ for the 
individual performance requirements.  

6. Review and agree the set of functional objectives for the channel. Ensure they are as 
Specific Measurable Achievable Realistic Time-scaled (SMART) as practicable.  

3.3.4 A useful assessment for functional objectives 

In setting and finalising your objectives (particularly for items 5 and 6 above) it is worth 
making the following assessments. 

• Do the objectives cover the important local and strategic issues? It is crucial in 
realising the wider catchment outcomes and local relevance that the objectives 
cover both. Think of the main problems, constraints and opportunities from your 
problem definition and engagement to date. Are these covered? 
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• Are the objectives unnecessarily restrictive? Narrow objectives will lead to narrow 
solutions that may miss opportunities for broader multiple benefits. 

• Do your objectives presuppose the solution? Asking the ‘why’ question can lead 
you away from those that prejudge solutions toward less restrictive ones. For 
example, if you are thinking of removing obstruction or deposition, ‘why’ may lead 
you to achieve a particular flow discharge or a particular water level required for 
land drainage. This allows your options to look at broader ways of achieving this 
objective, including upstream and source management solutions. A further ‘why’ 
may lead you to question the reason for requiring that standard and probably 
realise the original reason is no longer relevant due to a land-use change or some 
works carried out further upstream.  

3.3.5 What does a set of functional objectives for a channel look like? 

Example 1 
The channel needs to be managed to reduce local flood risk (where increased flow 
downstream is not desirable due to an existing flood risk downstream) and to achieve good 
ecological potential (due to lack of bankside habitats, fish spawning areas and impounding 
structures that prevent mammal and fish movement).  

• To maintain flow conveyance and storage that allows 10m3/s flows to be conveyed 
with a maximum water level of 4.5 m above Ordnance Datum (AOD) within the 
study reach (or at a particular point). 

• To avoid action that prevents the achievement of good ecological potential of the 
channel. 

• To enhance the channel ecological potential through actions to encourage 
marginal vegetation, remove restrictions to ecological migration, and improve fish 
spawning and refuge areas.  

Example 2 
The channel needs to be managed for land drainage (where increased vegetation in the 
channel is not desirable due to the need to convey flows for agricultural purposes) and 
achieve good ecological potential. 

• To maintain flow conveyance that allows 10m3/s flow to be conveyed with a 
maximum water level of 2mAOD within the study reach (or at a particular point). 

• To avoid action that increases the risk of spreading invasive species further 
downstream. 

• To enhance the channel ecological potential through actions that encourage in-
channel sedimentation and establishment of in-channel vegetation in appropriate 
locations that will improve fish spawning areas downstream. 

  

An unclear set of functional objectives leaves room for conflict and raises assessment 
issues. The objectives are what management options will be developed to achieve and the 
benchmark against which channel performance will be measured. 

 

Are your functional objectives clear? 
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3.4 Stage 2:  
Understand/review the catchment 
context and channel condition 
The aim of this stage is to develop a specific understanding of 
the issues affecting the channel and the wider catchment 
context. This stage applies the general concepts outlined in 
Section 3.2, and supported by Chapter 2, to provide a more 
detailed understanding of how a particular channel functions. It 
then seeks to understand the condition of a channel in terms of 
the indicators that relate to the functional objectives. Where 
this is being carried out for the first time, this process includes 
the development of performance indicators that relate to the 
functional objectives which will be the focus of future condition 
assessments. 

3.4.1 Why is it necessary to understand the catchment 
context? 

Before any decisions on management are made, it is important 
to apply the principles explored in the earlier stages to develop 
a detailed understanding of catchment context. A channel 
reach does not exist in isolation, and as described in Section 
2.2, the form, function and behaviour of a channel to some 
extent depend on a range of physical and hydrological controls 
and the behaviour of upstream and downstream reaches. It is 
vital that this context is understood so that the most 
appropriate management options for each type of channel can 
be identified.  

3.4.2 Defining catchment context 

There are a wide variety of tools that can be used to help you: 

• define the context of your channel 

• identify the channel type 

• inform the development of appropriate management 
interventions 

These tools can be divided into two broad groups: 

• high level techniques that provide overall context 

• more detailed techniques which can help refine the 
conceptual understanding of a channel 

A pragmatic, proportionate approach is recommended in which 
the high level techniques are first used to provide a broad 
definition of the site context and the more detailed techniques 
are used only if more information or further understanding is 
necessary. A selection of potential techniques is provided 
below, along with indicative costs categorised as low (£), 
medium (££) and high (£££). An explanation of the 
proportionate use of these techniques is given in Table 3.1.  

 

 
 
It is vital to adopt a risk-
based approach to 
appraising your site and 
catchment to determine 
a proportionate level of 
investigation for your 
‘issue’. 

Section 3.6.4 offers 
advice on risk-based 
decision-making. 

Advice to help you to 
decide what techniques 
might be right for your 
catchment is given in: 

• Technical Support 
Document E  

• Sediment Matters 
Handbook – see 
page 89 for a 
summary table and 
pages 90–119 for 
details of the 
different techniques  

Chapter 7 of the Fluvial 
Design Guide lists some 
of most common 
modelling techniques 
and software used and 
provides help in 
choosing a model 
depending on: 

• level of complexity 
• storage and flow 

control 
• accuracy 
• available data 
• time and resources 

available 

Risk-based approach 

https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/sediment-matters
http://evidence.environment-agency.gov.uk/FCERM/en/FluvialDesignGuide/Chapter_7_Background.aspx
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• Expert judgement based on known conditions (£)  

• Desk-based assessment of archive hydraulic data, 
mapping and any other relevant data (£) 

• Field-based walkover survey (£) 

High level context 

 
 
 
 
• WFD Expert 

Assessment of Flood 
Risk Management 
Impacts  

 
• Expert judgement based on previous high level 

assessments (£)  

• Detailed hydraulic monitoring using repeat 
measurements of factors such as water levels, discharge 
and channel cross-section where possible (££)  

• Detailed geomorphological monitoring using techniques 
such as fluvial audit, physical biotope mapping or 
geomorphological dynamics assessment (££–£££)  

• Detailed survey or monitoring of bed and bank erosion or 
sediment accretion (£–££)  

• Channel hydraulic modelling using one-dimensional 
packages such as ISIS, HEC-RAS and MIKE 11, or links 
with two-dimensional packages such as TuFLOW, MIKE 
FLOOD, SOBEK or JFLOW+ where necessary to assess 
the potential responses of a channel to changes in flows, 
morphology or management practices (££–£££)  

Detailed characterisation Further information 

Table 3.1: Proportionate use of investigation techniques 

Simple, low cost techniques (£) may be useful if: 

•an improved overall understanding of the channel and its catchment is required 
•For example: You suspect there is a management issue but have not identified causes, 
mechanisms or impacts.  

More complex low to medium cost techniques (£–££) may be useful if: 

•an improved understanding of specific channel characteristics or management issues is required 
• the channel or its functions are sensitive to change 
•For example: You suspect there is a management issue but have insufficient evidence to take 
mitigation action. 

Complex medium to high cost techniques (££–£££) may be useful if: 

•a detailed understanding of specific channel characteristics or management issues is required 
• the channel or its functions are particularly sensitive to change  
•For example: You want more certainty about the underlying cause of the channel management 
issues in order to persuade others to change their behavour and/or to carry out costly mitigation 
action.  

http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
http://sciencesearch.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=15571
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Case study 4: Tame De-Silts 
 

Title: Tame De-Silts 
Location: West Midlands 
‘Typical’ channel management issue: Restoration of geomorphological 
features  
Management technique(s): Annual de-silting programme 

Stage 2: Understand/review the catchment context and 
channel condition 
The River Tame is the main arterial watercourse within the 
Birmingham conurbation. Much of the river is heavily modified, 
consisting of man-made concrete channels beneath the elevated 
carriageway of the M6 motorway.  

The channels were designed as a flood defence system offering 
a 1:50 year standard of protection (SOP). In order to maintain the 
SOP, an annual programme of channel maintenance is required 
to provide conveyance capacity and allow safe operational 
access for ad hoc blockage removal and routine maintenance 
activities. 

Case study details 
The River Tame is the main arterial watercourse within the Birmingham conurbation. 
Much of the river is heavily modified, consisting of man-made concrete channels 
beneath the elevated carriageway of the M6 motorway. The channels were designed 
as a flood defence system offering a 1:50 year standard of protection (SOP). To 
maintain the SOP, an annual programme of channel maintenance is required to 
provide conveyance capacity and allow safe operational access for ad hoc blockage 
removal and routine maintenance activities. Removal and disposal of the gravel and 
silt was the major cost element. Working in conjunction with the Environment 
Agency’s biodiversity officer, the option of retaining the gravels in the river system to 
reduce costs, retain much needed fish spawning habitat and provide WFD benefits 
was explored. The location of the site at the downstream extent of the formal 
defence system meant that the gravels could theoretically be transported and 
deposited around 0.5 km downstream to an area where the river opens out into a 
wider natural floodplain.  The option of pumping the gravel downstream as opposed 
to the cost and practicalities of loading the gravel into a dumper, hauling it 
downstream and tipping it into the open channel was also considered. Haulage was 
selected as the solution, and a tele-handler and a 20-tonne 3600 excavator were 
used to load the gravels into a 25-tonne wheeled dumper, haul them downstream 
and tip them into the open channel. The result was a saving of £25,000 in removal 
and disposal costs of the gravels, in addition to the retention of fish spawning habitat 
and reduced environmental impact of pollution from haulage lorries transporting the 
material to a landfill site 15 miles away. The saving allowed completion of works at 
two additional sites within the original planned budget. 

 

Gravel and silt accumulations at Chester 
Road Bridge, beneath junction 5 of M6 

motorway 
©Institution of Civil Engineers, 2014 

Deposition of gravels in River Tame 
©Institution of Civil Engineers, 2014 

Gravel removal at Tameside Drive 
©Institution of Civil Engineers, 
2014 
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3.4.3 Assessing the condition of channels and assets 

When assessing the condition of a channel and its assets for the first time, it is important to 
identify a set of performance indicators for the channel that relate to its functional objectives. 
Inspection and monitoring processes can then be developed to ensure such indicators are 
appraised as part of a monitoring process to determine the channel condition.  

Where an inspection or monitoring process is already in place (see Section 3.9), use the 
information here to assess the condition of the channel, including providing the necessary 
information to make the decision whether or not to intervene (see Section 3.5).  

 
The Environment Agency has developed a methodology, set out in its condition assessment 
manual (available on request), to ensure that the condition of its flood and coastal erosion 
risk management (FCERM) assets (including channels and structures within them) is 
assessed in a consistent way. While the detail in the channel section of the manual is not as 
comprehensive as for other assets, it is still a very useful and consistent starting point for 
carrying out condition assessment for channels. However, it is advisable to link it as much as 

Modelling has shown that the channel can cope with sediment build-up to a particular 
level before affecting its objectives relating to flood risk or land drainage. This level, the 
indicator of performance, can be made visible on-site (for example, by marking it on an 
outfall, bridge abutment or other appropriate point readily accessible to inspectors), 
enabling a condition appraisal and performance assessment to be carried out at the same 
time. Such an approach reduces abortive maintenance effort and associated impacts, and 
provides the chance for normal morphological processes to address the siltation before it 
becomes a problem.  

Condition appraisal: for example… 

Understanding the catchment is fundamental to acting in proportion to the risk of not 
managing the channel. Recognising that the channel context extends further than 
the location of the specific issue is crucial to understanding how or why the channel 
should or should not be managed. 

 

 

 

Guiding principles of channel management 

Act in proportion to the risk 

•The level of management intervention or maintenance performed should be proportionate 
to the level of risk that is being managed. 

•The level of detail required to characterise the channel context and make an informed 
management decision should also be dependent on the level of risk. 

Recognise that channels form part of a dynamic system 

•Understand how the channel in question is changing through time in response to natural 
geomorphological and hydrological processes. 

•Consider how the current state of the channel and a channel management issue of 
interest reflect catchment, reach and local scale processes. 

•Understand the impact that anthropogenic activities may have had (or be having) on these 
natural processes 

•Engage with experts in geomorphology.  

mailto:fcerm.evidence@environment-agency.gov.uk?subject=Condition%20Assessment%20Manual
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possible with the appropriate indicators relating to the functional objectives of the channel to 
strengthen a link from condition to the performance assessment required at the next stage. 
This handbook recommends that this method is used only as a guide to aid discussion rather 
than necessarily underpinning the decision-making process. It further recommends 
consulting geomorphologists, ecologists, drainage engineers and so on as appropriate to aid 
condition assessment.   

The Condition Assessment Manual is used by the Environment Agency as part of a risk-
based asset assessment programme in which the highest risk sites are inspected every six 
months and the lowest risk sites are inspected every five years. Each asset is assigned a 
condition grade based on a visual inspection: 

1. Very good: cosmetic defects only 

2. Good: minor defects, no impact on performance 

3. Fair: defects could impact upon performance 

4. Poor: defects significantly reduce performance 

5. Very poor: severe defects, performance failure 

Each asset is also assigned a target condition based on the potential consequences of 
failure. The need for further management interventions or maintenance is determined 
according to the inspected condition grade in relation to the target condition grade. The 
results of the inspections are stored in the Environment Agency’s Asset Information 
Management System (AIMS), which also contains a record of historic inspection results. 

 

 
 
The Condition Assessment Manual describes the following condition grades (CGs) for 
vegetation growth in channels, based on a visual inspection by a qualified asset 
inspector.  

CG1 Vegetation is low or of limited extent. It will not therefore affect the performance 
of the channel from a flood risk management perspective.  

CG2 Vegetation is generally low and sufficiently flexible to become flattened during 
high flows. It will not affect the performance of the channel from a flood risk 
management perspective.  

CG3 There is some vegetation growth in the channel, but the extent of stiff or dense 
vegetation is limited. This could potentially reduce the performance of the 
channel from a flood risk management perspective.  

CG4 There is considerable growth of stiff or dense vegetation on the channel banks, 
and this is encroaching on the bed. This could significantly reduce the 
performance of the channel from a flood risk management perspective and 
further investigation is therefore required.  

CG5 The growth of stiff or dense vegetation clogs the channel. This fails the 
performance criteria for flood risk management and further action may be 
required.  

Channel condition for flood risk management: vegetation 
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Once you have developed an understanding of the catchment context and channel 
condition, progress to Stage 3: Determine if channel management is (still) required.  

 
The Condition Assessment Manual describes the following condition grades (CGs) for 
blockages in channels, based on a visual inspection by a qualified asset inspector:  

CG1 No accumulation of sediment in the channel (over and above the natural bed 
deposits). This will not affect the performance of the channel from a flood risk 
management perspective.  

CG2 Isolated sediment deposits, such as small bars. This will not affect the 
performance of the channel from a flood risk management perspective.  

CG3 Some sediment accumulation but not occupying entire channel cross-section. 
This could reduce the performance of the channel from a flood risk management 
perspective.  

CG4 Significant quantities of sediment occupying most of the cross-section over 
extended reaches, or limiting flows through structures. This could significantly 
reduce the performance of the channel from a flood risk management 
perspective and further investigation is therefore required.  

CG5 Widespread sedimentation not limited to in-channel features chokes the channel. 
This fails the performance criteria for flood risk management and further action 
may be required.  

Channel condition for flood risk management: sediment 

 
The Condition Assessment Manual describes the following condition grades (CGs) for 
blockages in channels, based on a visual inspection by a qualified asset inspector:  

CG1 No accumulation of debris in the channel. This will not therefore affect the 
performance of the channel from a flood risk management perspective.  

CG2 Small quantities of debris in comparison with the channel cross-section. This will 
not affect the performance of the channel from a flood risk management 
perspective.  

CG3 Some debris accumulation but not occupying entire channel cross-section. This 
could reduce the performance of the channel from a flood risk management 
perspective.  

CG4 Significant quantities of debris occupying most of the cross-section over 
extended reaches, or limiting flows through structures. This could significantly 
reduce the performance of the channel from a flood risk management 
perspective and further investigation is therefore required.  

CG5 Widespread debris accumulation chokes the channel. This fails the performance 
criteria for flood risk management and further action may be required.  

Channel condition for flood risk management: blockage 
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3.5 Stage 3: 
Deciding whether channel management 
is (still) required 
The aim of this stage is to use the understanding of the 
functional objectives, current behaviour and wider context of 
the channel developed in the previous stages to reach an 
informed decision on how the channel should be managed.  

3.5.1 Deciding whether intervention is necessary 

Where there is already a management plan and the functional 
objectives on which it is based have been reviewed during 
Stage 1 (Section 3.3) for continued relevance, the first part of 
this process is to: 

• determine whether the existing management regime 
is delivering the required objectives 

• decide whether any new or different management 
interventions are necessary – including ceasing 
management all together  

The decision whether or not to intervene by carrying out management in a channel can often 
be down to expert judgement or historical precedent. However, the channel, its functions, 
land use, legislative and regulatory framework will change over time. This decision should 
therefore always be based on: 

• an understanding of the channel’s functional objectives (developed from all 
relevant functional perspectives) 

• comparison of the channel’s performance on the basis of its current condition with 
that required by its functional objectives 

As such, ‘no intervention’ should always be considered the default option when deciding 
whether or not a channel should be managed.  

If the investigations made in the previous stages demonstrate that the performance 
requirements have been met for each of the channel’s functional objectives, this suggests 
that the current management plan is achieving its aim and an increase in scale or frequency 
is not required. Despite this, current management activities should be reviewed to see if 
other approaches which work better with natural processes, offer more opportunities and/or 
have less impact in terms of safety, cost or the environment are likely to be feasible and still 
(or better) achieve the functional objectives. 

If a one-off intervention decision is being considered, then a channel management issue 
being shown not to affect the performance objectives means intervention may not be 
necessary. It may be appropriate not to intervene in many situations where the sediment and 
vegetation are not creating a risk and where the channel is trying to adjust to a more natural 
shape and size. Again, opportunities for working better with natural processes can be 
assessed.  

If the investigations demonstrate performance requirements have not been met, it is likely 
that further management interventions will be required or that the current regime needs to be 
updated. Section 3.6 deals with identifying and appraising management options. 

 

 

 

 

• Aquatic and Riparian 
Plant Management 
Guide 

• Riparian Vegetation 
Management (SEPA 
Good Practice Guide 
WAT-SG-44) 

 

 

 

 

 

 

 

Further information 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
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Where regular de-silting and debris removal upstream of a structure is required to 
achieve the required conveyance, a review may suggest working with the culvert owner 
to remove to culvert or to increase its capacity. Both would remove or reduce the long-
term cost and impact of silt and debris removal. Another example could be where a 
channel reach is wider than upstream and downstream reaches due to previous 
widening activity, and as a result is encouraging silt deposition and high vegetation 
growth which needs to be cleared regularly to maintain the required upstream water 
level. A review may suggest investigating the potential for turning the channel into a 
multistage channel that caters for high flow conveyance as well as being more self-
cleaning, with berm levels set to provide optimum habitat creation. 

Intervention decisions: for example… 

 

 

 

 

 

 

 

 

 

 

 

Whatever the outcome of this stage, it is essential to record the reasons to provide an audit 
trail of the decision. This includes relevant information, assumptions and assessments 
supporting the decision either to Do Nothing or to intervene. The checklist can be used for 
this process.  

Where the outcome of this process, either at the channel reach scale or broader asset 
system scale, suggests that there is no justification or economic case for carrying out (or 
continuing to carry out) channel management, other options may exist.  

  

This stage of the Adaptive Channel Management Framework encapsulates the guiding 
principle of channel management shown below. 

 

Guiding principles of channel management 

Challenge the need for intervention 

•Only intervene if channel is demonstrably not performing against desired objective(s) 
•Any decision to intervene must be evidence-based. Simply relying on past activities to guide 
future actions is not a sufficient basis on which to make a decision. However, past activities 
may provide indicators as to required intervention(s) 

•Regularly review decisions and plans to reflect potential changes in evidence collected from 
monitoring or observations, changes in policy and funding 
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If a channel is not maintained, hydrological and geomorphological processes will operate 
naturally within that reach – subject to constraints from upstream and downstream 
reaches. The channel may adjust to the prevailing conditions and, depending on these 
conditions, sediment may accumulate and vegetation may grow. This could potentially be 
highly beneficial for biodiversity and some functional objectives, in addition to reducing 
maintenance costs. However, possible negative implications of not intervening in certain 
circumstances include: 

• increased flood risk and water logging 

• unbalanced sediment load upstream or downstream leading to erosion or deposition 
impacts in other places in the catchment 

• dominant invasive or non-native species 

• poor or deterioration of water quality from increased sediment load or stagnant water 

• blockage of screens, structures, culverts and pumps 

    

        

What are the implications of not intervening? 

 
The River Kent case study showed that reducing intervention in scale and frequency can 
result in significant benefits such as reduced maintenance and disposal costs, reduced 
effort and reduced environmental impacts (landfill, carbon, emissions) while still achieving 
the conveyance requirements. 
 
 

Case study 5: River Kent pilot study 

 
The requirements of environmental legislation (see Section 2.5) are often important in 
determining whether intervention is required or not. Where legislation determines that it is 
necessary to implement certain management techniques, care must be taken to ensure 
that the measures instigated meet the legislative requirements. 

The decision to remove the gates from Vitbe Sluice on the River Cray to lower water 
levels, instead of refurbishing the structure, was taken for the benefit of in-channel 
habitats and water voles. This was enforced by WFD legislation.  

Examples of good practice guides to implement legislation include the Eel and Elver 
Passes Manual and the Fish Pass Manual. 

The implications of environmental legislation: for example… 

If you decide that channel management is or may be required, proceed to Stage 4.  

If you decide that channel management is not required, record this decision using the 
guidance provided in Stage 8 and regularly review it using the guidance provided in 
Stage 7.  

https://www.gov.uk/government/publications/eel-and-elver-passes-design-and-build
https://www.gov.uk/government/publications/eel-and-elver-passes-design-and-build
https://www.gov.uk/government/publications/environment-agency-fish-pass-manual
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Case study 5: River Kent pilot study 
 

Title: River Kent Pilot Study 
Location: Cumbria 
‘Typical’ channel management issue: local deposition affecting flow capacity 
at bridges and weirs. 
Management technique(s): Develop management strategy, conduct sediment 
management at an appropriate time 
See River Sediments & Habitats guidance for more information. 

Stage 3: Determine if channel management is (still) required 
Historically, the river has been managed on a reactive basis with 
large gravel shoal removal at specific points throughout the 
urban phase of the River Kent. This removal impacts the 
channel’s downstream stability and ecology. The frequent large-
scale sediment removal is very costly and has significant 
environmental impacts. 

The sediment transfer system is complex with the majority of 
sediment accumulating in or around in-channel structures such 
as bridges and weirs. Observations from field monitoring and 
detailed hydraulic sediment modelling revealed that bar growth 
within the channel does reach a point where it becomes self-
regulating, without compromising the standard of defence. 
However, this depends on sufficient high flows to reduce the 
onset of vegetation colonisation, which reduces sediment 
mobilisation.  

Despite the loss of conveyance and channel capacity for flood 
flows associated with in-channel bar growth, field observations 
showed that removal of sediment in the upper reaches resulted 
in sediment starvation for reaches downstream.  

Sediment modelling showed that an adaptive management 
routine, through partial sediment removal at key points, could 
provide an opportunity for achieving improved ecological status, 
maintaining the standard of defence, and ensuring the integrity of 
flood defences in downstream reaches. This option with reduced, 
but targeted sediment removal was taken forward. 

Case study details 
The reach of the River Kent that was studied forms a high-energy gravel bed river 
through the centre of Kendal. The river channel has been subject to major changes 
in the past and now has artificial banks, while the bed level is constrained by a 
number of weirs. There has been a history of fluvial flooding in the urban area and a 
flood scheme was implemented in the 1970s. The study investigated the impact of 
sediment removal and the effectiveness of different strategies for flood risk 
management objectives. 

Sediment yield is from a range sources including over-grazing and poaching, but 
also mining waste which contributes significant amounts of coarse gravel material in 
some reaches. As a result of high coarse sediment loads, shoals continue to develop 
frequently through the flood alleviation scheme in Kendal and are routinely removed. 
If sediment is allowed to accumulate, it reaches a point where the flood risk standard 
is compromised. 

Monitoring results to date indicate that the partial removal of gravel bars improved 
conveyance, achieving the flood risk objective through the urban phase. Partial 
gravel removal allowed some sediment to be remobilised during high flow events and 
improved connectivity with starved downstream reaches. It significantly reduced 
maintenance costs and carbon impact, and improved river ecology. 
 

River Kent showing 
mid-channel gravel bar 

downstream of 
Stramongate weir 

©Environment Agency 
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3.6 Stage 4:  
Identify, review and appraise options 
Where the outcome of Stage 3 shows that channel management is or may be required, this 
stage will help you to identify and assess a range of options for managing the channel. This 
may be to improve its performance or to address an issue that is preventing achievement of 
channel’s functional objectives. The outcome of this stage is identification of a preferred 
management intervention or plan. 

The option development and appraisal is an objective led process. The options are identified 
and developed to optimise the achievement of the full range of functional objectives. The 
option screening and development process involves removal or modification of options which 
do not deliver the broad range of functional objectives.  

It is essential that the initial focus is on identifying the right type of options that fit the channel 
and its functional objectives (see Management Intervention Selection Matrix). This shortlist 
of options can then be appraised against how far they achieve the objectives and their 
associated benefits, costs and affordability. It is better to carry out the right type of 
management, even if it is done less frequently than required, than to carry out an 
inappropriate management with significant negative impacts just because it is cheaper or 
more affordable.  

The option identification, review and appraisal process should be guided by the particular 
channel management principles set out in the box below: 

 

Different options are likely to have different impacts on the various functional objectives. It is 
therefore important that the option development and appraisal process involves the relevant 

Option selection must be in proportion to the risk of not managing the issue. Appropriate 
selection of the intervention depends on understanding of the problem and working within 
the environmental context of the issue. 

 

 

 

 

Guiding principles of channel management 

Act in proportion to the risk 

•The level of management intervention or maintenance performed undertaken should be 
proportionate to the level of risk that is being managed. 

•The level of detail required to characterise the channel context and make an informed 
management decision should also be dependent on the level of risk. 

Deal with the cause, NOT the symptom 

•Appreciate that management issues may not be manifested at the source of the problem and 
the most effective solutions may be undertaking action in the upstream or downstream channel 
or elsewhere in the wider catchment. 

•Weigh the long-term costs of managing the symptoms against that of addressing the root 
cause. 

Aim to work with natural processes and deliver multiple objectives  

• It is important to work with natural processes rather than against them. 
•Recognise that working with natural processes can deliver real management benefits as well 
as environmental improvements. 

•Aim to balance the requirements of multiple objectives to deliver a consensus benefit. 
•Use best practice to minimise disruption to the environment. 

http://evidence.environment-agency.gov.uk/FCERM/Libraries/FCERM_Project_Documents/SC110002_selection_matrix.sflb.ashx
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For a detailed technical guide on sediment management please refer to the Sediment 
Matters Handbook.  

 

 

 

 

 

 

           

breadth of expertise and stakeholders to ensure opportunities are optimised and negative 
impacts are avoided or mitigated.  

3.6.1 Sediment management 

 
What is sediment management? 
Sediment may need to be managed for a number of reasons including: 

• sediment removal (some refer to this as dredging or de-silting depending on the 
circumstances) or deposition for flood risk management and land drainage 
purposes 

• sediment removal and reinstatement for fisheries interest 

• aggregate extraction  

How should sediment be managed? 
A number of techniques are available for managing sediment with a view to reducing flood 
risk and improving land drainage (see Technical Support Document C for more detail on 
each intervention technique): 

• manage the upstream erosion of sediments 

• manage in-channel erosion and deposition 

• restore channels 

Selecting the most appropriate sediment management option 
Sediment deposition or erosion can create problems such as blockages, reduced 
conveyance and possible increases in flood risk or reduction in land drainage. For sediment 
management to be effective and sustainable, the appropriate option needs to be selected. 
This can be done by considering the following factors. 

• Where is the source of sediment? Have you considered run-off from land or 
erosion from upstream? If the problem is at the source then it may be a better to 
investigate and stop or slow down the source rather than deal with the issue 
locally. However, that may also still be necessary as a temporary measure or to a 
much lower scale. 

• Is the sediment problem, erosion or deposition being caused by something further 
upstream or downstream? For example, there may be a change in channel slope, 
or extra flow from a housing development or a downstream constriction. Use of an 
experienced geomorphologist can be cost-effective in assessing the cause of the 
problem. 

• If there is no obvious explanation upstream or downstream, has there been a 
change locally to the channel or floodplain (for example, land use) which is 
creating a difference to the flow or channel conveyance (for example, a change in 
the slope or the amount or size of sediment)? If so then this issue should be 
addressed. 

• If there is no other explanation, then assess the extent of the problem at the site. 
By how much is the sediment increasing flood risk? The amount of sediment 

https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/sediment-matters
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removed should be proportional to addressing the level of risk and understanding 
the impact upstream and downstream. It is vital to consider if flood risk or 
erosion/deposition will be affected elsewhere.  

• A proportionate approach should be taken in identifying and assessing options. 
This should consider the risk, expected scale and impact of the issues. For 
example if there is a clear local deposition upstream of a culvert that clearly has 
no system-related link, it would be prudent to focus on addressing the problem 
locally, ideally by removing or altering the culvert or removing the sediment 
deposit if it is risking the achievement of functional objectives.  

 

3.6.2 Vegetation management 

 

What is vegetation management? 
Vegetation is a natural part of channel ecosystems, providing shade and cover, promoting 
bank stability, enhancing physical in-channel features, providing an input of woody debris, 
filtering sediment and serving as a source of nutrients to support fauna and flora. However, 
vegetation growth can influence channels in a number of ways including blocking culverts, 
and reducing conveyance. Vegetation management involves controlling excessive growth of 
vegetation. This can be done through mechanical, chemical or biological means.   

How should vegetation be managed? 
Where vegetation management is required to maintain the functional objectives of a channel, 
good practice vegetation management measures support diversity of vegetation, allow 
natural regeneration and prevent the spread of invasive non-native species. A number of 

For a detailed technical guide on vegetation management please refer to the Aquatic and 
Riparian Plant Management Guide.  

 

 

 

 

 

 

           

 
The Rothes Flood Alleviation Scheme is one of five flood alleviation schemes carried out 
for Moray Council between 2002 and 2014. Rothes was very different to the other 
schemes as it was at the confluence of three very steep burns with very high sediment 
transport. These channels regularly deposited large amounts of sediment into the burn at 
Rothes, causing frequent flooding from channel capacity reduction and blockage at the 
culverts and bridges. Over 400 properties (80% of the village) were at risk during the 1% 
annual exceedance probability (AEP) flood event.  

The need for geomorphology-led design was identified early in the project. Through 
fluvial audit and sediment modelling, the solution was based on creating preferential 
sediment traps at locations along the reach where they caused no flood risk and there 
was easy access to plant for removal. The channel cross-section through the village was 
designed to deter deposition near the road bridges and culverts, and coarse screens 
made of widely spaced logs prevented very large debris from reaching the bridges. A 
monitoring programme is in place to enable adaptive learning and management. 

The alternative to a geomorphology-led design in this case would have given rise to a 
very heavily engineered channel. This would have worked against the natural processes 
and required very high sediment management cost, as well as a high residual risk of 
culvert blockages during large flood events. 

             

Upstream / downstream considerations: for example… 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
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techniques are available for managing vegetation (see Technical Support Document C for 
more detail on each intervention technique): 

• manage recruitment of debris 

• maintain conveyance 

• reduce chance of surface erosion 

Selecting the most appropriate vegetation management option 
The selection of the most effective vegetation management option can be made through 
understanding and considering the following: 

• What is the flood risk management functional objective of the channel? 

• What is the flood risk due to vegetation growth? 

• What will happen to the sediment and stability of the channel banks and beds if 
vegetation is removed? 

• How will the vegetation management impact on habitats? 

• What is the best time to remove the vegetation, considering regrowth and flora 
and fauna and sensitive periods such as for spawning or nesting? 

Ideally vegetation should be removed from one side or down the centre of the channel to 
retain habitats and minimise environmental impacts. Guidance on how to do this is given in: 

• Healthy Catchments website 
(www.ecrr.org/RiverRestoration/Floodriskmanagement/HealthyCatchmentsmanagi
ngforfloodriskWFD/tabid/3098/Default.aspx) 

• Environmental Options for Flood Defence Maintenance Works (PDF, 1.07 MB) 

• Environmental Options for River Maintenance Works (PDF, 1.06 MB) 

3.6.3 Debris management 

 

What is debris management? 
When considering the removal of debris from a channel or associated structure, the wide 
range of benefits and other functional objectives that having debris in the channel may 
provide should be taken into account. For example, the removal of urban debris (for 
example, supermarket trollies, mattresses, sofas, vehicles and other waste) is usually an 
essential requirement for both flood risk, aesthetic, environmental and health reasons. In 
most cases, such items provide little or no benefit to the ecosystem and can be removed 
without concern. However, more natural items such as large woody debris can have 
significant ecological benefits and warrant careful consideration.  

How should debris be managed? 
Various techniques are available for debris management, involving actions to help prevent 
blockage (through the upstream management of the recruitment and transport of debris) and 
removal.  

For a detailed technical guide on debris management please refer to the Debris and 
Blockage Modelling Guide.  

 

 

 

 

 

 

           

http://www.ecrr.org/RiverRestoration/Floodriskmanagement/HealthyCatchmentsmanagingforfloodriskWFD/tabid/3098/Default.aspx
http://lfcc.org.uk/downloads/category/17-flood-risk-management-maintenance-programme-201112?download=37:grass-cutting
http://lfcc.org.uk/downloads/category/17-flood-risk-management-maintenance-programme-201112?download=39:weed-control
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=2d265aaf-1bfa-441c-8abd-9de589418a30&PageID=3679217f-8f79-4c83-b935-f277aaadbdf1
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=2d265aaf-1bfa-441c-8abd-9de589418a30&PageID=3679217f-8f79-4c83-b935-f277aaadbdf1
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Typically the techniques available can be divided into two categories (see Technical Support 
Document C  for more detail on each intervention technique): 

• planned management of debris recruitment and transport 

• reactive trash and debris removal 

Selecting the most appropriate debris management option 
The appropriate option for blockage management should be assessed and based on the 
specific site. Aspects which should be considered include the following. 

• Management of the surrounding area can be an effective measure to prevent 
debris at the source. This could include the removal or trimming of riparian 
vegetation, or community engagement to minimise the likelihood of fly-tipping.  

• Enlarging or modifying culverts or structures can allow the passage of debris 
downstream to a site that is less prone to flood risk. The impacts of this option on 
downstream locations should be considered carefully; otherwise it could just be 
passing the debris and possible flood risk to a different location. 

• Debris trapping screens can allow the collection of debris at one site for removal. 
A risk assessment of collection of debris at a location should be undertaken to 
understand the potential impact on flood risk. The Trash and Security Screen 
Guide and the Culvert Design and Operations Guide contain details on 
appropriate screen design. 

 
  

 
There are many guidance documents describing the best practice management of 
sediment, vegetation and blockages. They include the following Environment Agency 
publications: 

• Sediment Matters: A Practical Guide to Sediment and its Impacts in UK Rivers 

• Aquatic and Riparian Plant Management Guide 

• Environmental Good Practice Guide – Guidance to Help you Maintain your 
Watercourse in River Maintenance Pilot Areas (PDF, 1.37 MB) 

• Debris and Blockage Modelling Guide (publication due 2015) 

Further information 

https://www.gov.uk/government/publications/trash-and-security-screen-guide-2009
https://www.gov.uk/government/publications/trash-and-security-screen-guide-2009
http://www.ciria.org/ItemDetail?iProductcode=C689&Category=BOOK
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/307608/LIT_8808_NAL_LIT__EnvGoodPracticeGuide_V3_280413.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/307608/LIT_8808_NAL_LIT__EnvGoodPracticeGuide_V3_280413.pdf
http://evidence.environment-agency.gov.uk/fcerm/en/Default/FCRM/Project.aspx?ProjectID=2d265aaf-1bfa-441c-8abd-9de589418a30&PageID=3679217f-8f79-4c83-b935-f277aaadbdf1
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3.6.4 Risk-based decision making  

The need for channel management interventions and the level 
of intervention depend on the level of risk associated with the 
location. The benefits of management, including risk 
reduction, must outweigh its cost and other impacts.  

It is vital that the level of management intervention or 
maintenance performed in a channel is proportionate to the 
level of risk being managed. The level of detail required to 
characterise the channel context and make an informed 
management decision also depends on the level of risk. A 
risk-based approach to management therefore enables 
resources to be targeted effectively at the areas that most 
require them.  

To assess the level of risk and determine the most appropriate 
management interventions, you should ask yourself the 
following questions:  

• What is the present day risk? 
o What is the probability of a response occurring? 
o What is exposed to the risk? 
o How vulnerable are existing receptors? 

• What is the future risk?  
o Would intervention change the risk? 
o What sort of intervention would be most effective? 
o How much would the intervention cost? 
o Is more information required to allow an informed decision to be made? 
o Are there any uncertainties that need to be resolved? 

 

 
 
 
In 2009, the Environment 
Agency published the 
first National Flood Risk 
Assessment for England. 

It has also developed the 
Modelling Decision 
Support Framework 2 
(MDSF2) to aid in the 
management of risk.  

Risk management 

The Hinksey Stream is part of the complex network of watercourses that run through and 
around Oxford. The draft Oxford flood risk management strategy recommended carrying 
out de-silting work at Hinksey Stream, allowing the flow of water to be taken away from 
North Hinksey where there was flooding in 2007. As part of the drainage system for 
Oxford, plans to clear vegetation and de-silt the channel to improve its capacity were 
added to the maintenance programme.  

A river corridor and walkover surveys were made to minimise environmental impacts. This 
allowed obstructions to be cleared before an excavator was used to cut the thicker 
vegetation. Once the channel was accessible, an excavator removed the silt with the 
machine placed an arm’s length away from the watercourse. 

Proportionate activities: for example… 

https://www.gov.uk/government/publications/flooding-in-england-national-assessment-of-flood-risk
https://www.gov.uk/government/publications/flooding-in-england-national-assessment-of-flood-risk
http://evidence.environment-agency.gov.uk/FCERM/en/SC050051.aspx
http://evidence.environment-agency.gov.uk/FCERM/en/SC050051.aspx
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Case study 6: Hinksey Stream pilot study 
 

Title: Hinksey Stream 
Location: Oxfordshire 
‘Typical’ channel management issue: vegetation and sediment issues 
affecting conveyance 
Management technique(s): de-silting programme 
 

Stage 4: Identify, review and appraise options (or Do 
Nothing) 
The draft Oxford flood risk management strategy recommends 
carrying out de-silting work at Hinksey Stream to allow the flow of 
water to be taken away from North Hinksey, where there was 
flooding in 2007. This part of the drainage system for Oxford was 
added to the maintenance programme, with the preferred option 
being to clear vegetation and de-silt the channel to improve 
capacity. A review of the local condition and flood risk issues 
confirmed that the strategy requirements were still valid. Further 
surveys were carried out to determine where management was 
required at the present time and what other factors could affect 
its scope. River corridor and walkover surveys were made to 
better understand the channel and to minimise environmental 
impacts. Careful attention was paid to the topographical survey, 
which was carried out before work started. This identified where 
the silt deposit was deepest and showed how the silt had built up 
on a number of locations along the stream. 

Case study details 
Hinksey Stream is part of the complex network of watercourses that runs through 
and around Oxford. It is an important carrier of water during high flows, taking water 
from the north of Oxford round to the west of the city. The pilot site starts at North 
Hinksey, where the Seacourt Stream splits into two forming the Hinksey Stream and 
the Bulstake Stream. 

Channel management is required as part of the Oxford flood risk management 
strategy work. Obstructions were cleared from the channel using chainsaws and 
hedge cutters before using an excavator. Vegetation was left on the bank to rot down 
under the dredgings. The work that has been carried out shows, through the use of 
the Conveyance Estimation System, that there is an increase in conveyance of 
approximately 30% as well as a reduction in water level between the pre and post 
dredging data. 

The increase in conveyance will cause more flow to travel down the Hinksey from the 
main Seacourt channel. This will result in the large area of floodplain adjacent to the 
Hinksey stream being utilised earlier in a flood event, taking more flow away from the 
Bulstake stream. From previous knowledge of the interaction of the Hinksey and 
Bulstake streams, something as small as a tree causing a blockage can increase the 
flow down the opposite channel. Modelling of the increased flood risk downstream 
post dredging showed that there is sufficient floodplain to cope with the increased 
conveyance. 

 

Weed cutting on 
Hinksey stream 
©Environment 

Agency 

De-silting works on 
Hinksey stream 

©Environment Agency 
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3.6.5 Working with natural processes 

If it is decided that management intervention is required to achieve a 
channel’s performance objectives, it is vital to consider natural 
channel processes and forms as far as possible. Optimising natural 
processes is often a very efficient way to manage a channel, and as 
such, it is important to determine whether they can be worked with in 
a way that achieves the channel’s functional objectives.  

To establish the extent to which natural processes can be worked 
with, it is necessary to assess the main characteristics and 
behaviour of the channel and its wider catchment (see Section 3.4) 
in the context of its channel type and the functional objectives (see 
Section 3.3). It is also important to consider the regulatory context 
(see Section 2.6).  

In many cases it will be possible to do one or both of the following. 

• Enhance or adapt natural processes as an alternative to 
engineering solutions. For example, it may be possible to 
change channel geometry to increase flow velocities and 
promote sediment transport as an alternative to de-silting.  

• Allow natural processes to continue when a management 
solution is planned and implemented. This must, as far as 
practicable, use green engineering solutions or adopt 
environmentally sensitive management techniques 
alongside WFD targets.  

Although there may be some instances where natural processes are 
directly contradictory to the performance requirements of the 
functional objectives of a channel, the optimisation of natural 
processes can provide an efficient, cost-effective and 
environmentally sensitive alternative to more traditional management 
solutions in most types of channel. This option should therefore be 
considered as the default management option for all channels.  

3.6.6 Selecting appropriate management options 

As described in Section 2.3, the way in which a channel is managed 
should, where possible, reflect the dominant geomorphological 
processes that determine how the channel will respond.  

The Management Intervention Selection Matrix in Technical Support 
Document B will help you choose a channel management technique 
appropriate for the type of channel that you are managing. The 
matrix works by establishing the type of channel being managed 
(see Section 2.3.6 and Technical Support Document A) and 
providing recommendations for which sediment, vegetation and 
blockage management techniques are likely to be most effective in 
delivering the functional objectives of the channel. The handbook 
recommends use of this matrix as a guide to aid discussion rather 
than necessarily an underpinning of the decision-making process. 
Consultation with appropriate stakeholders is also recommended to 
aid option selection. 

 

 

It is important that the 
principles of working 
with natural processes 
(see Section 2.3) are 
considered when looking 
at whether there is an 
‘issue’ or in the selection 
of techniques (see 
Section 3.6). More 
information on working 
with natural processes 
can be found in 
‘restoration’ and 
geomorphological guides 
such as:  

• Rivers, Sediment and 
Habitats 

• SEPA Engineering in 
the Environment: 
Good Practice 
Guides 

• Sediment Matters 
Handbook 

• Manual of River 
Restoration 
Techniques 

• Drainage Channel 
Biodiversity Manual 

• Woodland for Water: 
Woodland Measures 
for Meeting Water 
Framework Directive 
Objectives 

• Working with Natural 
Processes to Manage 
Flood and Coastal 
Erosion Risk (PDF, 
6.24 MB) 

Further information 

http://learning.environment-agency.gov.uk/courses/sediment/player.html
http://learning.environment-agency.gov.uk/courses/sediment/player.html
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/sediment-matters
http://www.therrc.co.uk/rrc_manual.php
http://www.therrc.co.uk/rrc_manual.php
http://www.therrc.co.uk/rrc_manual.php
http://publications.naturalengland.org.uk/publication/50004
http://publications.naturalengland.org.uk/publication/50004
http://www.forestry.gov.uk/fr/woodlandforwater
http://www.forestry.gov.uk/fr/woodlandforwater
http://www.forestry.gov.uk/fr/woodlandforwater
http://www.forestry.gov.uk/fr/woodlandforwater
http://www.forestry.gov.uk/fr/woodlandforwater
http://www.forestry.gov.uk/fr/woodlandforwater
http://www.forestry.gov.uk/fr/woodlandforwater
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Local Environmental Stewardship Schemes must be considered as they may influence 
channel management option selection due to resultant impacts on land use. 

As every channel is unique, the intervention options suggested in the matrix may not always 
be the best option for your channel. The final decision will depend on site-related issues 
such as access and other constraints as well as the costs and affordability of each option, 
which are situation and organisation specific.  

3.6.7 Appraising a shortlist of appropriate options and choosing the preferred 
solution 

Although the processes described above may enable you to identify a preferred option, in 
some cases they may only get you a shortlist of options requiring further appraisal to 
determine the preferred solution. 

A number of tools are available to support the process of moving through an option 
screening process to a shortlist or a preferred option. These include: 

• benefit–cost analyses: for costs and benefits that 
can be valued monetarily  

• appraisal summary tables: to help illustrate the 
impact of each option on a set of defined criteria 
(for example, the channel’s functional objectives) 

3.6.8 Option appraisal 

Benefit–cost analysis involves assessing the costs and 
benefits of a management plan or intervention over an 
appropriate appraisal period. The benefits in this case being 
the reduction in damage or loss, or positive improvements 
created by the management intervention. Similarly, the cost 
covers the cost of implementing the solution over the 
appropriate appraisal period. The measure that is compared 
across all the options is the total benefits divided by the total 
costs. 

Where intangible benefits that are not easily measurable are 
significant, the scale of the benefits can be appraised and 
compared with the difference between the quantified benefits 
to see if it is large enough to change the option choice. Ideally 
this should be done with the involvement of appropriate 
experts on the different functions and impacts. Where the 
uncertainty remains, other approaches such as eco-systems 
valuation methods can be used. It is important to stress the 
need for proportionality in economic assessment, with more 
complex analyses only carried out where the scale of impacts 
and the impact of the uncertainties on the choice of options 
justify them.  

Appraisal summary tables are tables that capture impacts 
of each option across a range of categories. These categories 
can be the important functions and requirements or the 
functional objectives. They are used to record: 

• whether any impacts are expected under each 
category for each option and whether these impacts 
are considered significant (or not) 

 

 
 

Further information and 
more detailed guidance 
on appraisal, including 
benefit–cost analyses, 
appraisal summary tables 
and ecosystem services 
can be found in the Flood 
and Coastal Erosion Risk 
Management Appraisal 
Guidance (FCERM_AG) 
and its associated 
supporting documents: 

• Supporting Document 
for the Appraisal 
Summary Table 

• Guidance on 
Applying the Scoring 
and Weighting 
Methodology 

• Economic Evaluation 
of Environmental 
Effects  

Further information 

http://webarchive.nationalarchives.gov.uk/20131108051347/http:/www.environment-agency.gov.uk/research/planning/116705.aspx
http://webarchive.nationalarchives.gov.uk/20131108051347/http:/www.environment-agency.gov.uk/research/planning/116705.aspx
http://webarchive.nationalarchives.gov.uk/20131108051347/http:/www.environment-agency.gov.uk/research/planning/116705.aspx
http://webarchive.nationalarchives.gov.uk/20131108051347/http:/www.environment-agency.gov.uk/research/planning/116705.aspx
http://webarchive.nationalarchives.gov.uk/20131108051347/http:/www.environment-agency.gov.uk/research/planning/116707.aspx
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• who or what is affected by the impacts 

• a description of differences in impacts (qualitative, quantitative and monetary, as 
appropriate) across the options being appraised 

• any crucial assumptions or uncertainties associated with the description of the 
impacts  

The tables can be helpful in drawing out the scales of the impacts and the differences 
between the impacts for each functional objective. They allow those options with 
unacceptable consequences and which cannot be improved to be screened out. They also 
provide information for the appropriate group of experts or stakeholders to decide on the 
preferred option. The information from this process can also be used for a scoring and 
weighting multi-criteria approach if that level of analysis is required. 

The reality of funding availability means that costs and affordability play a part in this 
process. However, it is important this is not used to compromise appropriate solutions. It 
may be possible to obtain partnership funding or in-kind delivery of aspects of the solution. It 
may also be possible to make the case for improved funding. 

As with all appraisals, the Do Nothing option remains valid at this stage and its impact 
should be reviewed alongside the other options. Where the outcome of this process, either 
at the channel-reach scale or broader asset system scale, suggests that there is no 
economic case for carrying out channel management, then the protocol for management of 
flood and coastal risk management (FCRM) assets, described in Section 3.5, can be 
considered for Environment Agency assets. 

The outcome of this stage is the confirmation of a preferred option. It is essential that this 
option is agreed with all relevant partners, functional experts and stakeholders.  

 

 

 

 

  

Once you have selected the most suitable management options, proceed to Stage 5: 
Develop/review channel management plan and specifications.  
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3.7 Stage 5:  
Develop/review channel management 
plan and specifications 

3.7.1 Designing management interventions 

Having identified the preferred management intervention 
option to deliver the channel’s functional objectives, the next 
step is to develop the details in the most effective and 
appropriate way. This could relate to a detailed plan for 
managing the channel over time or the detailed design for a 
particular management intervention.  

It is important at this stage to maintain the broad engagement 
as the input and continued buy-in of some stakeholders such 
as landowners on whose land you may be carrying out or 
accessing works will be crucial as the details of the plan or 
works emerge. It is not unusual at this stage to identify new 
challenges in terms of actual fit of proposed options to the 
details and constraints of the site, from the physical activities 
to the timings of works and access for longer term 
maintenance or realisation of the plan. 

 

  

Design of management interventions must be in proportion 
to the risk of not managing the issue. Appropriate selection 
of the intervention depends on understanding the problem 
and working within the environmental context of the issue. 

 

 

 

 

 

Guiding principles of channel management 

 

 

The development of an 
appropriate design is vital 
for the success of a 
channel management 
intervention. Best 
practice guidance from 
the Environment Agency, 
the Scottish Environment 
Protection Agency 
(SEPA) and other UK 
bodies provides detailed 
information on 
approaches used to 
realise different types of 
channel management 
interventions. This 
guidance includes:  

• Culvert Design and 
Operation Guide 

• River Weirs – Good 
Practice Guide 

• Fluvial Design Guide 

• Trash and Security 
Screen Guide  

• SEPA Engineering in 
the Environment: 
Good Practice 
Guides 

• RESTORE Healthy 
Catchments – 
managing for flood 
risk and WFD  

• Manual of River 
Restoration 
Techniques 

Further information 

Act in proportion to the risk 
•The level of management intervention or maintenance 
performed should be proportionate to the level of risk that is 
being managed. 

•The level of detail required to characterise the channel context 
and make an informed management decision should also be 
dependent on the level of risk. 

Deal with the cause, NOT the symptom 

•Appreciate that management issues may not be manifested at 
the source of the problem and the most effective solutions may 
be undertaking action in the upstream or downstream channel 
or elsewhere in the wider catchment. 

•Weigh the long-term costs of managing the symptoms against 
that of addressing the root cause. 

Aim to work with natural processes and deliver multiple 
objectives  
• It is important to work with natural processes rather than against 
them. 

•Recognise that working with natural processes can deliver real 
management benefits as well as environmental improvements. 

•Aim to balance the requirements of multiple objectives to deliver 
a consensus benefit. 

•Use best practice to minimise disruption to the environment. 

http://www.ciria.org/ItemDetail?iProductCode=C689&Category=BOOK
http://www.ciria.org/ItemDetail?iProductCode=C689&Category=BOOK
https://www.gov.uk/government/publications/river-weirs-good-practice-guide
https://www.gov.uk/government/publications/river-weirs-good-practice-guide
https://www.gov.uk/government/publications/fluvial-design-guide
https://www.gov.uk/government/publications/trash-and-security-screen-guide-2009
https://www.gov.uk/government/publications/trash-and-security-screen-guide-2009
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.restorerivers.eu/RiverRestoration/Floodriskmanagement/HealthyCatchmentsmanagingforfloodriskWFD/tabid/3098/Default.aspx
http://www.restorerivers.eu/RiverRestoration/Floodriskmanagement/HealthyCatchmentsmanagingforfloodriskWFD/tabid/3098/Default.aspx
http://www.therrc.co.uk/rrc_manual.php
http://www.therrc.co.uk/rrc_manual.php
http://www.therrc.co.uk/rrc_manual.php
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Where a channel management plan already exists, this stage will detail the required 
changes in terms of the outcomes of the option appraisal stage. This may relate to the form, 
timing or frequency of intervention. It is important that the updated plan is agreed with all 
relevant stakeholders and communicated appropriately.  

Local Environmental Stewardship Schemes must also be considered as they may influence 
channel management option selection due to the resulting impacts on land use. 

A number of legislative requirements such as flood defence consent, WFD compliance 
assessment, Environmental Impacts Assessment (EIA) or Habitats Regulations Assessment 
(HRA) could be required depending on the nature of the works. It is important that effective 
engagement is carried out with the relevant statutory regulators to understand likely 
requirements so that the scheme development can incorporate these as early as possible. 
Further information about these are provided in Stage 6 and Technical Support Document D.  

At the end of this stage, it is important to record details of the works and any associated 
agreements and consents. This information will support implementation, monitoring and 
future reviews. 

 
 
 

 

 

 

 

Once you have developed or reviewed a channel management plan and specifications, 
proceed to Stage 6: Carry out channel management activities.  

Ensure that the channel management plan and specifications are recorded using the 
guidance given in Stage 8: Record.  

 

A successful channel management plan or intervention needs to:  

• achieve the required functional objectives in an efficient and cost-effective way  

• minimise adverse impacts on any other functional objectives  

• ensure the plan or intervention can be implemented safely both in terms of 
operational access and work, and the public 

• work to design out safety issues and mitigate any remaining risks through 
design and operational processes  

• avoid creating unnecessarily onerous maintenance requirements  

• where possible, work with rather than against natural geomorphological and 
hydrological processes  

• be appropriate for the type of channel to which it will be applied  

• ensure that all relevant legislation is complied with, for example, by ensuring 
that there is no deterioration in water body status, impediment to fish passage, 
or impacts upon protected species  

• ensure that there is no unacceptable increase in flood risk or reduction in land 
drainage  

• where possible within operational and budgetary constraints, seek to achieve 
environmental enhancements (for example, additional mitigation measures 
identified in the RBMP) 

 

What is a successful plan? 

This case study highlights an example where testing and monitoring led to the 
implementation of an effective management plan. It demonstrates how Stage 4 of the 
ACMF process can feed successfully into Stage 5. 

Case study 7: Warrington Brooks 
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Case study 7: Warrington Brooks 
 

Title: Determining an appropriate maintenance 
regime for the Warrington Brooks 
Location: Warrington, Cheshire 
Technique: ISIS modelling to inform management 
strategy 
‘Typical’ channel management issue: 
sedimentation and vegetation growth affecting water 
levels and flood risk 
Management technique(s): develop management 
strategy, undertake sensitive vegetation management 
How it was delivered: Environment Agency (lead 
partner)  
More information: Conveyance Manual (PDF, 4.5 MB) 

Stage 5: Develop/review channel management 
plan and specifications (or Do Nothing) 
The Environment Agency’s existing ISIS models of 
the four brooks were used to test the impact of 
siltation and vegetation growth on water levels and 
flood risk in order to develop a management strategy. 
The following scenarios were tested.  

• The impact of siltation was tested by increasing 
the channel bed levels by 0.25, 0.50 and 0.75 m 
for a series of return periods between 1 in 1 and 1 
in 1,000 years.  

• The impact of vegetation growth was tested by 
increasing the roughness value used in the 
model. Three different vegetation growth or 
channel maintenance scenarios were tested: no 
vegetation growth/complete removal of 
vegetation; biannual vegetation removal; and 
uncontrolled vegetation growth.  

The impact of siltation and vegetation growth under 
each scenario was assessed through changes to 
water levels at each cross-section in the model. This 
allowed the management team to identify which 
stretches of the brooks were most sensitive.  

Case study details 
The town of Warrington in Cheshire is located in a low-lying area on the banks of the River Mersey. The area 
is drained by four brooks, which were originally maintained as trapezoidal canalised channels. To prevent 
flooding, the channels were regularly de-silted and in-channel vegetation was removed. These highly invasive 
management practices have been discontinued and replaced with a less onerous annual maintenance 
programme. Debris and blockages are removed, grass is cut on both banks, and weed growth within the 
channel is controlled. In addition, targeted de-silting is carried out where sediment raises water levels and 
limits channel capacity.  

Flooding is becoming an increasing issue along the brooks. However, the relationship between the current 
maintenance regime and flood risk is not well understood. It was therefore necessary to review the 
maintenance programme and develop an evidence base for intermittent maintenance. An agreed programme 
of maintenance would make input from all functions of the Environment Agency easier before actions were 
implemented on the ground. It would also provide readily available evidence that could be used to explain the 
rationale behind maintenance activities to the local authority, residents and conservation groups. The 
modelling results formed an evidence base that can be used to target maintenance activities in the areas 
where it provides the greatest benefits from a flood risk and conveyance perspective. The evidence base also 
helped to justify less regular maintenance at less sensitive parts of each brook, delivering ecological benefits 
and cost savings.  
 

Extract of drawing 
summarising 
maintenance 
requirements, 
based on the 
scenario 
modelling.  
©Environment 
Agency 

http://www.river-conveyance.net/1_CES_UserGuide.pdf
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3.8 Stage 6:  
Carry out channel management 
activities 
When planning management interventions for a channel 
(including routine maintenance and one-off interventions), it 
may be necessary to apply for relevant consents and licences 
from the statutory regulators. These are commonly the 
Environment Agency in the case of Main Rivers, Natural 
England in the case of protected sites consent and protected 
species licences, and either LLFAs or IDBs in the case of 
Ordinary Watercourses. The most commonly required 
permission is a Flood Defence Consent. As part of this you 
may be required to undertake a Water Framework Directive 
Compliance Assessment. 

The consenting process is extremely important. It may not be 
possible to implement management interventions if the 
required consents are not in place. Early consultation with the 
relevant regulators is recommended to avoid potential delays.  

3.8.1 Flood defence consent 

Flood defence consent is required for any works in, on, under 
or near channels and flood defences. Using an online form, 
the applicant must provide: 

• details of the location of the proposed works 

• detailed drawings of the proposals 

• accompanying method statements  

Further information on flood defence consents is provided in Technical Support Document 
D7 Flood risk management and flood defence consents.  

3.8.2 WFD compliance assessment 

A WFD compliance assessment may be needed for activities that could potentially 
compromise the delivery of water body objectives. The compliance assessment must 
demonstrate the activity does not compromise the achievement of WFD objectives. It may 
include a demonstration that: 

• The activity does not risk status deterioration 

• The activity does not compromise the effectiveness of planned improvement 
measures and the achievement of future status objectives  

• Where appropriate, the activity contributes directly to the delivery of improvement 
measures  

Physical works that occur in and around channels could potentially conflict with these legal 
requirements and cause harm to the water environment. The Environment Agency, Natural 
Resources Wales and other operating authorities must secure compliance with the 
requirements of the Water Framework Directive and meet their other environmental duties 
when carrying out physical works in watercourses or issuing permits/licences for others to do 
so.  

 
 
 

Advice can be obtained 
from the Environment 
Agency's National 
Customer Contact 
Centre if other licences 
are needed. It will also be 
able to put you in contact 
with relevant staff to 
advise on flood defence 
consent applications. 

Tel: 03708 506 506 
(Mon–Fri, 8 am to 6 pm)  

Further information 

https://www.gov.uk/flood-defence-consent-england-wales
http://www.environment-agency.gov.uk/contactus/
http://www.environment-agency.gov.uk/contactus/
http://www.environment-agency.gov.uk/contactus/
http://www.environment-agency.gov.uk/contactus/
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An applicant applying for a permit or licence to perform physical works in or around a 
channel may be required to provide the Environment Agency or Natural Resources Wales 
with information to demonstrate the proposed works meet the requirements of WFD. 

To ensure physical works in channels protect and, where possible, improve the water 
environment, channel managers should be confident that:  

• works will not lead to deterioration in the quality of a water body 

• works will not prevent the future improvement of a water body 

More information on whether or not your activity requires a WFD compliance assessment 
can be found in Technical Guidance Document D4. 

3.8.3 The Environment Agency is due to publish further guidance in 
2015Natural England protected species licence 

A licence is required by anyone who wishes to carry out an activity prohibited under wildlife 
legislation, for example, to disturb or damage the habitat of certain strictly protected species. 
The type of licence required (general, class or individual) depends on the activity proposed 
and its likelihood of impacting on protected species. 

3.8.4 Environmental Impact Assessment 

An Environmental Impact Assessment (EIA) is a document that is often required to 
accompany planning application submissions or is required to be developed when capital 
works are planned . It details the potential impacts on the environment (including on human 
receptors such as noise, air quality and historic environment) for the construction, operation 
and decommissioning phases of a scheme and suggests mitigation to minimise these 
impacts. In some cases, an EIA may be required for significant channel works. A screening 
opinion should be sought from the local authority to determine if an EIA is required. Further 
information on EIAs can be found in Technical Guidance Document D5. 

3.8.5 Biosecurity  

 

 

 

 

 

 

When carrying out management activities within watercourses, a good biosecurity routine is 
essential to reduce and minimise the risk of spreading invasive, non-native plant species and 
other harmful organisms/diseases such as Crayfish plague. 

The most cost-effective method of managing non-native invasive species is to prevent their 
spread. Many forms of management result in disturbance and fragmentation, which may 
result in the spread of the plant. This may result in an offence under Section 14 of the 
Wildlife and Countryside Act 1981 

It is vital that anyone carrying out channel management activities follows the 'check–clean–
dry' campaign. This includes the following. 

• Inspect and clean clothing and equipment thoroughly before and after its use.  
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• Avoid areas containing non-native invasive species that are not intended for 
management (to reduce contamination). 

• Dry equipment thoroughly for at least 48 hours before re-use. 

For advice visit the Non-Native Species Secretariat (NNSS) website 
(http://www.nonnativespecies.org/checkcleandry/).  

3.8.6 Waste disposal 

Legal waste management is essential for effective pollution prevention.  

While it is usually cost-effective and usually makes good sense in terms of the environment 
and carbon footprint to re-use material generated from channel management activity within 
the works or locality, removed material is likely to be classed as waste and as such is 
governed by legislation which controls how it can be re-used or disposed.  

Under the Duty of Care you have a legal duty to make sure any waste you produce during 
channel works does not escape from your control. Waste must be transferred to an 
authorised registered or exempt waste carrier or waste manager. It must be accompanied by 
a full description of the waste and a waste transfer note and be disposed of lawfully. This 
can be effectively dealt with by producing a site waste management plan (see Pollution 
Prevention Guidelines 5: Works and maintenance in or near water). 

Any material excavated and requiring disposal off-site will need to be characterised and 
disposed of in accordance with the Landfill Regulations 2002 (as amended) and the 
Hazardous Waste Regulations 2005, where applicable. Any material classified as hazardous 
waste will require pre-treatment prior to disposal to either reduce the volume of hazardous 
waste requiring disposal or to reduce the hazardous nature of the material. Wastes will also 
require some form of pre-treatment prior to disposal. 

Any soils imported to the site will need to be tested and verified to ensure that they do not 
pose a risk to human health or controlled waters. They will also need to be accompanied by 
all relevant Duty of Care documentation. Further information on waste management can be 
found in Technical Guidance Document D6.

Both these case studies highlight where channel management activities have been 
carried out after gaining a comprehensive understanding of the issues affecting the 
channel. 

 

 

Case studies: Knettishall and River Nene 

http://www.nonnativespecies.org/checkcleandry/
http://www.nonnativespecies.org/checkcleandry/
https://www.gov.uk/government/collections/pollution-prevention-guidance-ppg
https://www.gov.uk/government/collections/pollution-prevention-guidance-ppg
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Case study 8: Knettishall Heath river restoration 
 

Title: Knettishall Heath River Restoration 
Location: Little Ouse, Knettishall Heath, Suffolk 
‘Typical’ channel management issue: restoration of geomorphological issues 
Management technique(s): creation of new gravel features 
How it was delivered: Environment Agency with its partner, Suffolk Wildlife 
Trust 

Stage 6: Carry out channel management activities 
The implementation of the Knettishall Heath River Restoration 
Plan was achieved by: 

• creating pools and runs from the existing flat river bed 
through reprofiling of the existing material  

• creating a two-stage channel by installing dense reed stands 
to prevent the complete ‘closure’ of the channel and avoid 
ponding of water upstream 

• narrowing of sections of the channel by pushing in the banks  
• installing single (pushing flow toward a particular bank) and 

double deflector shoulders (that focus flow into the centre of 
the channel) created from local large woody debris, 
encouraging hydromorphological diversity and zones of 
erosion and deposition 

Case study details 
The Little Ouse has been subject to continuous management for the past century. 
This has included installation of a series of stop-board weir water level management 
structures throughout the length of the reach at Knettishall Heath, resulting in 
extensive impoundment and lack of in-channel habitat diversity. 

The in-channel structures have a considerable impact on the river and prevent it 
reaching good ecological status under the Water Framework Directive. Removal of 
in-channel structures was not a viable option at the site due to funding constraints, 
but restoration options involving bed and bank reprofiling aimed at improving the 
local hydromorphology by increasing the range and quality of in-channel habitats 
were implemented.  

In addition to improvements to local 
hydromorphology, the amenity 
value of the river landscape was 
also considered in the project 
design, given the visibility of the 
site located within Knettishall Heath 
Country Park, which is popular with 
the public. 

 

 

It is possible to deliver significant hydromorphological and ecological improvements 
in a heavily impounded river without the need to remove structures. This represents 
a significant cost saving. 

Benefits 
• All works and alterations were achieved without importing any materials onto the 

site. Similarly no disposal of spoil was necessary during implementation of the 
scheme. 

• The introduction of numerous in-channel features resulted in significant 
improvements to the quality and range of in-channel habitats.  

• Improvements to local hydrology and morphology contributed towards re-
naturalisation of flow and sediment regimes, and achievement of good ecological 
status for the Little Ouse water body.  

Restored section after 
project completion 

©Environment Agency 
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Case study 9: Best practice dredging in the River Nene 
 

Title: Best practice dredging in the River Nene 
Location: River Nene, Northampton 
‘Typical’ channel management issue: Siltation reducing channel capacity 
and affecting water levels and flood risk 
Management technique(s): Dredging 
How it was delivered: Environment Agency 

Stage 6: Carry out channel management activities 
Sediment was removed from the river using a barge-mounted 
excavator and skip barges pushed by tugs. This removed the 
need for 500 lorry movements through the town. The arisings 
were incorporated into a flood storage area downstream of the 
dredging site, replacing existing clay deposits which were then 
used to make the defences more robust.  

The Environment Agency worked closely with the local authority, 
which carried out tree and maintenance work alongside the river 
channel. This increased the positive benefits of the dredging 
work on the river environment.  

The Environment Agency also worked closely with the internal 
waterways team and a local whitewater adventure centre to 
improve the condition of the parts of the river used for navigation 
and by canoes and rowing boats.  

 

Case study details 
The River Nene in Northampton is the primary route for flood water to pass through 
the town. During a period of flooding in 1998, parts of the town were severely 
affected. As a result, a substantial programme of flood defence works was 
implemented. However, the effectiveness of the flood defences depends on the free 
flow of water through the main river channel. Parts of the river adjacent to the Grand 
Union Canal and around a large sluice are subject to considerable siltation and 
consequently require regular dredging to maintain the performance objectives of the 
channel from a flood risk management perspective.  

The main challenge that faced channel managers was to carry out the dredging and 
channel bank maintenance necessary to maintain the required flood defence 
standards for Northampton in a manner that minimised costs and environmental 
impacts while gaining the support of stakeholders such as the internal waterways 
team, the local authority and a white water adventure centre.  

The project achieved its primary aim of dredging the river in an environmentally 
sensitive manner, achieving the required performance objectives for flood risk 
management. The scheme also improved existing defences downstream.  

The scheme also provided a suite of wider benefits for other functions including 
biodiversity improvements along the river corridor and improvements for navigation 
and recreational boating.  
 

The barge-mounted 
excavator and skip 

barge 
©Environment Agency 

Land-based excavator 
removing material 

©Environment Agency 
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3.8.7 Summary of management considerations 

In summary are many management aspects that you have to consider before you carry out 
any channel management activities. Table 3.2 presents a summary check list of important 
factors to consider during the management process and the subsequent actions required if 
your system meets any of these highlighted aspects management considerations (adapted 
from Aquatic and Riparian Plant Management Guide).  Appendix D presents a full discussion 
of all relevant legislation. 

 

Consideration Action required 

Is the watercourse designated or 
does it flow into, through or out of a 
statutory designated nature 
conservation site? 

If YES – contact Natural England or Natural Resources 
Wales. You may require consent.  

Is the watercourse located adjacent 
to or within? a Scheduled 
Monument? 

If YES – contact English Heritage or Cadw. You may 
require consent. 

Does the watercourse support 
protected species? 

If YES – seek advice from Biodiversity staff and implement 
appropriate mitigation measures and working practices 
when conducting management. Consider modifying 
management, including timing, to avoid adverse impacts. If 
adverse impacts cannot be avoided, contact Natural 
England or Natural Resources Wales for further advice 
and obtain a licence if required. You may need to employ a 
suitably licensed and experienced ecologist to advise you. 

Does the watercourse support 
priority species or habitats, or 
notable and/or rare species? 

If YES – implement appropriate working practices when 
conducting management. Consider modifying 
management to avoid adverse impacts. Seek advice from 
Biodiversity staff. Contact Natural England or Natural 
Resources Wales for further advice if required. 

Are spawning fish present? If YES – implement appropriate working practices when 
conducting management. If possible, time works to avoid 
spawning season. Contact the Environment Agency for 
further advice if required. 

Do the proposed management works 
require a WFD Compliance 
Assessment? 

If YES – assess the ecological and hydromorphological 
impacts of the proposed management works. Consult with 
the Environment Agency/ Natural Resources Wales 
/IDB/LLFA for further advice. 

Do the proposed management works 
fall under the EIA Regulations? 

If YES – assess the environmental impacts of the 
proposed management works and determine whether an 
Environmental Statement is required. You will need to 
advertise and consult on the outcome of the assessment. 

Have you identified all health and 
safety implications? 

Ensure that: 
• all necessary risk assessments are made 
• risks have been avoided or reduced as far as 

practicable 
• safe systems of work are in place for residual risks 
• operatives are properly trained, instructed and 

provided with appropriate personal protective 
equipment (PPE) 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
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Consideration Action required 

Have you considered biosecurity? Assess the level of risk posed by the management works 
and put in place appropriate biosecurity measures. 

Will the proposed management 
works create waste which requires 
disposal? 

If YES – register waste exemptions or apply for permits 
where necessary. If waste has to be removed from site, 
ensure it is taken by a licensed waste carrier to a suitably 
authorised landfill site. 

Do the proposed management works 
require Flood Defence/Land Drainage 
consent? 

If YES – apply to the appropriate authority for consent. 
Holding preliminary discussions with the appropriate 
authority before submitting any application is advised.  

Do the proposed management works 
require the use of herbicide in or 
near water? 

If YES – apply to the Environment Agency/Natural 
Resources Wales for agreement. Further guidance on the 
use of herbicides in or near water is provided in Technical 
Support Document C. 

Have you explored the possibility of 
partnership working? 

Identify and consult with any other interested parties and 
consider setting up a partnership/working group to 
undertake management. 

Have you considered management in 
the context of the wider catchment? 

Ensure upstream and downstream watercourse function(s) 
and management requirements are identified and 
integrated within a catchment-scale approach. 

 

  

Table 3.2 Management considerations 
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3.9 Stage 7:  
Monitor and review 
Even when channel management decisions have been made 
following detailed analysis and design, many assumptions 
and uncertainties will remain about the actual performance 
into the future. Post-intervention monitoring is an important 
component of the Adaptive Channel Management Framework 
and should be part of all management regimes. Monitoring 
requirements are often overlooked when management 
interventions are planned, but it is vital these are considered 
at all stages.  

Monitoring provides the input for an assessment of the impact 
of an intervention, helps gain an understanding of the 
performance of a management intervention, and allows a 
clear judgement on whether the functional objectives are 
being achieved. The resulting data and information need to be 
stored and managed carefully. They need to capture not only 
the spatial but also the temporal factors, as it is essential to 
understand how management and other developments 
influence the channel over time. 

Post-intervention monitoring should be carried out regularly to 
ensure: 

• the effectiveness of management interventions in 
achieving the performance objectives can be 
evaluated  

• changes in the channel can be identified, including 
responses to management and natural variation  

• there is an appropriate dataset on which to base ad 
hoc or periodic review of the management decision  

• management decisions can be changed and/or 
management interventions amended to provide 
continued effectiveness as part of a programme of 
adaptive management  

3.9.1 What needs to be monitored? 

Monitoring requirements need to be closely related to the 
characteristics of the channel being managed. They need to focus on the performance 
indicators associated with the functional objectives set for the channel and the type of 
management interventions implemented.  

Monitoring of the following important factors will allow the effectiveness and impacts of a 
management option to be assessed:  

• hydraulic parameters such as water levels, flow velocities, discharge and 
roughness  

• physical parameters such as bank profile, bed levels, sediment supply, erosion, 
deposition and sediment transport  

 

 

Guides to monitoring, 
providing low-cost 
options to full monitoring 
strategies at varying 
scales, include: 

• Practical River 
Restoration Appraisal 
Guidance for 
Monitoring Options 
(PRAGMO) 

• Geomorphological 
Monitoring Guidelines 
for River Restoration 
Schemes (PDF, 992 
KB) 

• Aquatic and Riparian 
Plant Management 
Guide 

• ‘Mitigation Measures 
Monitoring Trials’, 
Environment Agency, 
2011 

See Technical Support 
Document E for more on 
the techniques available 
to monitor your channel. 

Further information 

http://www.therrc.co.uk/rrc_pragmo.php
http://www.therrc.co.uk/rrc_pragmo.php
http://www.therrc.co.uk/rrc_pragmo.php
http://www.therrc.co.uk/rrc_pragmo.php
http://www.therrc.co.uk/rrc_pragmo.php
http://therrc.co.uk/MOT/References/EA_Geomorphological_monitoring_guidelines.pdf
http://therrc.co.uk/MOT/References/EA_Geomorphological_monitoring_guidelines.pdf
http://therrc.co.uk/MOT/References/EA_Geomorphological_monitoring_guidelines.pdf
http://therrc.co.uk/MOT/References/EA_Geomorphological_monitoring_guidelines.pdf
http://therrc.co.uk/MOT/References/EA_Geomorphological_monitoring_guidelines.pdf
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
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• ecological parameters such as vegetation type and extent, fish populations and 
invertebrate populations  

• condition and performance of structures (discussed in more detail in Section 3.4).  

It is essential to set up monitoring programmes for new management plans and 
interventions.  

It is also important to update existing monitoring plans where a review and appraisal process 
leads to a change to the plan. Subsequent monitoring should be designed to: 

• determine the impact of the change in management  

• provide the information to assess whether the change has achieved the expected 
impact and to provide further knowledge on which to base any further adaptions of 
the system   

As part of setting up a monitoring plan, it is necessary to identify trigger points which indicate 
when a review or some operational activity or action is required to enable continued 
achievement of performance objectives. The review process is discussed below. 

3.9.2 The importance of reviewing decisions 

The Adaptive Channel Management Framework guides the user to make decisions on 
whether channel management interventions are required and, if they are, to identify and 
implement the most suitable option for that channel. However, it is important to recognise 
that: 

• channels are dynamic systems that are subject to natural change 

• the management requirements of a channel could be subject to change in 
response to natural variations and/or shifting of functional objectives  

There are two main types of review: 

• periodic reviews that are conducted at pre-defined time intervals, for example, as 
part of the pre-planned asset management planning process  

• ad hoc reviews that are conducted in response to specific events (such as a 
trigger level being reached), unplanned changes in channel condition or policy 
drivers  

It is vital that reviews are based on the best available evidence, and as such, they should be 
informed by the results of monitoring carried out on a channel. The effort should be kept 
proportionate to the risks and impacts. The reviews should also take on board performance-
related information from other sources such as the local community.  

The review should consider all the stages of the original decision-making process from 
setting objectives (Stage 1) through to delivering management activities (Stage 6). This can 
be a very quick process where the impacts indicate no change is required or could involve 
detailed analysis if major changes or impacts are identified.  
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The monitoring and review of the channel management decision needs to be in 
proportion to the risk. Selecting an appropriate monitoring scheme should follow the 
guiding principles of channel management. The monitoring and review must feed into the 
lessons learnt which will influence the next phase of implementation of the management 
action: 

 

 

 

 

 

Guiding principles of channel management 

These case studies illustrate how effective monitoring can establish the results of 
management options implemented and shape further management. 

 

 

Case studies: Castledyke and Rothes 

Ensure that the results of monitoring and review are recorded using the guidance 
provided in Stage 8: Record.  

It is important that the outcomes of this stage are used in Stage 1: Set/review functional 
objectives as part of an ad hoc or periodic review process.  

Act in proportion to the risk 

•The level of management intervention or maintenance performed should be proportionate to 
the level of risk that is being managed. 

•The level of detail required to characterise the channel context and make an informed 
management decision should also be dependent on the level of risk. 

Learn and adapt 

•Ensure that the results of channel management are properly monitored and recorded. 
•Use evidence and the results of monitoring to review and, if necessary, amend key decisions. 
•Ensure that lessons learned are clearly recorded and used to inform future decisions. 
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Case study 10: Castledyke Drain weed control programme 
Title: Castledyke Drain weed control programme 
Location: Lincolnshire Fens, England 
‘Typical’ channel management issue: vegetation issues affecting channel 
conveyance 
Management technique(s): mechanical weed removal 

Contact Witham Fourth District IDB for more information 

Stage 7: Monitor and review 
The watercourse is monitored on a regular basis by the IDB’s experienced operational staff. Removal 
is scheduled before weed growth reaches a point where it has a serious impact on conveyance; this is 
identified by the extent of elevated water levels at the upstream end of the watercourse. Land owners 
are served notice of entry giving six months’ warning of commencement of operations. The notice also 
advises them of the width of land required for the works to take place (typically 6 m), allowing them to 
plan crops accordingly. 

Case study details 
The south Lincolnshire Fens contain some of the 
country’s most productive Grade 1 agricultural 
land relying on land drainage. In realising this 
land drainage function, the IDB has added 
objectives to enable navigation and minimise 
environmental habitats. Most fields have 
perforated plastic pipes or clay land tiles that 
drain into riparian (private watercourses) before 
entering IDB managed systems to convey water 
to pumping stations for discharge to sea.  

Vital to the conveyance of flow is the cyclical 
management of vegetation growth within the 
channel. The 9.6 km long Castledyke Drain has a 
problem with the filamentous algal weed 
‘spirogyra’, known locally as ‘cott’. The weed 
chokes the channel and, when it dies, adds to 
sediment build-up. The weed also restricts 
navigation and chokes other weed growth. A 
recent inspection showed that cut weed growth 
was seriously raising upstream water levels and 
restricting conveyance.  

Options were assessed including herbicides 
(previously used but no longer allowed for use in 
water) and mechanical removal options. The use 
of a cut rake was preferred as it allows silt and 
aquatic organisms to fall back into the drain 
through the rake. The management plan and 
specifications have been reviewed to ensure that 
management options (that is, mechanical removal 
and herbicide treatment) are recorded and 
reviewed. It was such a review that identified that 
available herbicides were no longer acceptable.  

Excavator with ‘cott rake’ 
©Witham Fourth District IDB 

Excavated cott drying out  
©Witham Fourth District IDB 
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Case study 11: Rothes flood alleviation scheme 
 

Title: Rothes flood alleviation scheme 
Location: Morayshire, Scotland 
‘Typical’ channel management issue: sediment issues affecting channel conveyance 
Management technique(s): adaptive management, working with natural processes 
 

Stage 7: Monitor and review 
Gauge boards, rain gauges, level and flow monitoring were installed as part 
of the channel improvement works to enable future monitoring and adaptive 
management. Monitoring and surveys were carried out before, during and 
immediately after construction to provide a baseline of information to base 
future changes on. An O&M manual was developed providing the details of 
the required maintenance, record keeping and monitoring. The manual 
requires periodic reviews of the monitoring information at set intervals as 
well as after every major high flow event or when any of the set thresholds 
are reached. These reviews would be to assess whether changes to the 
maintenance regime or the Scheme configuration are required to continue 
to meet the channel management objectives.  

Case study details 
The Rothes flood alleviation scheme is required to protect over 400 
properties in the town of Rothes from the Back Burn, Burn of Rothes and 
Black Burn to a 1 in 100 year standard of protection. The design needs to 
account for the high sediment transport to minimise the blockage risk at 
structures and bridges during high flows, minimise whole life maintenance 
costs, and improve the river habitat and visual appearance. 

Understanding the catchment context and designing to work with this was a 
very crucial stage in this scheme. The three Burns are very steep and 
morphologically active, with significant transportation and deposition of 
sediments through to the lower sections of the burns, including through the 
town of Rothes. Bank stabilisation to reduce erosion at the upstream 
reaches was not regarded as fundable from the flood risk budgets. Large 
amounts of sediments have been known to be carried out in single large 
flow events, causing significant blockage to the channel and structures 
through Rothes and leading to flooding of properties. It was important that 
the reaches downstream of Rothes were not starved of sediments to 
prevent instability. Geomorphological studies, ecological studies and 
sediment modelling were used to support the system understanding and 
options development. 
The channel has been widened historically and very frequent sediment 
removal occurs following high flows to restore conveyance through the 
channel and structures. A scheme to reduce the flood risk is definitely 
needed, but would need to work with the system to provide flood risk and 
environmental benefits as well as ensuring the system is resilient to high 
sediment transport and deposition during high flows. Options were 
developed to work with the channel processes and engagement with the 
local community. The preferred solution included multi-stage channels that 
kept the low flow channel narrow with berms and shallow slopes at higher 
levels to achieve flood conveyance. The channel cross sections enabled 
sediment deposition at appropriate locations where they caused no risk and 
can be removed easily. The channel cross sections immediately upstream 
of or at structures or bends through the town discouraged deposition. The 
engagement with the local community was carried on into the construction 
phase. 

Rothes Flood Alleviation Scheme 
©Royal HaskoningDHV 
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3.10 Stage 8:  
Recording the outcomes 
Whatever the outcome of the decision-making process, it is 
crucial that you record your decision. The channel manager 
should record the outcome (either to carry out a particular 
type of intervention or to delay or not carry out an 
intervention), and the reasons for this selection. This will help 
with setting up appropriate monitoring processes to assess 
the impact of the intervention (or lack of it) to support future 
adaptive management and performance evaluation. 

 
The findings of post-implementation monitoring must be acted on to ensure that the 
intervention is working properly and is not causing any unwanted effects. In some cases, it 
might be necessary to amend the intervention so that it performs as required. It is also 
important that all data used to inform the decision-making process are stored and managed 
carefully so that they are available for use when the decision is next reviewed. The review 
process and associated data management should form a central part of the management 
cycle.  

The experts consulted as part of 
the decision-making process set 
out in the Adaptive Channel 
Management Framework, along 
with other stakeholders, should be 
informed of the outcomes of your 
decision.  

The next steps are summarised in 
Figure 3.2. 

This stage of the Adaptive Channel Management 
Framework encapsulates the guiding principle that 
addresses reviewing decisions and learning lessons so that 
the management option can adjust in future.  

 

 

 

 

 

 

Guiding principles of channel management 

 
 
 
When following the 
decision-making process, 
ensure you refer back to 
specific aspects of the 
process when necessary 
such as Section 3.9 
Monitoring and review.  

The techniques outlined 
in Technical Support 
Document E will also 
offer valuable information 
in the next steps of 
monitoring and general 
management. 

Further information 

Figure 3.2: Next steps 

Learn and adapt 
•Ensure that the results of channel management are properly 
monitored and recorded. 

•Use evidence and the results of monitoring to review and, if 
necessary, amend key decisions. 

•Ensure that lessons learned are clearly recorded and used to 
inform future decisions. 

1 

• Record your decision and reasoning. This 
can be done using the checklist tool that 
accompanies this handbook. 

2 
• Communicate your findings to relevant 
stakeholders.  

3 
• Ensure that monitoring is performed and 
results acted upon. 

4 
• Ensure that all data are archived so that 
the decision can be reviewed in the future. 
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Technical Support Document A: 
Channel typologies 

The channel typology used in this handbook is based on the typology developed as part of 
the Aquatic and Riparian Plant Management Guide. This in turn built on previous 
geomorphological classifications by Montgomery and Buffington. The typology covers the 
types of channel found naturally in the UK. It also considers the degree of modification that 
affects natural channels.  

The main river channel types are intended to represent natural or near-natural conditions, 
where anthropogenic modifications are absent (likely to be a rare occurrence in most UK 
watercourses), spatially very limited, or have a minimal impact on channel form and function. 
However, the majority of channels are likely to have been affected in some way by 
anthropogenic interventions, either through direct changes to the channel morphology or as 
a result of changes to the flow and sediment regime (for example, as a result of floodplain 
cultivation, the installation of floodplain drainage ditches and water abstraction).  

Modifications to a channel can mean that there is a need to manage it in a different way to a 
natural or near-natural channel. Unless the modifications are sufficiently significant to 
remove all residual natural functionality from the system, the management of modified 
natural channels still needs to take into account the main flow, and the sedimentary and 
morphological characteristics of the overall channel type.  

Completely artificial channels can be managed differently to modified natural channels since 
they do not necessarily have a natural flow and sediment regime that controls how they 
function.  

More information is provided in the channel typology table (Table A1) and the degree of 
channel modification table (Table A2). 

 

The different types of channel outlined in Table A1 can be easily distinguished based on 
important physical characteristics such as: 

• substrate type and composition  

• type and extent of depositional features  

• degree of bank modification and reinforcement  

• flow characteristics  

The characteristics given in Table A1 may not be accurate for all channel types. The most 
important geomorphological features of each respective channel type is presented, 
however note that this is a generalisation. 

Identifying your channel type 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
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Table A1: Geomorphologically based channel typology  

Channel type Example  Key geomorphological features UKTAG 
river types 

JNCC river 
types 
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Step pool channel 

 

• Occurs in steep valleys where lateral movement is 
restricted.  

• Contains distinct steps across the channel, made 
up of boulders or bedrock outcrops.  

• Areas between steps are dominated by pools 
which span the entire width of the channel and are 
between 1 and 4 channel widths in length.  

• Sediment load is generally coarse, although there 
is usually some fine sediment.  

2, 3, 10, 11, 
13, 16, 18 

CVIII, DIX, 
DX 

Bedrock channel 

 

• Occurs in steep valleys where lateral movement is 
restricted.  

• Dominated by bedrock outcrops, with bed sediment 
restricted to scour holes or behind obstructions.  

• Sediment load dominated by very coarse material 
(cobbles and boulders).  

10, 11, 18 CVIII, DIX, 
DX 
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Channel type Example  Key geomorphological features UKTAG 
river types 

JNCC river 
types 
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Plane bed channel 

 

• Occurs in moderate to steep gradients.  
• Contains a planar bed with very little morphological 

diversity and few depositional features.  
• Flows are typically uniform and shallow.  
• Pools may develop as a result of obstructions 

(including woody debris).  
• Sediment load dominated by coarse material 

(gravel and cobbles).  
• Bed armouring frequently develops, with material 

only moving during large floods.  

1, 2, 4, 6, 7, 
13, 14, 15, 
16, 17 

CVII, DIX 

Wandering channel 

 

• Occurs on moderately steep slopes where lateral 
movement is unconfined. Typically has a wide 
valley floor.  

• Contains a gravel bed and a diverse range of large 
gravel features, including lateral and medial bars.  

• In-channel features are frequently re-worked during 
flood events. The channel can avulse (change 
position) within the wider active watercourse 
corridor.  

• Sediment load is dominated by coarse material 
(sands, gravels and cobbles).  

1, 2, 10, 11, 
12, 13, 15, 
16 

BV, BVI, 
CVII 
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Channel type Example  Key geomorphological features UKTAG 
river types 

JNCC river 
types 
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Active meandering 
channel 

 

• Occurs in moderate to low gradients.  
• Meandering planform with some gravel features. 

These are frequently limited in size due to lack of 
sediment supply.  

• Considerably less lateral adjustment that 
wandering channels.  

• Sediment load dominated by sand and gravel.  

1, 2, 3, 4, 5, 
6, 7, 8, 9, 
10, 11, 13, 
14, 15, 16, 
17 

AIII, AIV, 
BV, BVI, 
CVII, CVIII, 
DIX 

Pool riffle channel 

 

• Occurs in low gradients.  
• Pools consist of topographic depressions caused 

by increased energy and bed scour on meander 
bends, with a spacing of between 5 and 7 channel 
widths. Pools can also develop in response to 
obstructions such as woody debris.  

• Riffles consist of slightly elevated areas of channel 
in areas of lower energy flow between pools 

• Sediment load dominated by sand and gravel.  

1, 2, 3, 4, 5, 
6, 7, 8, 9, 
10, 11, 12, 
13, 14, 15, 
16, 17 

BV, BVI, 
CVII, CVIII, 
DIX 

Inactive single 
thread channel 

 

• Occurs in low gradients.  
• Highly sinuous meandering planform, with steep, 

high banks.  
• Dominated by cohesive (typically clay) substrates 

which are resistant to bed and bank erosion.  
• Low energy environment with low level of 

morphological adjustment and limited 
geomorphological and flow diversity.  

• Low sediment load due to cohesive substrates; 

6, 7, 9, 14, 
15, 17 

AI, AII, AIII, 
AIV 
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Channel type Example  Key geomorphological features UKTAG 
river types 

JNCC river 
types 

generally dominated by fine material (silts).  
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Tide locked 
channel 

 

• Occurs in low gradients adjacent to the coast or an 
estuary.  

• Flow regime dominated by tidal influence.  
• Low energy impounded conditions during high tide.  
• Higher energy freshwater system during low tide.  

1, 2, 3, 4, 5, 
6, 7, 8, 9 

AI, AII, AIII, 
AIV, BV, BVI 
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Small unreinforced 
drainage channel 

 

• Artificial channel.  
• Typically occurs in low gradients.  
• Bed and banks not generally reinforced, but have a 

uniform profile.  
• Frequently straight planform.  
• Typically narrow and deep.  
• Low energy, with low velocity flows.  

N/A N/A 
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Channel type Example  Key geomorphological features UKTAG 
river types 

JNCC river 
types 
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Large unreinforced 
drainage channel 

 

• Artificial channel.  
• Typically occurs in low gradients.  
• Bed and banks not generally reinforced, but have a 

uniform profile.  
• Frequently straight planform.  
• Sediment dominated by fine material (silts and 

clays).  
• Low energy, with low velocity flows.  

N/A N/A 

Reinforced 
drainage channel 

 

• Artificial channel. 
• Bed and banks are frequently reinforced.  
• Generally straight planform.  
• Low energy, with very low velocity flows.  

N/A N/A 

Canal 

 

• Artificial channel. 
• Bed and banks are frequently reinforced.  
• Generally straight planform.  
• Low energy, with very low velocity flows.  

N/A N/A 
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Channel type Example  Key geomorphological features UKTAG 
river types 

JNCC river 
types 
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Natural channel  
(high modification) 

 

• Natural channel that has major modifications to 
flow and sediment regime, bed, banks and 
floodplain.  

• Widespread modifications, dominant in some 
reaches.  

• Retains characteristics of natural channel type.  
• Bed and/or banks frequently reinforced or 

reprofiled.  
• Channel capacity frequently increased.  

All All 

Natural channel 
(significant 
modification) 

 

• Natural channel that has significant modifications 
to flow and sediment regime, bed, banks and 
floodplain.  

• Majority of channel modified.  
• Retains characteristics of natural channel type.  
• Bed and/or banks generally reinforced or 

reprofiled.  
• Channel capacity generally increased.  

All All 

 

Notes: Adapted from Aquatic and Riparian Plant Management Guide 
 JNCC = Joint Nature Conservation Committee; UKTAG = Water Framework Directive UK Technical Advisory Group 

 

 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
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Table A2: Degree of channel modification 

Degree of 
modification 

Key channel characteristics Implications 
for 

management 

 Natural or 
near-
natural 

• Natural or near-natural channel with limited 
modifications 

• Natural flow and sediment regimes 
• Natural bed, banks and floodplain 

Manage 
according to 
natural river 
type 

Low • Near-natural channel with limited modifications 
• Minor modifications to flow and sediment regime 
• Minor modifications to bed, banks and floodplain 
• Modifications have a limited spatial extent in isolated 

reaches 

Manage 
according to 
natural river 
type 

Moderate • Moderate levels of modification to natural channel 
• Changes to flow and sediment regime 
• Changes to bed, banks and floodplain 
• Widespread modifications 

Manage 
according to 
natural river 
type 

High • Extensive modifications to natural channel 
• Major changes to flow and sediment regime 
• Major changes to bed, banks and floodplain 
• Widespread modifications, dominant in some reaches 

Manage 
according to 
natural river 
type 

Significant • Extensive modifications to natural channel 
• Significant changes to flow and sediment regime 
• Significant changes to bed, banks and floodplain 
• All reaches modified 

Manage 
according to 
natural river 
type 

Artificial • Artificial channel with no natural origins 
• Artificial flow and sediment regime 
• Artificial bed and banks, floodplain may be absent 

Manage as 
artificial 
channel 
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Technical Support Document B: 
Management Intervention Selection 
Matrix 

The Management Intervention Selection Matrix uses the channel typology outlined in 
Technical Support Document A as a basis for determining which management interventions 
are appropriate for use to achieve different functional objectives.  

The matrix provides information for the following functions:  

• flood risk management 

• land drainage 

• water resources 

• fisheries 

• nature conservation 

• navigation 

• recreation 

For each function, the matrix provides guidance on the suitability of different techniques that 
can be used to implement the following management interventions: 

• No intervention 

• Sediment management 

o manage upstream erosion of sediments 

o manage in-channel erosion and deposition 

o restore channels 

• Vegetation management 

o manage recruitment of debris 

o maintain conveyance 

o reduce chance of surface erosion 

• Debris management 

o planned management of debris recruitment and transport 

o reactive debris removal 

See Technical Support Document C for more details on each of these management 
intervention techniques. 

 

 

http://evidence.environment-agency.gov.uk/FCERM/Libraries/FCERM_Project_Documents/SC110002_selection_matrix.sflb.ashx
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The matrix provides references to case studies relevant to specific management 
intervention options. These are given in Chapter 3 of the Channel Management 
Handbook. 

Case studies 

Suitable management interventions can be selected using the following process: 

 

 Suitable for options consideration 

 Requires investigation and discussion before 
considering as potential option 

 Unlikely to be suitable for options consideration 

- Not applicable for channel type 

 

The matrix provides a series of recommendations based on existing guidance and expert 
judgement for the type of interventions typically suitable for options to support different 
functions within each type of channel. These recommendations do not give a definite 
management option and should not be used as such. Instead the matrix provides a tool to 
encourage further investigation and discussion with relevant experts on a site-specific 
basis. 

Download the Management Intervention Selection Matrix 

1 
•Use Columns A-C in the matrix to identify the correct channel type based on the 
geomorphologically based channel typology outlined in Technical Support 
Document A, Table A1. 

2 
• In Column D, identify the function(s) you need to manage the channel for. 

3 
• In the remaining columns, look up the management interventions you need to use. 
Each of the four main groups of interventions is divided into different types of 
intervention, which are themselves divided into different techniques. 

4 
•The matrix provides guidance on the applicability of each technique for each 
objective in each channel type. Each box is shaded according to a four-point scale 
(see key below). 

How to use the matrix 

http://evidence.environment-agency.gov.uk/FCERM/Libraries/FCERM_Project_Documents/SC110002_selection_matrix.sflb.ashx
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Technical Support Document C: 
Management intervention options 

This Technical Support Document describes a number of typically used techniques. 

 
A short summary of each management category is provided within each section. This 
outlines when the need for the management type may be required and the aims of the 
overall management strategy.  

An indication of potential costs is also given for each technique. Cost bandings are as 
follows: 

£ – low cost 
££ – medium cost 
£££ – high cost 

The respective techniques are sub-divided into measures to further detail the various 
potential management technique approaches available.  

The information on each specific management technique is for reference only. Further 
information should be sought if the management technique is selected for implementation. 

  

Category Technique 

Relevant 
section of 
Technical 
Support 

Document 

Vegetation 
management 

- Manage recruitment of debris 
- Maintain conveyance 
- Reduce chance of surface 
erosion and piping 

See  
Section C2 

Debris 
management 

- Planned management of 
debris recruitment and transport 
- Reactive trash and debris 
removal 

See  
Section C3 

Sediment 
management 

- Manage upstream erosion of 
sediments 
- Manage in-channel location of 
accretion and deposition 
- Restore channels 

See  
Section C1 
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C1 Sediment management 
Sediments are a natural part of aquatic systems. They are essential for the hydrological, 
geomorphological and ecological functioning of those systems. Sediment forms a variety of 
habitats, which directly and indirectly support a broad range of flora and fauna. Sediment 
may need to be managed for a number of reasons, including: 

• sediment removal or deposition for flood defence purposes 

• sediment removal and reinstatement for fisheries interest 

• aggregate extraction 

• land drainage 

The aims of sediment management might be to: 

• ensure environmentally acceptable methods for the disposal of dredged 
sediments, ensuring use for enhancement where appropriate 

• manage sediment supply at source by putting in place agricultural best practice 
techniques 

• reinstate sediment to: 

o increase the quantity and/or quality of spawning habitat for targeted species 

o reduce fine sediment deposition in spawning and/or rearing habitats 

• prevent or control the distribution of contaminated sediments 

• coordinate, monitor and manage activities which may affect sediment supply, 
removal and transport at a catchment scale through implementation of a dredging 
strategy  

A sediment removal strategy will normally seek to: 

• safeguard the geomorphology and biological diversity of surface water 

• prevent unnecessary sediment removal 

• ensure sediment removal deemed essential for navigation, flood risk 
management, water supply purposes, infrastructure protection and so on is 
performed in a coordinated and sustainable manner with minimal impact on 
biological diversity and natural channel processes 
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 C1.1 Manage upstream erosion of sediments 

 

 

 

 

 

 

 

 

 

 

Develop management strategy 
This measure is concerned with ensuring that appropriate approaches are taken to limit the 
impact of further sediment removal on hydromorphology and biology in situations where 
sediment removal is deemed necessary. 

In most cases it is recommended that sediment is retained in the channel because it is an 
intrinsic part of the functioning of the river system, contributes to diverse channel 
morphology, and provides vital habitats for aquatic organisms. Policy statements by the 
Environment Agency and SEPA state that, in general, there is a presumption against 
sediment management. However, individual situations and site-specific conditions may 
necessitate sediment manipulation. In cases where sediment removal is necessary to 
maintain channel function or would be of demonstrable benefit to ecology and 
geomorphology, and where sediment supply cannot be controlled, it may be possible to 
actively manage in-channel sediments.  

This measure is relevant to all channels, including both the gravel bedded ones and those 
with mixed bed substrates.  

Section C1 covers the following overarching techniques: 

• C1.1 Manage the upstream erosion of sediments: The over-supply of sediment 
from upstream sources (both rural and urban) can present a significant management 
issue in some channels. By managing sediment supply at source, sediment volumes 
in downstream channels can be reduced.  

• C1.2 Manage in-channel erosion and disposition: It may be possible to actively 
manage in-channel sediments in cases where sediment removal is necessary to 
maintain a flood risk or land drainage function or would be of demonstrable benefit to 
ecology and geomorphology, and where sediment supply cannot be controlled. 
Management intervention should ensure appropriate approaches are taken to limit 
the impact of further sediment removal on hydromorphology and biology. It should 
also be carried out at an appropriate time to minimise impacts on channel ecology. 

• C1.3 Restore channels: Restoring modified and enlarged channel systems 
following the ending of historical dredging activities (for example, for flood risk 
management and land drainage) forms an important component of modern 
approaches to channel management.  

Summary 

Upstream erosion of sediments may be 
managed by the following measures. 

• Develop management strategy. 
• Implement best practice agricultural 

management techniques. 
• Change the way land drains are 

managed. 
• Install sediment traps. 

Cost: £ 

 

 

 

 

(©Healthy Catchments guidance) 
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The approaches described in relation to sediment removal are relevant to rivers where 
sediment removal is deemed necessary. Since sediment removal is not a sustainable 
practice in the long term, the justification for sediment removal should be reviewed and 
examined in detail before proceeding. Before removing sediment, consideration should be 
given to whether the sediment present in the channel is having a significant impact on the 
conveyance or preventing achievement of the channel’s functional objective(s). To minimise 
or avoid the need for sediment removal, it is recommended that investigations are made into 
upstream sediment sources that may be the source or contributing to the problem.  

Good practice management of in-channel sediments can help by: 

• allowing the development of sediment-related features that occur naturally in alluvial 
channels – such features help to provide a range of flow velocities, flow depths and 
substrates and hence a diversity of habitats within a channel  

• limiting sediment removal and reinstating sediments where they have previously been 
removed – can assist recovery of more natural channel morphology and provide more 
diverse bed conditions and habitats on which macrophytes, invertebrates and fish 
depend  

• ensuring that, where sediment removal is deemed necessary, use of approaches that 
are more sensitive to the need to work with channel systems can be used to reduce the 
degree to which natural processes are disturbed and the time that the system takes to 
recover 

• improving water quality status, for example, through the oxygenation of water over riffles 
and reducing the re-suspension of fine sediment that can cause turbidity and spread of 
sediment-bound contaminants downstream 

Good practice management of in-channel sediments can also bring about a number of other 
benefits. For example, limitation of sediment removal may result in significant cost savings 
when carrying out channel maintenance and disposal of sediments removed.  

 

 

 

 

 

 

 

 

 

 

Implement best practice agricultural management techniques 
If it is difficult or impossible to control the source of the sediment, the pathways of run-off and 
erosion can still be managed. Methods for this include: 

• grassed areas in corners of fields to slow down overland flow or collect run-off 

• low embankments to create bunds to trap water  

• blocking gullies or grips 

 

• Fluvial Design Guide 

• Dredging Pilot Studies 

• Rivers, Sediment and Habitats 

• Sediment Matters: A Practical Guide to Sediment and its Impacts in UK Rivers 

• Rural Sustainable Drainage Systems 

• Evidence: Impacts of Dredging (PDF, 321 KB) 

• RESTORE Healthy Catchments – managing for flood risk and WFD  

  

References and further reading 

https://www.gov.uk/government/publications/fluvial-design-guide
http://webarchive.nationalarchives.gov.uk/20130903121531/http:/www.environment-agency.gov.uk/research/policy/31740.aspx
http://learning.environment-agency.gov.uk/courses/sediment/player.html
https://www.gov.uk/government/publications/sediment-matters
https://www.gov.uk/government/publications/rural-sustainable-drainage-systems
http://www.wildtrout.org/sites/default/files/library/Evidence_-_impacts_of_dredging_-_August_2013.pdf
http://www.restorerivers.eu/RiverRestoration/Floodriskmanagement/HealthyCatchmentsmanagingforfloodriskWFD/tabid/3098/Default.aspx
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Planting and using hedges can be very effective in slowing flows and can be used to pond 
water, creating a small storage area. The hedges act along the pathway of the flow. Ideally 
they should be perpendicular to the flow where the flow can be effectively ‘checked’ and 
stored in small amounts. Sediment run-off is checked and dropped out behind the hedge 

Benefits for agricultural landowners include: 

• financial incentives for farmers through Entry Level Stewardship (ELS) for 
environmentally friendly land management that supports healthy soil and water 

• release of wildlife potential in farms within less productive areas 

• helps to restore characteristic communities of flora 

• improved feeding habitats for birds 

Change the way land drains are managed 
It is possible to amend or enhance structures used for drainage purposes, or operational 
processes, to limit flow that may cause erosion or sediment issues.  

Install sediment traps 
As an alternative to the direct removal of fine sediments from the channel bed, it may be 
possible to install sediment traps to collect fine sediments for subsequent removal. This 
technique avoids the need to dredge long lengths of channel and thus has a considerably 
reduced impact on channel morphology and ecology. There are a wide variety of different 
traps that can be installed depending on the amount of sediment that needs to be controlled 
and the size of the watercourse.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A silt trap in the bed of a drainage channel 
(Association of Drainage Authorities and 

Natural England, 2008) 

Silt traps, which consist of an area of lowered bed within the channel in which sediment 
accumulates preferentially, are recommended for use on drainage channels of all sizes 
An existing pool or slack water area can be enlarged to reduce flow velocities and 
encourage fine sediments to accumulate. Material can then be physically removed from 
this area, reducing the sediment load of the watercourse while minimising the size of the 
dredging footprint. Sediment needs to be removed regularly to prevent the material being 
resuspended and this technique is unlikely to be suitable for application in channels with 
rapid flows.  

 

Alternative options 
Wooden sediment traps:  
• Impound flows and encourage sediment 

deposition 
• Wide range of potential designs 
• Generally only suitable for application in 

small watercourses  

Straw bales: 
• Cheap to install 
• Can be used to trap both fine and coarse 

sediments 
• Can be removed alongside sediments once 

they are full 
• Generally only considered suitable for 

short-term use  

A silt trap in the bed of a drainage 
channel  
©Association of Drainage Authorities 
and Natural England 
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 C1.2 Manage in-channel location of accretion and deposition 

 

 

 

 

 

 

 

 

 

 

Appropriate management of bed and scour 
A wide range of soft engineering techniques have been successfully applied for bank 
stabilisation.  

Soft engineering techniques can be applied 
to three different types of design 
categories: 

• Bioengineered: Designs that 
rely wholly on plants to provide 
stability and protection from 
erosion. Examples include coir 
pallets, coir rolls and facines. 

• Biotechnical: Designs that use 
hard techniques to provide 
structural support for plants or 
live bioengineered products. 
Examples include rock rolls to support coir rolls and reinforced vegetated 
geotextiles. They can also be referred to as composite or hybrid designs.  

• Biostructural: Those designs that have a hard structure with a soft face such as 
vegetated gabions. 

 

 

Summary 

In-channel accretion and deposition 
may be managed by the following 
measures: 

• Appropriate management of bed 
and scour 

• Direct removal of sediment 
• Install sediment traps 
• Install detention basins 
• Conduct sediment management 

at an appropriate time 

Cost: £££ 

 

(©Healthy Catchments guidance) 

Pre-planted coir rolls used in an 
urban river enhancement project.  

(©Royal HaskoningDHV) 
 

 

• The Drainage Channel Biodiversity Manual: Integrating Wildlife and Good Risk 
Management, Association of Drainage Authorities and Natural England, 2008  

• Waterways and Wetlands: A Practical Manual , British Trust for Conservation 
Volunteers, 2003 

• Best Practice Erosion and Sediment Control, International Erosion Control 
Association Australasia, 2007 

References and further reading 

http://publications.naturalengland.org.uk/publication/50004
http://publications.naturalengland.org.uk/publication/50004
http://www.nhbs.com/title/35684/waterways-and-wetlands
http://www.austieca.com.au/publications/best-practice-erosion-and-sediment-control-bpesc-document
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Direct removal of sediment 
The critical question here is whether sediment removal is appropriate. 

The River Sediments and Habitat’s R&D developed three overarching founding policy-
related premises in relation to assessing whether sediment removal is appropriate: 

a. There is a general presumption against the removal of sediment for a watercourse. 

b. The justification to move or remove sediment should be based on evidence and 
understanding. 

c. When removal of sediment is found to be justified, best practice must be used to carry 
out the necessary work to minimise adverse effects on the environment.  

The SEPA (2006) Position Statement  to support the implementation of the Water 
Environment (Controlled Activities) (Scotland) Regulations 2005 – Sediment Management 
also provides a useful framework for assessing when the removal and active management of 
in-channel sediments is likely to be justified: 

• Bridge or culvert maintenance: Strong justification for removal where the 
function or integrity of the structure could be compromised. A more sustainable 
solution should be sought if recurring works are likely to be necessary: 

• Removal behind impounding structures: Potential justification for removal if 
sediment accumulation disrupts the efficient operation of the impoundment. The 
potential impacts of reducing sediment supply in this manner should be 
considered.  

• Flood management: Potential justification for removal if there is a demonstrable 
link between in-channel sedimentation and flood risk. A more sustainable solution 
should be sought if accumulation is a long-term problem. Potential for scour during 
floods should be considered before removal is undertaken.  

• Habitat works and fisheries improvements: Potential justification if an 
underlying sediment issue is identified (for example, at the reach scale) and is 
addressed as part of a wider catchment remediation strategy, or where wider 
improvements to the channel and the ecology it supports can be demonstrated. 
Works targeted at a single reach are unlikely to be justified, as are actions where 
an underlying sediment issue has not been demonstrated.  

• Aggregate extraction: Potential justification for small-scale removal where 
resources are abundant and habitats are insensitive to sediment removal. The 
effects of sediment removal on the sediment budget of the channel and the use of 

Useful design guidance on soft bank face protection techniques is given in: 

• Good Practice Guide for Bank Protection: Rivers and Lochs (SEPA Good Practice 
Guide WAT-SG-23)  

• Waterway Bank Protection: A Guide to Erosion Assessment and Management 
(Environment Agency, 1999)  

• Environmentally Sensitive Channel and Bank Protection Measures, US 
Transportation Board National Cooperative Highway Research Program (NCHRP) 
Report 544 

• Estuary Edges: Ecological Design Guidance   

Practical examples of the application of these techniques can be found in the River 
Restoration Centre’s Manual of River Restoration Techniques.  

http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.nap.edu/catalog.php?record_id=13556
http://www.thamesweb.com/projects-introduction/72-estuary-edges.pdf
http://www.therrc.co.uk/rrc_manual.php
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alternative sources that are not directly linked to the channel should be 
considered.  

• Land drainage: Unlikely to be justified in natural watercourses. May be justifiable 
in minor watercourses that have been routinely managed for drainage purposes in 
the past. Alternatives such as control of sediment sources or channel restoration 
to restore natural sediment conveyance should be considered on larger 
watercourses.  

• Removal of gravel for use as bank protection: Unlikely to be justified, since it 
can cause considerable disturbance to the channel. Alternative options which do 
not disturb the substrate should be considered.  

Sediment management should not be carried out unless there is clear evidence suggesting it 
is needed. The reasoning behind the decision must be clear and justified. This requires the 
decision to be objective and evidence based.  

A standard approach to aid decision-makers to come to reasoned and sound justification has 
been proposed and articulated in a set of ‘Guiding Principles’. This set of Guiding Principles 
has been generated by the River Sediments and Habitats R&D project. This is a systemic 
approach to the assessment of the needs, methods and feedback from sediment-related 
activities and provides a step by step guide to ensure maintenance activities are sustainable: 

 

 

 

 

 

 

 

 

 

Install sediment traps 
See Section C.1.1. 

Install detention basins 
A detention basin is an enlarged area of channel characterised by low velocity flows and 
sediment accumulation. The technique uses the same principles as the sediment trap, but is 
typically much larger and used on a natural channel with greater flow variability. Detention 
basins generally incorporate a flow control structure such as a small weir, slot or gates, 
which creates a pool upstream. The pool is frequently excavated to create a larger detention 
basin. These structures can be used to control both fine and coarse sediments, and are 
periodically emptied to maintain their effectiveness.  

Installation of sediment detention basins is only recommended once detailed investigations 
have been made into: 

• alternative sediment control measures 

• impacts on channel morphology and sediment regime 

 

1. Identify why you are considering action. 

2. Understand the sediment-related issues and identify their causes. 

3. Identify and prioritise the watercourse’s function(s). 

4. Identify and appraise possible management options based on risk. 

5. Balance the multiple goals of watercourse management. 

6. Inspect and appraise the performance of management options with respect to 
prioritised functions. 

  

Six guiding principles for sediment management in watercourses 
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• potential mitigation to offset the potential effects of sediment starvation on the 
channel and in-channel habitats downstream of the structure  

 

 

 

 

Conduct sediment management at an appropriate time 
Sediment does not accumulate in a channel at a steady rate. The transport of sediment 
depends in a highly non-linear way on the flow velocity. This means that significantly more 
sediment is transported in floods than during low flow periods. Since the need for removing 
sediment from a given reach may not occur at regular intervals, removal therefore must 
depend upon the observed condition of the channel rather than on a fixed temporal 
programme of maintenance activities.  

 

 C1.3 Restore channels 

 

Gravel augmentation 
Gravel augmentation, also known as gravel seeding, injection or replenishment, seeks to 
replenish a proportion of a regulated channel’s sediment budget deficit with imported 
sediment. This is typically achieved by pumping clean spawning gravels into the channel at 
locations upstream of degraded spawning habitat reaches (for example, just downstream of 
a weir or dam). It is assumed that augmented gravels will be entrained during high flows with 
the competence to transport them downstream.  

Important considerations and constraints are summarised in Table C1. 

  

Summary 

Channel restoration can be managed by the 
following measures: 

• Gravel augmentation 
• Creation of new gravel features 
• Bed raising 
• Gravel cleaning 
• Encourage natural recovery 

Cost: £££ 

 

(©Royal HaskoningDHV) 

 

• Stream Habitat Restoration Guidelines (PDF, 23.3 MB) (Technique 13), Washington 
State Aquatic Habitat Guidelines Program, 2004 

References and further reading 

http://wdfw.wa.gov/publications/00043/wdfw00043.pdf
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Table C1: Important factors when considering gravel augmentation 

Key considerations Key constraints 
• Type, shape and grain size distribution 

of the gravel material to be used and its 
potential mobility  

• If possible, gravels added to the channel 
should be as close to the natural 
sediment characteristics as possible to 
preserve or reinstate the 
geomorphological functionality of the 
watercourse and provide the same 
range of habitats.  

• It may be possible to use sediments 
from dredged material where this has 
been deposited along the channel bank. 
More frequently, however, it is likely that 
additional material will need to be 
imported and carefully selected on the 
basis of its size and angularity. 

• It does not replace natural sediment 
supply and is therefore unlikely to be 
sustainable over the long term. An 
adaptive management approach is 
therefore recommended to ensure that 
the correct activities are targeted at the 
appropriate locations to deliver 
maximum benefits for the channel and 
the habitats it supports. 

 
Designs are rarely necessary for gravel augmentation, 
but a sediment budget and a monitoring programme 
to enable adaptive management are appropriate.  

If the mobility of the gravel is to be limited to prevent 
rapid downstream transport, it can be slightly 
oversized to discourage downstream transport. 
However, this needs to be carefully considered in 
terms of the geomorphological functioning of the 
channel and the potential impacts on sensitive 
habitats such as spawning gravels.  

 

 

 

 

 

 

 

 

  

River Uck gravel seeding 
(©Royal HaskoningDHV) 

 

• Gravel Mitigation and Augmentation below Hydroelectric Dams: A Geomorphological 
Perspective (PDF, 2.56 MB) US Department of Agriculture, Forest Service, 2004 

Several case studies demonstrate the implementation of gravel augmentation including 
along the River Chess (Manual of Restoration Techniques, Project 3.9 (PDF, 1.82 MB), 
River Restoration Centre, 2012) and the River Glaven (Chalkstream Habitat Manual, 
Gravel rehabilitation/restoration (PDF, 3.67 MB), Wild Trout Trust, 2008), where gravel 
augmentation was combined with the use of large woody debris. 

 

References and further reading 

http://www.stream.fs.fed.us/publications/PDFs/Gravel%20Augmentation%20Report.pdf
http://www.stream.fs.fed.us/publications/PDFs/Gravel%20Augmentation%20Report.pdf
http://therrc.co.uk/MOT/Final_Versions_(Secure)/3.9_Chess.pdf
http://www.wildtrout.org/sites/default/files/library/Gravel_Rehabilitation.pdf
http://www.wildtrout.org/sites/default/files/library/Gravel_Rehabilitation.pdf
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Creation of new gravel features 
Creation of new gravel features through the 
placement of gravel differs from gravel 
augmentation in that the augmented gravels are 
placed as specific bed features (typically riffles 
or bars), potentially providing immediate 
spawning habitat. Placed gravels are intended 
to reduce local depth and to increase velocity to 
better match observed spawning preferences. 
Although bed enhancement may quickly provide 
usable spawning habitat, limited project 
lifespans may result without adequate 
consideration of geomorphic processes. 

Bed raising 
In channels that have been extensively dredged, resulting in over-deepening of the channel, 
it is possible to reinstate a proportion of the removed sediment to raise the bed and reduce 
the size of the channel. This has been successfully achieved in the Lymington River 
catchment in the New Forest, where a mixture of gravels and finer sediments originally 
derived from the channel was used to raise the bed of 1.56km of river channel (New Forest 
Life Partnership, 2006).  

 

 

 

 

Gravel cleaning 
Gravel cleaning involves the removal of fine sediment from within existing gravel bed 
features. The Wild Trout Trust’s Chalkstream Habitat Manual describes a number of 
methods of carrying out gravel cleaning including mechanical cleaning, gravel washing and 
use of a ‘mud’ engine.  

Although these methods can help to clean gravels in the short term, they do not address the 
cause of siltation over the gravels, which is likely to reoccur. It is more appropriate to tackle 
fine sediment issues at source. 

Encourage natural recovery 
Where gravel sourcing and transport downstream is still naturally occurring within the wider 
catchment, it may be possible to encourage natural recovery within mixed and gravel 
bedded channels through stopping sediment removal. The potential for this may be limited 
by several factors including upstream sediment supply, stream power, transportability of bed 
and bank materials, and existing channel modification. However, the ideal situation is that 
the system becomes self-regulatory once again, avoiding the need for further intervention. 

  

Gravel reinstatement on Back Burn, 
Morayshire, Scotland to create a more 

natural bed system  
(©Mitigation Measures Manual) 

 

 

• Sustainable Wetland Restoration in the New Forest: Final Technical Report (PDF, 
510 KB), New Forest Life Partnership, 2006 

 

References and further reading 

http://www.wildtrout.org/product/chalkstream-habitat-manual-cd
http://www.newforestlife.org.uk/life3/PDFs/PDFs/FinalReport.pdf
http://www.newforestlife.org.uk/life3/PDFs/PDFs/FinalReport.pdf
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Section C2 covers the following overarching techniques: 

• C2.1 Manage recruitment of debris: Vegetation growth on the banks of a channel 
can be a significant source of debris including fallen leaves, dead stems and fallen 
branches. Once entrained in the channel, this can accumulate and cause a blockage.  

• C2.2 Maintain conveyance: Dense growth of vegetation in a channel can reduce 
conveyance, reduce flow energy and promote sedimentation. It may therefore be 
necessary to control growth so that functional objectives can be achieved.  

• C2.3 Reduce chance of surface erosion: Vegetation plays an important role in 
stabilising channels and reducing the erosion of the channel banks. It also helps to 
reduce sediment input from catchment sources by intercepting surface run-off. 
Vegetation must therefore be managed carefully to avoid changes to the sediment 
regime as a result of over-management.  

C2 Vegetation management 
Vegetation is a natural part of channel ecosystems providing shade and cover; promoting 
bank stability; enhancing physical in-channel features; providing an input of woody debris; 
filtering sediment and serving as a source of nutrients to support fauna and flora. 
Management of vegetation in and alongside watercourses is currently undertaken for a 
range of purposes including agriculture, recreation and flood risk management. Where 
management is required to maintain the use of the channel, good practice vegetation 
management measures promote activities which support diversity of vegetation, allow 
natural regeneration and prevent the spread of non-native, invasive species. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

• Aquatic and Riparian Plant Management Guide 

• The Drainage Channel Biodiversity Manual: Integrating Wildlife and Good Risk 
Management, Association of Drainage Authorities and Natural England, 2008  

• HSE Chemicals Regulations Directorate's guidance on pesticides 
(www.pesticides.gov.uk/guidance/industries/pesticides)  

• Code of Practice for Using Plant Protection Products (PDF, 3.05 MB), Defra and 
others, 2006 

• Environment Agency’s Protocol for the maintenance of flood and coastal risk 
management assets (England only) Environment Agency, 2013 

• Government guidance on Japanese knotweed, giant hogweed and invasive plants 
(www.gov.uk/japanese-knotweed-giant-hogweed-and-other-invasive-plants) 

• Using herbicides (http://naturalresourceswales.gov.uk/apply-and-buy/water-licences-
discharges/using-herbicides/?lang=en)  

• Riparian Vegetation Management (SEPA Good Practice Guide WAT-SG-44) 

• The Herbicide Handbook: Guidance on the Use of Herbicides on Nature Conservation 
Sites, English Nature, 2003  

• Woodland for Water: Woodland Measures for meeting Water Framework Directive 
Objectives, Forest Research, 2011  

References and further reading 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
http://publications.naturalengland.org.uk/publication/50004
http://publications.naturalengland.org.uk/publication/50004
http://www.pesticides.gov.uk/guidance/industries/pesticides
http://www.pesticides.gov.uk/Resources/CRD/Migrated-Resources/Documents/C/Code_of_Practice_for_using_Plant_Protection_Products_-_Complete20Code.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/297893/Protocol_for_AM.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/297893/Protocol_for_AM.pdf
https://www.gov.uk/japanese-knotweed-giant-hogweed-and-other-invasive-plants
http://naturalresourceswales.gov.uk/apply-and-buy/water-licences-discharges/using-herbicides/?lang=en
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://publications.naturalengland.org.uk/publication/68019
http://publications.naturalengland.org.uk/publication/68019
http://www.forestry.gov.uk/fr/woodlandforwater
http://www.forestry.gov.uk/fr/woodlandforwater
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 C2.1 Manage recruitment of debris 

 

Good practice approaches to cutting and clearance 
Cutting emergent vegetation involves removal of 
marginal vegetation that grows above the water line 
but it may have it roots in the water. The emergent or 
marginal vegetation usually grows on the edges or 
margins of the channel and on the banks.  

Cutting is carried out during the late summer/autumn 
months to increase the conveyance of water in the 
channel by:  

• removing some of the blockage that 
vegetation can cause 

• reducing the channel roughness  

It is usually possible to leave some or all of the emergent vegetation without compromising 
the required conveyance capacity of the channel.  

The cutting or management of emergent vegetation must also consider the impacts of the 
activity upon ecology and hydromorphology. The application of sensitive cutting techniques 
can reduce or avoid adverse impacts on the environment and can capitalise on opportunities 
to benefit wildlife through habitat enhancement. As good practice management techniques 
are based on an understanding of channel processes and work towards maintaining or 
returning a channel to a more natural condition, the need for future engineering works will be 
reduced along with the associated costs. 

The Aquatic and Riparian Plant Management Guide and the Drainage Channel Biodiversity 
Manual include a range of guidance sheets for the maintenance of emergent vegetation. 
Extensive guidance is provided on the selective removal of aquatic plants to permit re-
colonisation of desirable species.  

 

 

 

 (©Aquatic and Riparian Plant 
Management Guide) 

Summary 

The recruitment of debris can be 
managed by the following measures: 

• Good practice approaches to cutting 
and clearance 

• Use of herbicides 
• Tree management 

Cost: £ 

 

 (©Aquatic and Riparian Plant Management 
Guide) 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
http://publications.naturalengland.org.uk/publication/50004
http://publications.naturalengland.org.uk/publication/50004
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Recommendations and considerations 

It is important to choose the timing and extent of vegetation cutting to benefit flood risk, 
birds and fish due to potential regrowth from roots and rhizomes, but also because of the 
potential impact to breeding birds and aquatic invertebrates. 

Autumn cutting is recommended over summer mowing as it:  

• avoids the breeding bird season 

• maintains abundance and diversity of species 

• provides invertebrates with food and shelter 

This option may involve a number of techniques including machines that work from the 
bank with weed cutting buckets, hand cutting and herbicides. 

Before using machinery around watercourses, it is important to consider: 

• the timing of works 

• the type of machinery used  

• the operating skills required for the task 

Machines working from the bank tend to be more selective than those working from the 
channel. However, they need access along the bank which can be a major limitation in 
more natural or urban areas. Machines working from the channel have less of an issue 
with access and the operator is in a better position to locate nests and avoid destroying 
them. However, their use is seasonal and they are not suitable for any other tasks. 

Further advice on the use of herbicides is given in: 

• Aquatic and Riparian Plant Management Guide 

• ‘The New Rivers and Wildlife Handbook’, RSPB, 2001 

• Riparian Vegetation Management (SEPA Good Practice Guide WAT-SG-44) 

Guidance is also provided in the following documents: 

• The Herbicide Handbook: Guidance on the Use of Herbicides on Nature Conservation 
Sites, English Nature, 2003 

• Agreement to Use Herbicides in or near Water. Guidance Notes (PDF, 326 KB), 
Environment Agency, 2010 

 

Use of herbicides 
Herbicides should not be used without first contacting the appropriate regulatory authority. 
Their use is restricted and should be considered carefully in consultation with the authority. 
Spot treatment or preventing a vegetation problem by correct management and early 
remedial action is preferable to widespread herbicide use to control a problem.  

 

 

 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://publications.naturalengland.org.uk/publication/68019
http://publications.naturalengland.org.uk/publication/68019
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/296857/geho0110brzk-e-e.pdf
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Tree management 
Trees should be retained where possible as they provide structural support to the channel 
sides. Where management is required, coppicing or pollarding (cutting to encourage 
regrowth from the stump) should be considered before complete removal which is always a 
last resort option. These methods reduce excessive shading without removing the stabilising 
effect of the stump and roots.  

Coppicing and pollarding need to be performed as part of a regular maintenance regime to 
maintain growth.  

Selective tree thinning should be carried out as part of the management strategy for a 
watercourse.  

All tree works should be carried out by trained staff during the winter months to avoid 
adversely affecting nesting birds. 

 

 C2.2 Maintain conveyance 

 

Selective management of in-channel, marginal and emergent vegetation 
Good practice management of in-channel vegetation 
refers to works or maintenance practices (for 
example, macrophyte cutting) carried out in a manner 
that considers the impacts of the activity on ecology 
and hydromorphology.  

The application of sensitive techniques can reduce or 
avoid adverse impacts on the environment. It can 
also capitalise on opportunities to benefit wildlife 
through habitat enhancement.  

As good practice management techniques are based 

Guidance on tree management options is provided in: 

• Riparian Vegetation Management (SEPA Good Practice Guide WAT-SG-44), pp. 31-
36 

• ‘The New Rivers and Wildlife Handbook’, RSPB, 2001, pp. 274-281  

The advice covers coppicing, pollarding and thinning.  

 

(©Royal 
HaskoningDHV) 

Summary: 

Conveyance maintenance may be 
managed by the following measures: 

• Selective management of in-channel, 
marginal and emergent vegetation 

• Use of herbicides 

Cost: ££ 

 

    

(©Royal 
HaskoningDHV) 

http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
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on an understanding of channel processes and work towards maintaining or returning a 
channel to a more natural condition, the need for future engineering works will be reduced 
along with the associated costs. 

Diverse and well-structured aquatic vegetation provides excellent habitat for invertebrates 
and other wildlife. However, if one species becomes dominant, it can block waterways and 
suppress the growth of other species. In such cases, management is desirable but there are 
many factors to consider before carrying out works such as when and how to carry out 
control, and how much vegetation to remove. 

Other factors that should be considered include: 

• the threat to nesting birds and fish spawning 

• shading of open waters 

• disposal of cuttings 

• the need for repeated cutting throughout the growing season  

• the risk of flooding to people and property under various management scenarios 

Further considerations 

• Broader ecosystem considerations should be built into any plan at the design stage, 
as species that rely on the water environment can be vulnerable at different times of 
the year. For example, autumn removal of vegetation can reduce overwintering 
habitat for invertebrates while summer weed cutting can reduce fish habitat. An 
integrated approach to management of the wider system over the longer term is likely 
to provide the maximum potential both for biodiversity as well as for the management 
aims.  

• Timing of cutting is important due to potential regrowth from roots and rhizomes, but 
also because of the potential impact to breeding birds and aquatic invertebrates. As a 
general rule, submerged plants should be cut in summer and emergents cut in 
autumn.  

• Cutting should be accompanied by collection and removal to avoid blockages of 
downstream structures such as culverts and deoxygenation of water.  

• Large quantities of cut vegetation should not be left on the bank as bankside plant 
communities can be smothered and die.  

• When silt accumulates around aquatic vegetation, de-silting (using a mechanical 
excavator) restores channel capacity more efficiently than cutting. As with cutting, 
alternate lengths can be de-silted and left untouched, allowing rapid recolonisation of 
aquatic plants and invertebrates.  

• Before using machinery around watercourses, it is important to consider the timing of 
works, the type of machinery used and the operating skills required for the task. 
Machines working from the bank tend to be more selective than those working from 
the channel, but they need access along the bank which can be a major limitation in 
more natural or urban areas. Machines working from the channel have less of an 
issue with access and the operator is in a better position to locate nests and avoid 
destroying them. However, their use is seasonal and they are not suitable for any 
other tasks. 
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Summary: 

In-channel accretion and deposition may be 
managed by the following measures: 

• Introduction of buffer strips 
• Selective management of riparian 

vegetation 
• Controlled grazing regime 

Cost: £ 

 

 

Use of herbicides 
See Section C.2.1. 

 

 C2.3 Reduce chance of surface erosion 

 

Introduction of buffer strips 
Buffer strips refer to the vegetated riparian zone between 
a watercourse and adjacent land. They may consist of 
trees, wetland, scrub or grassland. Buffer strips protect 
water quality by trapping sediments and breaking down 
pollutants before they reach the watercourse. They can 
easily be created through the establishment of fencing to 
separate them from adjacent land use, particularly grazing 
livestock.  

 

Selective management of riparian vegetation 
Good practice management of riparian vegetation 
involves sensitively managing existing riparian vegetation 
to achieve management aims such as bank protection or 
flood control. When carried out sensitively, the ecological 
value of the riparian zone can be greatly enhanced.  

Riparian vegetation occurs on the top or face of the 
channel bank and marginal vegetation refers to emergent 
aquatic macrophytes. 

Within watercourses there are many different types of marginal and riparian vegetation 
which can be managed in a wide range of ways for a range of different reasons. The 
purpose for management should be clearly defined so that unnecessary action to remove or 

(©Aquatic and Riparian 
Plant management) 

(©Healthy Catchments guidance) 

Section 3.3 of the Riparian Vegetation Management (SEPA Good Practice Guide WAT-
SG-44) provides a detailed methodology for the design of buffer strips including minimum 
widths. 

(©Royal HaskoningDHV) 

http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
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reduce vegetation is avoided. If some intervention is needed then the benefits of the activity 
should be clearly identified in objectives of undertaking the work. A management plan may 
be of use. 

 
Good practice management of riparian vegetation provides a number of other benefits. 
Some examples are given below.  

• Well-managed bankside vegetation provides cover and foraging habitat for water 
voles, otters (a European protected species), terrestrial invertebrates and 
waterbirds.  

• The riparian zone tends to be continuous and so can provide a valuable wildlife 
corridor linking fragmented or isolated habitats.  

• Vegetation management is also likely to result in an improvement in visual 
amenity and public enjoyment of watercourses.  

• Banks protected by well-structured vegetation are likely to require less 
maintenance and repair. 

• The presence of well-established native vegetation helps to reduce the 
opportunities for undesirable invasive species to become dominant.  

• The increased hydraulic roughness provided by bankside vegetation can help to 
slow flood flows thereby reducing flood risk downstream. 

Before starting on a particular maintenance regime, it is important to consider whether 
riparian vegetation management is necessary. Excessive vegetation growth may be 
seasonal or temporary, and given time, ‘normal’ vegetation may naturally re-establish. 
Watercourses that have little or no open water in mid-summer due to aquatic vegetation 
growth do not necessarily need any management. The water margins and vegetated 
shallows are a far more valuable habitat than is open water. Where management is deemed 
necessary, complete removal of a particular species or clearance of a certain area is rarely 
possible and often harmful. In nearly all cases, rotational management of different areas 

Good practice management of riparian vegetation can help by: 

• preventing dominant species out-competing other species, thereby increasing plant 
diversity and habitat diversity  

• encouraging the development of native plant assemblage which provides more 
suitable habitat for native invertebrates  

• improving water quality by increasing the buffer between land and channel, allowing 
sensitive species of macrophyte and invertebrate to survive 

• providing fish with shelter and spawning habitat through the creation of diverse and 
well-structured marginal vegetation 

• reducing bank erosion through the stabilising effect of the root structure and 
protecting the channel from the direct force of flow by plant biomass 

Marginal vegetation can encourage the deposition of sediments and the formation of side 
bars, which can help to restore the natural functioning of the channel (provided excessive 
sedimentation is not an issue). Such processes increase channel and flow diversity, 
giving rise to greater habitat and species diversity. 
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over a period of years is more effective than total clearance in creating a balanced 
environment. 

 
The method employed to control bankside vegetation is important and depends on the 
management aims and the required outcome. Grazing, mowing and herbicides are common 
methods used for this purpose, but their impact on wildlife can be very different.  

 

Controlled grazing regime 
Grazing is an environmentally sensitive approach to 
vegetation control. It is a widespread and valuable 
tool that benefits wildlife as well as flood defence. 
Low intensity grazing on grassland with no 
additional inputs can benefit wildlife and can be 
cheaper than cutting by machinery or by hand, 
especially on wet sites.  

Timing and intensity of grazing is critical, as is the 
choice of livestock. If a site requires summer 
grazing, cattle should be used. Stocking before July 
is undesirable, especially in sites good for ground 
nesting birds. Livestock densities must be managed 
to ensure that overgrazing does not occur.  

The aims of grazing should be to:  

• graze at a level that allows banks to be inspected 

• reduce the dominance of grasses 

• encourage plant richness and habitat structure for invertebrates and birds 

Overstocking will adversely affect the quality and structure of the sward, thereby reducing 
wildlife interest.  

More advice on judicious grazing management is provided in: 

• ‘The New Rivers and Wildlife Handbook’, RSPB, 2001, (pp. 256-257)  

• Section 4.1 of the Riparian Vegetation Management (SEPA Good Practice Guide 
WAT-SG-44), pp. 25-26 

(©Sediment Matters Handbook 

Guidance on vegetation management methods is given in: 

• Aquatic and Riparian Plant Management Guide 

• Chapter 14 of the Waterways and Wetlands: A Practical Manual  

• ‘The New Rivers and Wildlife Handbook', RSPB, 2001 

• Riparian Vegetation Management (SEPA Good Practice Guide WAT-SG-44) 

More information on slope stability and engineering good practice for vegetation 
management can be found in ‘Vegetation Management for Slopes’ from the Canal and 
River Trust. 

http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
http://www.nhbs.com/title/35684/waterways-and-wetlands
http://www.sepa.org.uk/water/water_regulation/guidance/engineering.aspx
https://canalrivertrust.org.uk/our-work/vegetation-management
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C3 Debris management 
Activities carried out to manage debris aim to change the way in which channel blockages 
operate to reduce the impacts these have on: 

• flow patterns 

• the way sediment is transported and deposited 

• the upstream and downstream movement of fish and other aquatic organisms 

 (©Royal HaskoningDHV) 
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 C3.1 Planned management of debris recruitment and transport 

Increase size of in-channel structures 
In many instances, culvert removal may not be practicable (for example, where a culvert 
flows beneath existing infrastructure) and modification of the culvert may be the only form of 
possible mitigation. Changes to the conveyance and risk of flooding will determine the extent 
to which measures can be implemented within a culvert. 

It is important to ensure that the treatment of inlet and outlet structures does not block flow 
from entering or exiting the culvert, or have the potential to do so. As with other obstructions, 
a simple solution is to install a weir downstream of the outlet. This can be used to mitigate 
perching and to improve the water depth in the culvert. Any such structure should be located 
far enough downstream of the outlet so as not to encourage sediment or debris deposition 
within or close to the culvert. Low weirs can be constructed of stone or other materials. They 
should have head drops of not more than 0.3 m (ideally 0.1–0.2 m for coarse fish passage) 
and be not less than 6 m apart if possible. Where necessary, notches should be provided to 
ensure a sufficient width and depth in which fish can traverse the weir. Depth below the 
traverse should be at least twice the head drop. The most downstream structure should be 
flush with the channel bed to help prevent erosion. A series of such weirs can be installed 

Section C3 covers the following overarching techniques: 

• C3.1 Planned management of debris recruitment and transport: Strategic 
management can help to prevent blockages impacting on the functional objectives of 
a channel. A number of management techniques can be used to minimise the risks of 
impacts occurring as a result of blockages. These can be performed in a strategic and 
planned way. 

• C3.2 Reactive trash and debris removal: In addition to planned debris 
management, unplanned management is often necessary in response to unexpected 
of debris in a channel (for example, due to tree falls or fly-tipping). Removal methods 
will depend on the access and type of debris and trash. Its components as well as the 
associated health and safety issues will dictate the method of removal. Typical 
methods vary from use of hand and mechanical equipment like shovels, weed rakes, 
mechanical grabs and winches to automatic weed-screen cleaners. 

Summary: 

Debris can be managed by the following 
measures: 

• Increase the size of in-channel structures 
• Install trash screens 
• Install boundary protection measures 
• Adopt wider catchment management 

techniques 
• Use sensitive management techniques 
• Retain some debris in channel 

Cost: £–£££ 

 
(©Healthy Catchments guidance) 
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CIRIA’s Culvert Design and Operation Guide covers the design and operation of culverts 
from conception to decommissioning, encompassing the whole life cycle of an 
infrastructure asset.  

Best practice for the design and installation of screens is detailed in the Trash and 
Security Screen Guide (Environment Agency, 2010). 

over a length of the downstream channel depending on the overall head difference that is to 
be overcome.  

Install trash screens 
A properly designed screen can reduce or even 
eliminate the possibility of debris blockage or 
unauthorised access. However, screens themselves 
can cause severe problems, most notably local 
flooding upstream due to blockage of the screen. It is 
therefore essential that all practical alternatives are 
investigated and eliminated before making the 
decision to provide a screen. There should be a 
presumption that all screens will block eventually, 
some often. Unless they can be reactively cleared in a 
timely manner they should be avoided as they will 
increase flood risk in these locations. Where screens are installed within channels with a 
high chance of blockage by debris, it is good practice to provide measures further upstream 
of the screen to trap and remove larger debris before reaching the screen.    

Approval is unlikely to be given unless the promoter of the screen can demonstrate that all 
other options have been explored and rejected as impracticable. Any application for approval 
therefore needs to be supported by evidence that a credible investigation of alternatives has 
been carried out. Justification may take the form of a benefit–cost assessment in which all 
the costs and benefits are evaluated over the whole life of the screen. In the case of a 
security screen, the emphasis may shift away from a simple economic analysis but, even so, 
it is essential that the justification is clear and the economics investigated so that the initial 
investment and long-term costs are understood and accepted. 

 

(©Royal HaskoningDHV) 

Screen construction and gap size 

Screens should be constructed from square, oblong, or wedge wire section materials. 
Round section materials, which more easily lead to gilled and trapped fish, should not be 
used. 

Where security is an issue, the guidelines recommended free gap in the screens is ≥75 
mm to ≤150 mm. The gap should be a minimum of 75 mm because of the increased risk 
of blockage with smaller gaps. Generally a gap of 150 mm is regarded as sufficient to 
exclude children, although in areas of very high risk, it might be considered appropriate to 
reduce this. Where occasional horizontal bars are used on vertical screens, they should 
be spaced at least 400 mm apart. 

Where security is not an issue and it is simply a case of protection from waterborne 
debris, the free gap used for screens should err on the generous size and not be limited 
to the minimum gap specified above. Thus, the size of free gap employed in the screen 
should be 250–300 mm. 

http://www.ciria.org/ItemDetail?iProductcode=C689&Category=BOOK
https://www.gov.uk/government/publications/trash-and-security-screen-guide-2009
https://www.gov.uk/government/publications/trash-and-security-screen-guide-2009
http://www.rhkonnections.com/prs/References/9T9087-Town Mill Trash Screen/dscf2673.jpg
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Figure C1 illustrates:  

• the step-by-step approach required to assess the need for a screen 

• the stages at which various levels of justification are required 

• the processes to be completed in the subsequent design 

Figure C1: Flow chart to consider requirements for a new trash or security screen 

Source: Trash and Security Screen Guide (Environment Agency, 2010, p. 12) 

https://www.gov.uk/government/publications/trash-and-security-screen-guide-2009
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Install boundary protection measures 
Fencing can be used effectively where the sediment or 
debris is likely to enter the watercourse. The fencing is 
used to prevent or control livestock from poaching the 
bank. Poaching of a channel bank by grazing animals can 
create significant erosion and decrease bank stability.  

The fencing should be as far away from the bank as 
possible. Locating the fence parallel to the water flow 
reduces: 

• the obstruction to flood water  

• debris collection  

One or two stock access points can be provided 
to allow access for stock to the water – see the 
River Restoration Centre’s Manual of River 
Restoration Techniques. 

Fencing can also help to prevent fly-tipping. 

 

Adopt wider catchment management techniques 
Adopting wider catchment management techniques helps to minimise debris recruitment and 
blockage formation. This could include: 

• co-ordinated management of riparian vegetation to minimise the input of natural 
vegetative debris – see Section C2.3 for more information on the selective 
management of riparian vegetation 

• sequenced operation of in-channel structures to allow debris to pass downstream 

• anti fly-tipping campaigns to minimise recruitment of urban debris, for example, 
education of the local community and riverside residents through informational 
flyers and community days such as those provided by the waterway charity, 
Thames21. 

Use sensitive management techniques 
See ‘Selective management of in-channel, marginal and emergent vegetation’ in 
Section C2.2. 

Retain some debris in channel 
Entire trees, branches and roots that have fallen into 
watercourses are commonly referred to as ‘large woody 
debris’ (LWD). LWD helps to create a healthy 
functioning freshwater ecosystem and should be 
retained as far as possible. The wood can span the 
width of the channel to accumulate into debris dams. 
LWD can change the physical nature of, and flow in, the 
watercourse.  

There are a number of different ways of managing 
LWD.  

• Leave the LWD in place if there is no risk to flooding. 

(©Healthy Catchments 
guidance) 

http://www.therrc.co.uk/rrc_manual.php
http://www.therrc.co.uk/rrc_manual.php
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• Monitor the LWD to check it’s not becoming a risk. 

• Remove some of the wood to scale down the impact on water levels but retain the 
benefits of improved habitat – see below. 

• Secure or reposition the LWD to make sure it doesn’t drift downstream and block 
culverts or bridges. 

• Remove all or most of the LWD if the impact on water levels creates a flood risk. 

The benefits of this approach include: 

• stabilises channel banks and beds 

• reduces upstream velocities 

• provides habitat for fish 

• creates niche habitats 

• increases floodwater storages upstream 

• traps sediment upstream 

• provides cover, space and food 

• supports invertebrate communities 

 

 C3.2 Reactive trash and debris removal 

 

Remote identification of blockages 
The recommended method for detecting screen 
blockages is to position water level monitors upstream 
and downstream of a screen with the data transmitted, 
normally by telemetry, to an operational centre.  

• Under normal conditions, that is, when a 
screen is relatively free flowing with little debris 
build-up, the difference in the two water levels 
will be small.  

(©Royal HaskoningDHV) 

Summary 

Blockages can be managed by the 
following measures: 

• Remote identification of blockages 
• Mechanical removal techniques 
• Manual removal techniques 
• Retaining some debris in channel 

Cost: ££ 

 (©Healthy Catchments guidance) 

http://www.rhkonnections.com/prs/References/9T8963-Rivacre Brook Siphon Trash Screen Design/rivacre brook syphon 9 9 08 008.jpg
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• When the screen is blocked, there will be a greater difference in level between the 
upstream and downstream sensors. If the blockage remains, this difference will 
increase as the flow increases.  

Alarms can be triggered by the increasing difference between the two water levels. Alarms 
can also be triggered by high upstream water levels alone. 

Physical removal techniques (manual and mechanical) 
It is essential that blockages are removed in a sensitive way to minimise unnecessary 
disturbance to the bed and banks of the channel.  

Some blockages can be removed by hand. These techniques are most suitable for the 
removal of small blockages (typically woody debris or trash) from a channel or upstream of 
an in-channel structure such as a weir, sluice or trash screen, where there is safe access to 
do so. Manual techniques may require in-channel working and may therefore not be suitable 
for all channels.  

Larger blockages may need to be removed using heavier equipment such as excavators or 
large vehicle-mounted winches. Care should be taken to ensure that: 

• only the blockage itself is removed 

• the in situ bed and bank sediment is retained in place  

Although it may be necessary to completely remove trash from the channel, it may be 
possible to retain a proportion of sediment and woody debris while still reducing the risk of 
blockages occurring. For example, there should be a general presumption against removing 
all woody debris and coarse sediment from a channel, as these can frequently provide 
important wildlife habitats.  

Retaining some debris in channel 
See ‘Retain some debris in channel’ in Section C3.1. 
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Technical Support Document D: 
Management considerations and 
governing legislation 

This Technical Support Document details a number of important management 
considerations for when planning your channel management activities. Careful consideration 
needs to be given to a range of management factors such as: 

• Is the watercourse is protected by a statutory designation, or are there priority 
habitats present? 

• What fisheries interests or protected and priority species are supported by the 
watercourse? 

• Does the management option require a WFD compliance assessment? 

A full checklist of these management considerations is presented in Table D1. The table lists 
important factors to consider during the management process and the subsequent actions 
required if your system meets any of these highlighted aspects. 

Work on watercourses has to be carried out within a framework of environmental and 
regulatory legislation which aims to prevent harm to both people and the environment. A 
good understanding of the legislation relevant to channel management is an essential pre-
requisite before you start to plan any channel management activity. You may have 
colleagues who can advise you, such as Biodiversity staff. 

This Technical Support Document provides an overview of some of the critical management 
considerations, with links to relevant organisations and legislation you may need to consult. 
The information given draws heavily from a more extensive range of management 
considerations examined in the Technical Guide of the Aquatic and Riparian Plant 
Management Guide.  

Table D1: Management checklist 

Consideration Action required 

Is the watercourse designated or 
does it flow into, through or out of a 
statutory designated nature 
conservation site? 

If YES – contact Natural England or Natural Resources 
Wales. You may require consent.  

Is the watercourse located adjacent 
to or within? a Scheduled 
Monument? 

If YES – contact English Heritage or Cadw. You may 
require consent. 

Does the watercourse support 
protected species? 

If YES – seek advice from Biodiversity staff and implement 
appropriate mitigation measures and working practices 
when conducting management. Consider modifying 
management, including timing, to avoid adverse impacts. If 
adverse impacts cannot be avoided, contact Natural 
England or Natural Resources Wales for further advice 
and obtain a licence if required. You may need to employ a 
suitably licensed and experienced ecologist to advise you. 

Does the watercourse support If YES – implement appropriate working practices when 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
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Consideration Action required 

priority species or habitats, or 
notable and/or rare species? 

conducting management. Consider modifying 
management to avoid adverse impacts. Seek advice from 
Biodiversity staff. Contact Natural England or Natural 
Resources Wales for further advice if required. 

Are spawning fish present? If YES – implement appropriate working practices when 
conducting management. If possible, time works to avoid 
spawning season. Contact the Environment Agency for 
further advice if required. 

Do the proposed management works 
require a WFD Compliance 
Assessment? 

If YES – assess the ecological and hydromorphological 
impacts of the proposed management works. Consult with 
the Environment Agency/ Natural Resources Wales 
/IDB/LLFA for further advice. 

Do the proposed management works 
fall under the EIA Regulations? 

If YES – assess the environmental impacts of the 
proposed management works and determine whether an 
Environmental Statement is required. You will need to 
advertise and consult on the outcome of the assessment. 

Have you identified all health and 
safety implications? 

Ensure that: 
• all necessary risk assessments are made 
• risks have been avoided or reduced as far as 

practicable 
• safe systems of work are in place for residual risks 
• operatives are properly trained, instructed and 

provided with appropriate personal protective 
equipment (PPE) 

Have you considered biosecurity? Assess the level of risk posed by the management works 
and put in place appropriate biosecurity measures. 

Will the proposed management 
works create waste which requires 
disposal? 

If YES – register waste exemptions or apply for permits 
where necessary. If waste has to be removed from site, 
ensure it is taken by a licensed waste carrier to a suitably 
authorised landfill site. 

Do the proposed management works 
require Flood Defence/Land Drainage 
consent? 

If YES – apply to the appropriate authority for consent. 
Holding preliminary discussions with the appropriate 
authority before submitting any application is advised.  

Do the proposed management works 
require the use of herbicide in or 
near water? 

If YES – apply to the Environment Agency/Natural 
Resources Wales for agreement. Further guidance on the 
use of herbicides in or near water is provided in Technical 
Support Document C. 

Have you explored the possibility of 
partnership working? 

Identify and consult with any other interested parties and 
consider setting up a partnership/working group to 
undertake management. 

Have you considered management in 
the context of the wider catchment? 

Ensure upstream and downstream watercourse function(s) 
and management requirements are identified and 
integrated within a catchment-scale approach. 

Source: Aquatic and Riparian Plant Management Guide, Technical Guide, Table 4.1  

D1 Designated sites 
Watercourses may have a specific designation such as: 

https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
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• Special Area of Conservation (SAC) 

• Special Protection Area (SPA) 

• Ramsar site 

• Site of Special Scientific Interest (SSSI)  

Such sites are designated under statute because they contain habitat types and species of 
nature conservation value described as ‘special interest features’. Statutory designated sites 
have conservation objectives which define the desired state for each of these features. Such 
features are said to be in ‘favourable condition’ when they are being managed in a way 
which maintains their nature conservation value. 

Channel management activity may be required to maintain or achieve a favourable 
condition. The management of any watercourse within a statutory designated site must be 
agreed in writing with Natural England or Natural Resources Wales. You may need to tailor 
your specific management action so as not to compromise any conservation objective. If any 
consents are required then the regulator will be required to consult with Natural England or 
NRW prior to giving permission. 

The presence of designated heritage sites such as Scheduled Monuments within, or 
immediately next to a watercourse could also constrain channel management activities. 
Consent may be required from English Heritage (in England) or Cadw (in Wales) to deposit 
any dredged or plant material removed from a watercourse on land in, on or under which 
there is such a monument. 

 

 

 

 

 

 

Key points 

If your channel of interest is statutorily designated for nature conservation, you need to 
contact Natural England or Natural Resources Wales to agree any management. 

If your channel of interest is adjacent to a designated heritage site and you are 
considering options involving dredged and/or vegetative material, you need to contact 
English Heritage or Cadw.  

 
Further information on designated nature conservation sites  

• Multi Agency Geographic Information for the Countryside (MAGIC) 
(www.magic.gov.uk) 

• Natural England guidance on SSSIs and historical monuments  
(https://www.gov.uk/sites-of-special-scientific-interest-and-historical-monuments 

• Conservation, biodiversity and wildlife: work of Natural Resources Wales  
(http://naturalresourceswales.gov.uk/conservation-biodiversity-and-wildlife/?lang=en) 

Further information on Scheduled Monuments  

• English Heritage guidance on Scheduled Monument consent  
(www.english-heritage.org.uk/professional/advice/our-planning-role/consent/smc/) 

• Cadw guidance on Scheduled Monument consent  
(http://cadw.wales.gov.uk/historicenvironment/help-advice-and-
grants/makingchanges/schedmonconsent/?lang=en) 

 

http://www.magic.gov.uk/
https://www.gov.uk/sites-of-special-scientific-interest-and-historical-monuments
http://naturalresourceswales.gov.uk/conservation-biodiversity-and-wildlife/?lang=en
http://www.english-heritage.org.uk/professional/advice/our-planning-role/consent/smc/
http://cadw.wales.gov.uk/historicenvironment/help-advice-and-grants/makingchanges/schedmonconsent/?lang=en
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Likely sources for records relating to the presence of protected species 

• National Biodiversity Network (NBN) Gateway (https://data.nbn.org.uk) 

• Local Environmental Records Centres (www.alerc.org.uk) 

Relevant legislation  

• Wildlife and Countryside Act 1981 (as amended) (http://jncc.defra.gov.uk/page-1377) 

D2 Protected species 
There are a number of species associated with watercourses that receive special protection 
under various European and UK laws. 

A number of watercourses are designated due to the presence of protected species. For 
some of these sites, management of aquatic and riparian plants is required to maintain the 
site’s nature conservation interest.  

Channel management has the potential to adversely impact on protected species found 
within the watercourse and also those that may be located on the banks or within adjacent 
habitats. Such species include nesting birds, water vole Arvicola amphibious, otter Lutra 
lutra and white-clawed crayfish Austropotamobius pallipes. Protected wild animals and 
plants are detailed in Schedules 5 and 8 respectively of the Wildlife and Countryside Act 
1981. 

When planning the management of aquatic and riparian plants within watercourses it is 
important to know if protected species are present. Species and habitats listed under 
Sections 41 and 42 of the natural Environment and Rural Communities Act (known as 
“priority species and habitats”) should also be screened for. Although not protected to the 
same extent, all public bodies have duties toward priority species and habitats. 

Operating authorities that carry out management of watercourses on a regular basis are 
likely to have built up a database of protected species records. Where no records exist, 
information may be available from desk-based sources such as the National Biodiversity 
Network (NBN) Gateway, local wildlife groups and/or Local Environmental Records Centres.  

Additionally, surveys for protected species may be required. You may require a licence from 
Natural England or Natural Resources Wales to survey for protected species. Biodiversity 
staff or a suitably experienced ecologist will be able to advise. 

 

 

 

 

 

D3 Fisheries 
Watercourses in the UK support internationally important freshwater fisheries particularly 
European eel and salmon. Consideration should be given to any potential impacts of 
channel management activities on spawning areas, the shelter available for fry and/or 
impacts on the invertebrates on which these fisheries may be dependent.  

Key point 

You need to determine whether or not your watercourse supports protected species 
before starting works. If your works impact protected species then you may need a 
licence. You will need to plan for how your works will avoid, mitigate and compensate for 
any impacts. 

http://www.alerc.org.uk/
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Key points 
It is important to establish whether your watercourse supports important fisheries 
populations.You must plan for your works to avoid impact to these populations. 

Under the Salmon and Freshwater Fisheries Act 1975 it is an offence to wilfully disturb any 
spawn or spawning fish, or any bed, bank or shallow on which any spawn or spawning fish 
may be. 

The Eels (England and Wales) Regulations 2009 afford new powers to the Environment 
Agency to implement measures for the recovery of European eel stocks.  

The presence of fish should always be a consideration when planning channel management 
activities. Impacts on fisheries can be greatly reduced through considering the timing of 
activities e.g. avoiding spawning periods. 

 

 

 

 

 

D4 Water Framework Directive 
The Water Framework Directive aims to protect and improve the water environment. It 
requires European Union (EU) Member States to divide up the water environment into 
management units called water bodies. These include parts of rivers, streams, lakes, 
reservoirs, estuaries, coastal waters, canals and groundwaters.  

The general objective of the WFD is for each water body to achieve ‘good status’ and to 
protect water bodies by preventing deterioration in status. WFD status is made up of 
ecological and chemical components. Environmental objectives are set for each water body 
to help protect and improve its quality.  

Some water bodies are designated as ‘artificial’ or ‘heavily modified’ water bodies under the 
WFD. These are water bodies that have been substantially altered to provide benefits for 
human society. For example, flood embankments may have been built to provide flood 
protection for a town, a channel may have been deepened to enable navigation or a river 
may have been impounded and a reservoir constructed to supply drinking water. Where 
certain criteria are met, these physically altered water bodies can be designated as ‘artificial’ 
or ‘heavily modified’. Artificial and heavily modified water bodies have an objective to meet 
good ecological potential rather than good ecological status. They must still meet good 
chemical status. Good ecological potential is when every effort has been taken to allow the 
water body to support the best ecology it can, given its specified use(s). 

Physical works that occur in and around channels could potentially conflict with these legal 
requirements and/or cause harm to the water environment.  

Although the Environment Agency is the overall authority charged with meeting the 
objectives of WFD in England and Natural Resource Wales in Wales, it is the individual 
operating authorities who are responsible for ensuring that they have regard to WFD when 
carrying out their activities such as issuing permits or licences for physical works in 
channels, or carrying out those works themselves. 

An applicant applying for a consent or licence to undertake physical works in or around a 
channel that is designated as main river may be required to provide the Environment Agency 

Relevant legislation  

• Salmon & Freshwater Fisheries Act 1975 (www.legislation.gov.uk/ukpga/1975/51) 

• The Eels (England and Wales) Regulations 2009 
(www.legislation.gov.uk/uksi/2009/3344/made) 

 

http://www.legislation.gov.uk/ukpga/1975/51
http://www.legislation.gov.uk/uksi/2009/3344/made


Technical Support Document D: Management considerations and governing legislation 

Channel Management Handbook   146 

or Natural Resource Wales (the relevant operating authority in that situation) with information 
to demonstrate the proposed works meet the requirements of the WFD. If the works are in 
ordinary watercourses then the applicant will need to satisfy the lead local flood authority. 

To demonstrate that physical works in channels protect and, where appropriate, improve the 
water environment, channel managers should be able to show via an assessment that:  

• works will not lead to deterioration in the quality of a water body 

• works will not prevent the future improvement of a water body 

If, following assessment, it is concluded by the relevant operating authority that physical 
works pose a risk of causing deterioration or preventing the achievement of good status, 
channel managers will only remain compliant with the WFD if they can demonstrate that the 
works meet the criteria of Article 4.7 of the WFD.  

Article 4.7 is a defence against a breach of WFD objectives. When certain strict criteria are 
met, a scheme or physical works that pose a risk of deterioration or a failure to achieve good 
status or potential objectives can remain compliant with the WFD. 

D4.1 How can channel management lead to deterioration in WFD status?  

Channel management can: 

• modify the size and shape of a channel 

• reduce or increase the flow of water 

• introduce artificial materials  

• remove sediment and/or vegetation from the channel  

Such physical modification or changes to flow can affect physical habitat. Physical habitat is 
essential for fish, macrophytes and invertebrates to live and thrive.  

There is a risk of deterioration in WFD status from physical works due to direct or indirect 
impacts on: 

• physical habitat 

• water quality 

• fish 

• macrophytes  

• invertebrates 

Physical works can directly alter or remove physical habitat and could impact on fish, 
macrophyte and invertebrate populations. This may lead to deterioration in ecological status 
and a breach of WFD requirements. 

Physical works can indirectly impact fish, macrophytes and/or invertebrates by changing how 
physical habitat is created and maintained (the geomorphology of the channel), or by 
changing water quality. These changes often occur over longer timescales. For example, 
work to remove sediment from a channel, will interrupt the transfer of sediment downstream 
and stop it forming habitats. 
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D4.2 How do physical works prevent future improvement of the water body? 

When a water body is not at good status, restoration actions or mitigation measures may be 
planned or underway. Physical works in or around the channel could conflict with these 
planned improvements.  

For example, a new impoundment structure is proposed in part of a catchment that has a 
weir removal programme planned or underway with the purpose of allowing migratory fish to 
reach the upper reaches of the river and hence achieve good status. Building a new weir 
would be in direct conflict with this programme and, as a result, could prevent the 
achievement of good status in the water body. It could only be justified if the strict criteria of 
Article 4.7 would be met. 

Does a river basin management plan take account of the proposed activity? 
Some ongoing maintenance activities in artificial and heavily modified water bodies are 
already taken account of in the most recent set of RBMPs. Ongoing maintenance activities in 
such water bodies should not lead to their deterioration where they: 

• are related to the reason for the water body’s designation 

• incorporate mitigation measures identified in the RBMP  

• do not change the geographical location, extent, technique or frequency from that 
given in the original  designation  

Note that this applies only to ongoing maintenance works in artificial and heavily modified 
water bodies.  

D4.3 Does the proposed scheme already require an EIA?  

If works require an EIA under the Environmental Impact Assessment Directive 2011/92/EU, 
the EIA should be used to collect the information required to demonstrate the works meet 
the legal requirements to protect and improve the water environment under the WFD.  

Where a European designated site is impacted, this will require a separate Habitats 
Regulations Assessment (HRA).  

Where a WFD assessment, EIA and/or HRA are required, it is recommended that these 
assessments are, wherever possible, carried out together. 

D4.4 How the Environment Agency assess WFD compliance  

It is up to each operating authority to satisfy themselves that physical works are not contrary 
to WFD objectives. Below is a high level description of how the Environment Agency 
approaches this. 

The flow chart shown in Figure D2 summarises the Environment Agency’s approach to 
assessing compliance with the WFD.  
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Figure D2: Flow chart for an Environment Agency WFD compliance assessment 
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Data collection 
Basic data is collected about the proposed physical works and WFD water body(ies), and 
the nature conservation, heritage, landscape or fisheries features.   

Risk screening 
(a) Screening for high status 
The aim is to identify if proposed physical works are in or near water bodies at WFD high 
status or with high status morphology. 

‘High status’ water bodies are those with limited human alteration and which display close to 
undisturbed conditions. Any physical works occurring in a high status water body therefore 
pose a heightened risk of causing deterioration and are scrutinised closely. Only activities 
which demonstrate, with a high degree of certainty, that they will not cause deterioration of 
any element in a high status water body are allowed.  

Operational and regulatory teams from the Environment Agency check whether the 
proposed works occur in or near a high status water body. If this is the case, Environment 
Agency Area experts advise operational teams (for Environment Agency’s own works) or 
applicants (for works submitted for consent/licence) on the assessment requirements. To 
ensure proper scrutiny, proposals in or near high status water bodies are sent to the Area’s 
fisheries, biodiversity, geomorphology and water quality experts for further consideration.  

(b) Screening for risk of WFD deterioration and risk to water body status/ potential 
objectives 

The aim is to identify if there is any risk of the channel management works causing WFD 
deterioration or conflicting with any planned water body improvement measures or actions.  

The proposed physical works are screened against a table of WFD risk screening 
thresholds. The thresholds that are relevant to channel management are set out in Table D2. 
These thresholds indicate if the activity poses a risk to the delivery of WFD objectives and 
indicate whether further assessment is needed beyond the risk screening stage.  

Table D2: Risk screening thresholds 

Type of activity or 
modification 

Length Further WFD 
assessment required? 

Sediment management Any length or extent Yes 

Channel widening, 
deepening, straightening or 
realigning 

Any length or extent Yes 

Riparian vegetation 
management 

Undertaken over >20 m of channel 
length 

Yes 

Undertaken over ≤20 m of channel 
length 

No 

In stream vegetation 
management 

Undertaken over >20 m of channel 
length 

Yes 

Undertaken over ≤20 m of channel 
length 

No 

Woody debris management  Undertaken over >20 m of channel 
length 

Yes 

Undertaken over ≤20 m of channel No 
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Type of activity or 
modification 

Length Further WFD 
assessment required? 

length 

Removal of urban trash Any length No 

 

Further assessment  
Where the thresholds shown in Table D2 are exceeded ecology and geomorphology experts 
at the Environment Agency discuss the specific requirements for further assessment with the 
applicant. Depending on the site-based risk and the exact nature of their proposal, either no 
further assessment is needed at this point or more detailed survey work is required.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
D5 Environmental assessment 

It is possible that your planned channel management activity will require a formal EIA. An 
EIA will certainly be required, for example, you are planning any modification to the channel 
(widening, narrowing, deepening) or the installation of structures to alter flow characteristics. 
More routine management activities such as grass cutting or management of aquatic plants 
are unlikely to require an EIA. 

Under the Environmental Impact Assessment (Land Drainage Improvement Works) 
Regulations 1999 (as amended), drainage bodies (the Environment Agency, Natural 

Key points 

Understanding which elements (for example, ecological and physiochemical) of your 
watercourse need to be improved (if necessary) to meet WFD standards will enable you to 
select the most appropriate management techniques to meet these requirements. 

Using the Environment Agency’s approach to WFD compliance assessment will help to 
ensure that your channel management activities are compliant. 

Further information on the Water Framework Directive 

• European Commission's introduction to the Water Framework Directive 
(http://ec.europa.eu/environment/water/water-framework/index_en.html) 

• Policy: Improving water quality 
(www.gov.uk/government/policies/improving-water-quality) 

Details of RBMPs  

• River basin management plans in England  
(www.gov.uk/government/collections/river-basin-management-plans) 

Further information about WFD implementation and mitigation measures  

• Healthy Catchments – managing for flood risk and the Water Framework Directive 
(http://www.ecrr.org/RiverRestoration/Floodriskmanagement/HealthyCatchmentsmana
gingforfloodriskWFD/tabid/3098/Default.aspx) 

http://ec.europa.eu/environment/water/water-framework/index_en.html
http://ec.europa.eu/environment/water/water-framework/index_en.html
https://www.gov.uk/government/policies/improving-water-quality
http://www.restorerivers.eu/RiverRestoration/Floodriskmanagement/HealthyCatchmentsmanagingforfloodriskWFD/tabid/3098/Default.aspx
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Resources Wales, IDBs and LLFAs/local authorities) are required to determine whether 
‘improvement works’ will have a significant impact on the environment. 

Land drainage improvement works performed by drainage bodies are ‘permitted 
development’ under the Town and Country Planning (General Permitted Development) 
Order 1995 and are exempt from planning permission.  

For European designated sites (SACs and SPAs), provisions in the Town and Country 
Planning (General Permitted Development) Order 1995 and the Conservation of Habitats 
and Species Regulations 2010 (as amended) are designed to ensure that permitted 
developments likely to have a significant effect on a European site cannot go ahead unless 
the local planning authority has determined, after consultation with Natural England or 
Natural Resources Wales, that the development would not affect the site’s integrity.  

 

 

 

 

 

 

 

 

 

 

D6 Waste management 
The management of aquatic and riparian plants, particularly by physical techniques, may 
create waste which requires disposal. 

Under the Environmental Permitting Regulations (England and Wales) 2010 (as amended), 
you must either register for an exemption or apply for a permit (www.gov.uk/get-an-
environmental-permit) to carry out waste operations. Registration for an exemption is free. 
For a list of exemptions, see Table 4.2 of the Technical Guide in the Aquatic and Riparian 
Plant Management Guide series. 

 

 

 

 

 

 

 

 

 

Guidance on the EIA Land Drainage Improvement Works) Regulations  

• The Environmental Impact Assessment (Land Drainage Improvement) Regulations 1999: 
Notes for Guidance (PDF, 46 KB)  

• The Environmental Impact Assessment (Land Drainage Improvement Works) (Amended) 
Regulations 2005: Notes for Guidance (PDF, 44 KB) 

Key points 

If the planned channel management work is likely to have an impact on the environment, 
you need to undertake an EIA. 

 

             
              

 

Key points 

It is essential to consider the full lifecycle of your management intervention, including the 
disposal of any waste. 

Further information about waste exemptions  

• Registering as exempt  
(www.gov.uk/environmental-permit-how-to-apply/register-as-exempt) 

• Waste exemptions: using waste  
(www.gov.uk/government/collections/waste-exemptions-using-waste) 

• Waste exemptions: treating waste  
(www.gov.uk/government/collections/waste-exemptions-treating-waste) 

• Waste exemptions: disposing of waste  
(www.gov.uk/government/collections/waste-exemptions-disposing-of-waste) 

• Water discharge and groundwater activity exemptions  
(www gov uk/water-discharge-exemptions) 

http://www.gov.uk/get-an-environmental-permit
http://www.gov.uk/get-an-environmental-permit
http://www.gov.uk/get-an-environmental-permit
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
https://www.gov.uk/government/publications/aquatic-and-riparian-plant-management-controls-for-vegetation-in-watercourses
http://archive.defra.gov.uk/environment/flooding/documents/policy/guidance/eiaguide1999.pdf
http://archive.defra.gov.uk/environment/flooding/documents/policy/guidance/eiaguide1999.pdf
http://archive.defra.gov.uk/environment/flooding/documents/policy/guidance/eia-guidance.pdf
http://archive.defra.gov.uk/environment/flooding/documents/policy/guidance/eia-guidance.pdf
https://www.gov.uk/environmental-permit-how-to-apply/register-as-exempt
https://www.gov.uk/government/collections/waste-exemptions-using-waste
https://www.gov.uk/government/collections/waste-exemptions-treating-waste
https://www.gov.uk/government/collections/waste-exemptions-disposing-of-waste
hhttps://www.gov.uk/water-discharge-exemptions
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Further information on flood defence consents  

• Apply for a flood defence consent  
(www.gov.uk/flood-defence-consent-england-wales) 

• River maintenance and drainage charges: farmers and landowners 
(www.gov.uk/river-maintenance-and-drainage-charges-farmers-and-landowners) 

Details for IDBs and LLFAs  

• Association of Drainage Authorities (www.ada.org.uk) 

• Local Government Association’s flood risk portal (www.local.gov.uk/floodportal) 

Key points 

Responsibilities for flood risk management are split between:  

• Environment Agency or Natural Resources Wales – main rivers 

• Lead Local Flood Authorities (LLFAs) – ordinary watercourses 

• Internal Drainage Boards (IDBs) – watercourses in their drainage districts 

If you are a landowner adjacent to a watercourse it’s likely you’ll need consent to carry 
out work or comply with the Environment Agency’s Regulatory Position Statement. 

 

 

 

 

D7 Flood risk management and flood defence consents 
Flood risk management is primarily regulated by the Water Resources Act 1991 and the 
Flood and Water Management Act 2010. These acts describe the roles and responsibilities 
of the operating authorities and form the basis for their operational, supervisory, regulatory 
and executive powers to do work in the fluvial environment. With respect to flood risk 
management, the operating authorities are: 

• Environment Agency for all main rivers 

• Internal Drainage Boards for their respective internal drainage districts 

• Lead Local Flood Authorities for ordinary watercourses (that is, not a main river) 

The Environment Agency carries out work on main rivers using the permissive powers 
granted it under the Water Resources Act 1991. Work on main rivers by others requires 
flood defence consent under Environment Agency regional flood defence byelaws which 
operate under sections 210–211 and Schedule 25 of the Water Resources Act 1991. The 
Environment Agency’s Regulatory Position Statement on De-silting (PDF, 508 KB) is being 
trialled in pilot locations up to 14 March 2015. It allows landowners to help manage flood risk 
by carrying out de-silting work in main rivers without having to obtain flood defence 
consents. The aim is to make it easier to carry out certain low risk de-silting activities while 
not compromising the environment. 

In some areas, local land drainage byelaws may require you to obtain consent for activities 
on an ordinary watercourse. Specific byelaws may be in place made by the Lead Local 
Flood Authority or, where applicable, the Internal Drainage Board.  

 

 

 

 

 

 

https://www.gov.uk/flood-defence-consent-england-wales
https://www.gov.uk/river-maintenance-and-drainage-charges-farmers-and-landowners
http://www.local.gov.uk/floodportal
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/307606/LIT_8807_EA_March_14_REVISED_DESILTING_RPS.pdf
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Technical Support Document E: 
Techniques for assessment 

This Technical Support Document contains information on techniques to help you find out 
more about your channel. The techniques are listed in Table E1. 

Table E1: Assessment techniques for channels 

Technique number Technique 

1 Anecdotal evidence 

2 Catchment surveillance 

3 Aerial survey 

4 Repeat fixed point photography 

5 Channel cross-section survey 

6 Bed-sediment analysis (grab samples) 

7 Bed-sediment analysis (re-suspension) 

8 River Habitat Survey (RHS) and geomorphological RHS (GeoRHS) 

9 River Corridor Survey 

10 Electrofishing 

11 Flow estimation 

12 Turbidity and flow monitoring 

13 Bank erosion 

14 Rapid geomorphological assessment 

15 Fluvial audit 

16 Predictive models 

17 Hydraulic modelling 

18 Sediment modelling 
 

Each technique is described below along with an indication of who can carry out the 
technique and potential costs. 

Cost bandings are as follows: 

£ – low cost 

££ – medium cost 

£££ – high cost 
 

Abbreviations used for Environment Agency teams are: 

FCRM Flood and Coastal Risk Management  

CSF Catchment Sensitive Farming 

FRB Fisheries, Recreation and Biodiversity 
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  Who can carry out technique? 
Environment Agency staff such as 
Environment Officers and FRB staff 

Potential cost 
£ – staff time, vehicle costs 

Who can carry out technique? 
Environment Agency staff such as 
Environment Officers, CSF or FRB staff 

Potential cost 
£ – staff time, vehicle or phone costs 

Observations by people living and working in the catchment can provide important 
evidence on factors such as historic channel form, sediment sources and flow variation. 
The Environment Agency’s Area public relations officer or similar Natural Resources 
Wales staff is recommended as the first person to contact for additional local information. 
The following may also be able to provide valuable information: 

• long-serving members of staff 
• local residents 
• parish groups 
• recreational users of the river 
• river trusts 
• conservation groups 

The evidence obtained tends to be qualitative and can vary in detail, but can be useful for 
developing a broad, initial understanding of the catchment and channel issues. Where 
possible, information should be verified through follow-up work.  

Use this technique as a first step when you need to improve your understanding of the 
channel’s wider context to help target monitoring.  

1. Anecdotal evidence 

A reconnaissance survey in the catchment is usually performed by driving or walking and, 
where access is possible, making observations of sediment-related features. The survey 
is best done during or following wet weather. It can help to confirm features and 
observations from desk studies. Take a camera to record evidence, noting the location of 
any pictures. Some of the things to look out for include: 

• land use 
• water levels 
• flow types 
• channel conveyance 
• bank stability 
• evidence of erosion in fields 
• river uses 
• evidence of deposition of sediment in the river 
• ecology 
• pathways that link the surrounding land to the river 
• land management that restricts/enhances linkage between the field and the river 

A catchment surveillance run is useful for developing a general understanding of the 
wider context and principles that may affect your channel. The survey can help to confirm 
understanding gained from desk studies. It may also identify the root cause of specific 
issues and help to target further detailed investigations. This is a complementary method 
to the desk study. 

2. Catchment surveillance 
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Who can carry out technique? 
Anyone with an understanding of channel 
dynamics – possibly with Environment 
Agency FCRM teams 

Potential cost 
£–£££ – acquiring some images is low 
cost or free (for example, Google Earth), 
but new, high resolution images may be 
expensive 

Who can carry out technique? 
Environment Agency staff such as 
Environment Officers and FRB staff 

Potential cost 
£ – cost of photography 

Aerial images such as photographs allow identification of factors that may lead to issues 
such as sediment erosion, transport and deposition. Photographs are useful for visual 
identification of potential sources, pathways and depositional features, particularly in 
areas that are not easily accessible from the ground. 

Photographs are useful for gaining a conceptual and broad understanding of the 
catchment and an overall view of potential linkages. Aerial images can help to confirm 
features and observations made from desk studies. Use when you need to improve your 
overall, qualitative understanding of sediment sources, pathways and stores in the 
catchment and to help target detailed monitoring. 

Images may be available from Environment Agency FCRM teams or online sources such 
as Google Earth. Alternatively, bespoke flights can be made. Rivers trusts may have river 
corridor images. The cost of obtaining high resolution images may not be justified by the 
greater information that can be derived. 

Ultimately, the approach gives a limited understanding of processes operating in the 
catchment but can help to identify specific areas for surveillance. 

3. Aerial survey 

This technique involves taking images of specific features from the same point at different 
times. Locations can be geo-referenced using a global positioning system (GPS). 

The images can be specifically commissioned current images or historic images, which 
also give an indication of catchment changes. They may be simple photographs or more 
complex technologies such as LiDAR (radar images), although cost may restrict repeat 
imagery. 

Comparing images taken at different times will allow you to see how the landscape has 
evolved, in particular with regard to erosional or depositional features. The technique 
provides good evidence of landscape change but does not reflect processes that are 
operating well enough. 

Images can be analysed qualitatively to identify important changes in features or can be 
digitally overlain and analysed quantitatively. 

Use this technique when you wish to improve your understanding of changes in channel 
and catchment features over time. 

The Guidebook of Applied Fluvial Geomorphology provides more information. 

4. Repeat fixed point photography 

http://randd.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=10695
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Who can carry out technique? 
Environment Agency staff, consultant or 
contractor 

Potential cost 
£  

Who can carry out technique? 
Environment Agency staff, consultant or 
contractor 

Potential cost 
£ – although requires maintenance 

 
A repeat topographic survey of representative channel cross-sections enables changes in 
the profile of channel bed and banks to be assessed. 

Surveys should be geo-referenced and taken from a fixed point. Photographic evidence 
to accompany the survey data is recommended. 

The results can indicate factors such as where bank erosion is occurring and where 
sediment is being deposited. 

Cross-section survey data can be compared to show the rate and location of channel 
change over time. Data can be presented as a spreadsheet or as a cross-section 
diagram. 

Use this technique when issues related to bank erosion and/or deposition on the river bed 
have been identified. 

5. Channel cross-section survey 

 
This method provides specific point data on fine sediment content within the bed of the 
river channel.  

A sample of the bed of the river is made by taking a ‘bite’ of bed material using a device 
called a grab. The sediment collected in the grab is removed from the river for analysis. 

This technique can give you a simple estimate of how habitats can change through the 
deposition of sediment. Analysis of the particle size of sediment can help to understand 
the link between sediment and deposition of contaminants. 

Grab samples of bed material provide an indication of the sediment composition at that 
specific location at that specific sample time. 

Use this technique when issues related to sediment regarding deposition on the river bed 
have been identified.  

The technique is best suited to deep channels with sandy/silty beds and sampling off 
bridges when the river bed is not accessible. 

6. Bed-sediment analysis (grab samples) 



Technical Support Document E: Techniques for assessment 

Channel Management Handbook   158 

 

 

 

 

 

 

 

 

 

 

 

 

  
Who can carry out technique? 
Environment Agency staff such as 
Environment Officers and FRB staff 

Potential cost 
£  

Who can carry out technique? 
Accredited consultants, Environment Agency 
staff trained in the current version of RHS 

Potential cost 
£–££ – requires staff time for site-based 
surveys 

The survey is designed to characterise and assess in broad terms the physical structure 
and vegetation of freshwater streams and rivers. For example, for sediment monitoring it 
identifies geomorphological features such as substrate, depositions, bars, berms, pools, 
eroding banks and land use (potential sediment sources). 

A survey is carried out by walking 500-metre reaches of the river bank/channel. 
Observations (including physical attributes, banktop structure, land use and channel 
vegetation) are made at 10 equally spaced spot checks along the channel and a ‘sweep 
up’ assessment made to cover the whole 500 metres. Information on valley form and land 
use in the river corridor provides additional context.  

The survey can also be used to assess how modified a reach is and how this compares 
with other rivers. The Urban RHS can be used in urban areas. The GeoRHS includes 
additional consideration of the linkage of the channel to the floodplain. 

The River Habitat Survey Guidance Manual: 2003 version and the GeoRHS Guidance 
Manual describe the survey method. Further information is available from the 
Environment Agency’s National Environmental Monitoring Service team who can advise 
on accredited surveyors, costs and contracts. 

Use this technique to link factors within your channel (for example, sediment to ecology). 
It can be used to assess habitat quality by calculating a habitat modification score and a 
habitat modification class. The role of sediment in habitat quality can be assessed. 

8. River Habitat Survey (RHS) and geomorphological RHS (GeoRHS) 

Samples of fine sediment deposited in the river bed can be collected using a cylinder 
placed on the bed of the river to confine an area of the bed. The bed is stirred up to 
release the stored fine sediment and a sample of the stirred-up sediment is collected. The 
concentration of fine sediment in the sample can be used to estimate the volume of 
sediment deposited. 

Automated re-suspension cylinders apply a known velocity shear stress to an isolated 
section of the river bed so as to determine the re-suspension potential of particular 
sediment grades. 

The technique is useful if you need to know how much fine sediment is deposited, for 
example, to understand impacts on salmon spawning habitats. The technique works 
particularly well for gravel bed rivers. 

This technique is also part of the methodology for a Riffle Sedimentation Survey (RSS), a 
technique developed by the Environment Agency in conjunction with the Game and 
Wildlife Conservation Trust. An RSS looks at overall riffle characteristics and sediment 
deposition to assess habitat quality. 

7. Bed-sediment analysis (re-suspension cylinder) 

https://www.gov.uk/government/publications/river-habitat-survey-guidance-manual
https://www.gov.uk/government/publications/refined-geomorphological-and-floodplain-component-river-habitat-survey-georhs
https://www.gov.uk/government/publications/refined-geomorphological-and-floodplain-component-river-habitat-survey-georhs
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Who can carry out technique? 
Environment Agency FRB teams and 
consultants 

Potential cost 
£–££ 

Who can carry out technique? 
Environment Agency Sampling and 
Collection or FRB teams 
Accredited consultants 

Potential cost 
Cost of staff time per day plus equipment 

This survey identifies the ecological and morphological features of a reach.  

A survey is carried out by walking 500-metre reaches of the river bank and channel, 
mapping features on a base map. A record is made of features within 50 metres of the 
banktop. It includes ecology and morphology, flow features, substrate, bank structure, 
vegetation types, land use, eroding banks, bars or berms.  

Standardised maps of vegetation structure along 500 metres stretches of river are 
produced, providing a detailed outline of the physical habitat available for aquatic 
animals, coupled with botanical survey of all vascular plants recorded in each stretch. 

The ‘River Corridor Surveys Methods and Procedures (Conservation Technical 
Handbook)’ issued by the National Rivers Authority in 1992 provides details of the 
methodology. Further information is available from Environment Agency FRB and 
Environmental Monitoring teams. 

 

9. River Corridor Survey 

This technique provides an assessment of the fish population within a given channel 
area. It can be used at any time, but is not advisable in high temperatures due to stress 
and low dissolved oxygen, or in winter due to possible fish aggregations.  

Results are annotated on maps and geographical information system (GIS) outputs 
recording the location of reeds. The survey can help to identify areas of gravel bed 
sufficiently unimpacted by sediment ingress to still be used for spawning. 

Surveys of fish populations are carried out by wading, or from a boat and working 
between two stop nets. Operators move with a hand-held anode and net, and with a 
trailing cathode passing a current through the water. The current stuns the fish, which are 
then visible and can be captured.  

Further information on methodology is available from Environment Agency Fisheries or 
Environmental Monitoring teams. 

This technique is useful if observations show issues that could be impacting fish 
populations such as a high level of fine sediment deposition in gravels.  

 

10. Electrofishing 
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Who can carry out technique? 
Environment Agency FCRM staff 
Consultant or contractor 

Potential cost 
£  

Automatic monitoring data enable a detailed temporal understanding of various hydraulic 
factors in the river. 

This technique can be useful in gaining a detailed understanding of when sediment is 
transported and to establish how much sediment is transported. This is done by 
combining a turbidity-derived sediment concentration record with a record of flow 
collected at the same point and at the same time, thus allowing an estimate of sediment 
load to be made.  

In this instance, flow is derived from automatic depth readings using stage discharge 
relationships. Turbidity probes measure suspended solids levels at set intervals. This 
allows changes in sediment concentration to be measured during individual storm events 
and the longer term.  

High frequency, event-based monitoring is required to capture sediment concentrations 
before during and after a rainfall event. This allows detailed temporal understanding of 
suspended sediment in the river. Routinely collected monitoring data are generally limited 
by the frequency of collection. 

In the long term, this technique can help to identify the effectiveness of any sediment 
reduction measures implemented within the catchment. 

12. Turbidity and flow monitoring 

Who can carry out technique? 
Environment Agency staff such as 
Hydrology, Water Resources Management 
and FRB staff 
Consultant or contractor 

Potential cost 
££ 

There is an extensive gauging station network in the UK, but not all streams are gauged 
and not all the existing gauges will be at a suitable location within the catchment. 

Flows can be estimated using the methods detailed in the Centre for Ecology & 
Hydrology’s Flood Estimation Handbook, which estimates flow based on catchment 
characteristics and catchments with similar characteristics in the UK. No fieldwork is 
undertaken. 

This technique will provide you with an estimate of flow where no flow gauging exists for 
a specified period of time. This can be analysed alongside other data to provide an 
understanding of the relationship between flow and other variables such as sediment 
dynamics. 

 

11. Flow estimation 

http://www.ceh.ac.uk/products/publications/cehpublications-h-fehorderhere.html
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The rate of bank erosion can be measured using simple markers in the river bank or on 
top. 

Pins or rods can be driven into the bank and the distance from the top of the pin to the 
bank surface measured on a number of different occasions. 

The rate of bank erosion can also be measured by using marker pegs on the top of the 
bank. The distance to the exposed bank face can be measured on a number of different 
occasions. 

This technique is useful in gaining an understanding of the rate of bank erosion at a 
specific site and the contribution of bank erosion to the total sediment load of the river 
channel. Or it can be used to compare the relative importance of different bank erosion 
sites to target mitigation. Sediment supply from other sources, such as the catchment 
surface, can be assessed alongside bank erosion to develop a catchment sediment 
budget.  

This technique is most useful when all eroding banks have been identified and the 
relative importance of individual sources can be assessed. The rate of erosion may be 
important if a critical piece of infrastructure is threatened. However, more simple repeat 
photography of measuring the bank edge from a fixed point may be just as effective and 
much cheaper and easier. 

13. Bank erosion 

Who can carry out technique? 
EA staff such as Environment Officers and 
FRB staff 
Consultant or contractor 

Potential cost 
£ 

Rapid geomorphological assessments provide a basic level of information and are 
generally used to propose potential solutions to small-scale problems. The technique 
involves a field survey and desk-based study to find a simple explanation of the 
processes occurring. 

The technique provides a high level understanding of processes that may be causing a 
specific problem; the focus tends to be on the geomorphological nature of the problem. 

The Guidebook of Applied Fluvial Geomorphology provides more information.  

14. Rapid geomorphological assessment 

Who can carry out technique? 
Trained Environment Agency staff and 
consultants 

Potential cost 
£–££ 

http://randd.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=10695
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The audit provides a catchment-scale and reach-scale assessment, focusing on sediment 
sources, transport mechanisms and understanding of the drivers of change in sediment 
processes. The audit will often identify ‘hotspots’ for action and provide the basis for a 
catchment-wide approach to more sustainable channel management. 

Detailed mapping of channel sediment features can be carried out according to a set 
format; see the Guidebook of Applied Fluvial Geomorphology for guidance.  

The technique uses a combination of fieldwork to map features, historical maps and 
documented sources.  

15. Fluvial audit 

Who can carry out technique? 
Consultants/specialist contractors 

Potential cost 
££ – will depend on the length of reach 
audited 

The Environment Agency’s Decision Support Tool (DST) can be used to identify land with 
a high or low risk of delivering sediment based on the type of land use. It can also be 
used to assess the potential benefits of management options such as introducing buffer 
strips and other measures to reduce nutrient and sediment delivery to streams. This 
should only be used as a guide to exploring where to target sediment reduction measures 
and is best used in conjunction with other source mapping methods. 

SCIMAP (www.scimap.org.uk) is a software package, developed by Durham and 
Lancester Universities that can model the connectivity of sediments and give an 
indication of relative risk. The SCIMAP framework can be used to generate maps of 
diffuse pollution risk within catchments. SCIMAP aims to determine where within a 
catchment is the most probable source of diffuse pollution. 

DST produces a graphical output that quantifies sediment delivery for 1 km × 1 km 
squares while SCIMAP provides the relative risk of sediment delivery at a 5 m × 5 m 
square resolution. The outputs can be compared to assess sediment delivery under a 
range of land use scenarios, and spatial and temporal scales. 

16. Predictive models 

Who can carry out technique? 
Environment Agency National Research, 
Risk and Forecasting teams 
Specialist contractor 

Potential cost 
Time for processing 
Field data collection if required for 
verification 

http://randd.defra.gov.uk/Default.aspx?Menu=Menu&Module=More&Location=None&Completed=0&ProjectID=10695
http://www.scimap.org.uk/
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Many different methods and models are available for investigating the hydraulics of water 
courses and their associated floodplains. 

Hydraulic modelling can be used to investigate the impact of river management at a 
range of flows and can inform ecological decisions by providing water level, velocity and 
shear stress information.  

In a capital scheme or where river management is proposed, the requirement for 
hydraulic modelling is often driven by flood risk management. It is necessary to provide 
an assessment of the impact on the water levels through a reach and how the flows 
through a watercourse and across the associated floodplain may be affected. The level of 
risk will determine the complexity of the modelling required; for example, if the 
watercourse is through an urban area, the flood modelling required may be more 
detailed.  

Selection of the appropriate approach and the extent of the river model should be related 
to the level of flood risk, the type of river management being proposed and the likely 
impact of the management on upstream and downstream reaches. If the impact is seen 
to be local, a short reach of river can be modelled. If the impact of maintenance may have 
a wider effect upstream or downstream either in increased water levels or changing the 
flow hydrograph, the model needs to extend beyond the areas of likely influence. 

• One-dimensional (1D) modelling: The outputs are flow, water levels and velocities 
in the one dimension along the channel at fixed cross-section points. They can 
simulate flow and/or storage of water on the floodplain. Models can be used in a 
steady or unsteady state depending on the nature of the river and the management 
options being considered. 

• Two-dimensional (2D) modelling: These investigate the flow along and across the 
watercourse and associated floodplains. The watercourse and/or floodplain is 
represented by a 2D grid along and across the channel rather than using cross-
sections at regular intervals as in a 1D model. A combination of 1D and 2D modelling 
can be used, with the 2D grid being used where a higher level of detail on flow 
patterns and velocities is required. 

• Three-dimensional (3D) modelling: These represent flow along and across the 
watercourse and floodplain, and through the depth of the water column. They add a 
further level of detail, complexity, time and costs to modelling but give detailed results 
and are more commonly used to investigate detailed problems such as bridge scour. 

• Conveyance Estimation System (CES): The CES is a model developed by the 
Environment Agency to help investigate river management issues on a more local 
scale. It performs as a 1D, steady state model with good assessment of roughness 
and a facility to vary roughness through vegetation growth and simulate vegetation 
cutting. It can be linked to an ISIS or INFOWORKS model to simulate unsteady flows. 
Download the CES software free of charge (www.river-conveyance.net) 

An assessment of the data requirements, indicative costs, applications and outputs of the 
different models can be found in the River Restoration Centre’s River Rehabilitation 
Guidance for Eastern England Rivers (PDF, 3.82 MB). 

17. Hydraulic modelling 

http://www.river-conveyance.net/
http://therrc.co.uk/pdf/reports/Guidelines_River_Rehabilitation_Eastern_England_Rivers.pdf
http://therrc.co.uk/pdf/reports/Guidelines_River_Rehabilitation_Eastern_England_Rivers.pdf
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Mobile bed numerical models can be used to simulate the movement of water and 
sediment through a reach of a river. If the sediment transport rate varies spatially along 
the reach, then erosion or sedimentation will take place and the models can predict the 
amount and rate of such bed level change. By tracking different sediment size classes 
separately it is also possible to predict changes in bed sediment composition. Such 
numerical models can be used for both short-term and long-term predictions.  

As the models require river discharges and upstream sediment loads to be specified as 
boundary conditions, predictions are subject to uncertainty due to uncertainties in the 
boundary conditions.  

Numerical models can be used to predict the impact of some maintenance activities. For 
example, the impact of dredging on future bed levels can be simulated by removing 
sediment from the river channel. The flow models used can be 1D, 2D or 3D depending 
on the nature of the flow and the detail required. 

Sediment modelling is carried out to make predictions of future morphological change as 
a result of changes to: 

• morphology of the river 
• upstream discharge and sediment load 
• sediment disposal or removal 

The models can also predict changes in bed sediment composition. 

Mobile bed models predict both sediment transport rates and changes in bed level. The 
input data normally include time series data of discharge. Predictions will therefore 
depend on the nature of the time series used. 

It is essential that sediment modelling is only performed if the geomorphology of the 
fluvial system is understood. It can provide quantitative predictions associated with 
identified geomorphological processes. The sediment modelling has to be underpinned 
by a reliable understanding and model of the flow.  

Sediment modelling can be used to ensure that the impact of future morphological 
change is predicted and taken account of in any future maintenance or capital works. 

The application of numerical morphological models is normally a specialist activity. Those 
who are not familiar with this type of modelling are recommended to seek specialist 
advice before performing such a study. 

Model results are dependent on the input data used and so there is always a risk that 
inappropriate data are used. Model results always require interpretation and so there is a 
risk that model results could be incorrectly interpreted. These risks can be reduced by 
ensuring there is a full understanding of the geomorphology of the system and nature of 
the flow. 

18. Sediment modelling 
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List of abbreviations 
ACMF Adaptive Channel Management Framework  

AES Afflux Estimation System  

AOD above Ordnance Datum 

CDM Construction (Design and Management) [Regulations] 

CES Conveyance Estimation System  

CFMP Catchment flood management plan  

CG condition grade 

CSF Catchment Sensistive Farming 

EIA Environmental Impact Assessment 

EMP Eel management plan 

FCRM flood and coastal risk management 

FRB Fisheries, Recreation and Biodiversity [Environment Agency teams] 

FRM Flood Risk Management [Environment Agency teams] 

FRMP Flood risk management plan 

HRA Habitats Regulations Assessment  

HSE Health and Safety Executive 

IDB Internal Drainage Board 

LLFA Leading Local Flood Authority 

LWD large woody debris 

R&D research and development 

RBMP river basin management plan 

RHS River Habitat Survey 

RSS Riffle Sedimentation Survey  

SCA Special Conservation Area 

SEPA Scottish Environment Protection Agency 

SPA Special Protection Area 

SSSI Site of Special Scientific Interest 

WFD Water Framework Directive 

WL water level 
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